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Glossary 

Allocation  An action by the TAM Board making funds available. After funds are 
programmed in the Strategic Plan, the TAM Board can make individual 
allocations to projects and programs. Following the allocation action, TAM 
enters into a funding agreement with the sponsor. The sponsor can then spend 
the funds.  

 
Authority   Transportation Authority of Marin (TAM) – the agency created for the 

purpose of administering the ½-cent sales tax for transportation in Marin 
County. The TAM Board includes representatives from each city and town in 
Marin County, plus the five members of the Board of Supervisors. The 
Authority also functions as the Congestion Management Agency for Marin 
County. 

 
Citizens' Oversight Committee   
  A 12-member committee of TAM consisting of 5 representatives selected 

from the five planning areas and 7 representing diverse interest groups in 
Marin County. Reports directly to the public on all issues related to the 
Expenditure Plan and use of the ½-cent transportation sales tax. 

 
Claimant A project or program sponsor who is due to receive funding under one of the 

four Strategies established in the Marin County Transportation Sales Tax 
Measure Expenditure Plan. 

 
Expenditure Plan  The Marin County Transportation Sales Tax Measure Expenditure Plan, 

which is the plan for spending the ½-cent transportation sales tax funds. 
 
Hwy 101 Gap Closure Project   
 The Gap Closure Project includes the completion of the HOV lane on 

Highway 101 through San Rafael. This project is designed to relieve a critical 
bottleneck on Highway 101, in both the Northbound and Southbound 
directions. 

 
Golden Gate Bridge Highway and Transportation District  
 The agency responsible for the Golden Gate Bridge, as well as for regional 

transit including ferries and bus service between Sonoma, Marin, and San 
Francisco counties. Golden Gate currently operates local transit services in 
Marin County under contract to the Marin Transit.   

 
HOV Lane High Occupancy Vehicle or Carpool lane, open to vehicles with 2 or more 

occupants—including buses—during peak commute hours. 
 
Leverage or Leveraging (also Matching)  

 The planned use of local sales tax dollars to attract other local, regional, State, 
or Federal funds. Can include the use of local funds as a required match to 
these other fund sources.  
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Marin Transit (formerly Marin County Transit District (MCTD)) 
 The existing local transit district, Marin Transit currently contracts for local 

transit services with Golden Gate Transit. Marin Transit also currently 
contracts for paratransit services with Whistlestop Wheels, as well as 
contracting for the West County Stagecoach.  Marin Transit is governed by 
two city representatives and five representatives from the Board of 
Supervisors.  

 
Paratransit  Specialized transportation services for seniors and/or persons with disabilities 

who are unable to use regular bus routes. 
 
(to) Program To assign a future expenditure of funds to a particular use within a particular 

timeframe. 
 
Self-Help County  A county with a local sales tax dedicated to transportation is called a “self-

help” county because the tax demonstrates that the County is willing to “help 
itself” to solve its own transportation problems. A self-help county has 
greater opportunities to compete for regional, State, and Federal grants by 
establishing a reliable source (i.e., sales tax revenues) for the local matching 
funds that are required by most grantors. 

 
Short Range Transit Plan   
 A 10-year vision of the capital and operating needs of a transit agency. 

Required by the Metropolitan Transportation Commission (MTC), under 
guidance from the Federal Transit Administration (FTA), an SRTP is required 
from each major transit agency in the Bay Area. The SRTP serves to identify 
transit needs and develop priorities. 

 
Transportation Sales Tax Strategic Plan, or “Measure A” Strategic Plan   
 A detailed plan of expenditures and revenue completed by the Transportation 

Authority of Marin every two years. The plan projects the availability of sales 
tax funds, and assigns or ‘programs’ the revenue to eligible projects and 
programs, per the sales tax Expenditure Plan approved by voters. 

  
Technical Advisory Committee 
 A committee of TAM made up of Public Works staff, other city staff, and 

representatives of diverse public interests who will prioritize infrastructure 
improvements and make recommendations to the Transportation Authority of 
Marin. 

 
Transportation Authority of Marin (TAM) 
 See “Authority.”  
 
Transit District See “Marin Transit” 
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Executive Summary 

The Marin County Transportation Sales Tax Expenditure Plan, approved by voters as Measure A in 
November 2004, dedicates an estimated $332 million in local sales tax revenues to transportation 
needs in the county over a twenty year period. .  The sales tax was approved at a time when formerly 
reliable state and federal sources of transportation funding were sorely lacking.  A number of 
transportation options in Marin were in danger of being severely reduced—or eliminated entirely—if 
the sales tax measure had not passed.  
 
The Sales Tax Expenditure Plan approved by voters lists projects and programs that are eligible for 
sales tax funds and establishes the maximum percentage of funds that can be allocated to each 
strategy. It did not establish exactly when allocations will be made.  The Transportation Authority of 
Marin has developed this Strategic Plan to establish the timing of allocations and address funding 
priorities among the projects. The Strategic Plan reconciles the timing of expected revenues with the 
schedule for when those revenues are needed in order for sponsors to deliver projects and services.  It 
takes into consideration the availability of federal, state, and other funds beyond Measure A.  
 
The 2008 Measure A Strategic Plan Update continues to provide a 20-year outlook for how the local 
transportation sales tax will be spent. The 2008 Strategic Plan Update is particularly important 
because TAM has managed the transportation sales tax successfully for three years. This update 
continues to present to the financial community and the Authority’s stakeholders at large a clear 
sense of the agency’s strategy in managing its revenues and expenditures responsibly and cost 
effectively. It provides the best available understanding of when revenue will be available and how 
that revenue will be spent. The resulting assignment of dollars to programs and projects is a 
commitment to sponsors that the funds will be available. The Strategic Plan itself does not constitute 
a final funding commitment. Commitments to individual projects and programs are secured through 
actual allocation actions by the TAM Board. 
 
The Strategic Plan makes provisions for project management oversight, administration, and overhead 
necessary to manage and oversee a program of this complexity.  The Plan also accounts for the 
necessary reserves that take into account the fluctuations in sales tax revenue seen over the last 
several years of shifting economic trends.  It programs funds for repayment to the Metropolitan 
Transportation Commission for a loan of funds for the Hwy 101 Gap Closure, in lieu of previously 
planned debt financing. It also plans for debt financing beginning at the earliest in FY 2010-11 for 
several Major Road projects. It programs funds according to realistic project and program schedules.  
The Strategic Plan provides the overall structure for the management of the sales tax revenues.  
Finally, guidance is provided for sponsors on requesting, utilizing, and reporting on the results of the 
sales tax allocated.  
 
In short, the Strategic Plan—which will be updated every two years—provides the overall roadmap 
for the programming of Measure A funds consistent with sponsor’s expectations.  The Revenues and 
Expenditures Element of the Strategic Plan will continue to be updated annually to ensure that funds 
are readily available for the years needed and to prepare for debt issuance to accommodate project 
delivery.  Since inception in 2006, TAM has updated the Strategic Plan once in 2007. 
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As outlined in the Expenditure Plan, the revenues generated by the ½ cent sales tax are programmed 
to four Strategies and their associated Sub-Strategies.  The Strategies and Sub-Strategies are as 
follows, with a brief summary of what the Strategic Plan includes for each:  
 

Strategy 1: Local Bus Transit 
 Sub-Strategy 1.1: Maintain and expand local bus transit service 
 Sub-Strategy 1.2: Maintain and expand the rural bus transit system 
 Sub-Strategy 1.3: Maintain and expand transit services and programs for those with special  
       needs—seniors, persons with disabilities, youth and low-income residents 
 Sub-Strategy 1.4: Invest in bus transit facilities for a clean and efficient transit system 
 
Strategy 2: US 101 HOV Gap Closure 
 
Strategy 3: Local Transportation Infrastructure 
 Sub-Strategy 3.1: Major Roads and Related Infrastructure 
 Sub-Strategy 3.2: Local Roads for all Modes 
 
Strategy 4: School Related Congestion and Safer Access to Schools 
 Sub-Strategy 4.1: Safe Routes to School 
 Sub-Strategy 4.2: Crossing Guards 
 Sub-Strategy 4.3: Safe Pathways to School 

 
Strategy 1—Marin Transit is the sole claimant for Strategy 1.  The Expenditure Plan requires that 
Marin Transit prepare a Short-Range Transit Plan (SRTP)—to be approved by the TAM Board of 
Commissioners—that provides a 10-year outlook for revenues and needs for local transit in the 
county.  The SRTP was prepared and approved by the Marin Transit Board in March 2006 and 
accepted by the TAM Board as part of the approval process for this Strategic Plan in May 2006  
Currently, the 55% maximum share identified for Strategy 1 is fully programmed annually, 
consistent with local transit needs identified in the SRTP.  
 
Note that Marin Transit is planning an SRTP Update in late 2008/early 2009. As required by the 
Measure A Expenditure Plan, Marin Transit will be making a draft SRTP update available by the end 
of 2008, two years after the last adopted SRTP.   
 
Strategy 2—While the funding horizon has shifted somewhat since the Expenditure Plan was 
created—making available some federal funds that were not originally planned for on the Highway 
101 HOV Gap Closure project—the costs of construction have continued to rise.  As a result, the full 
7.5% of Measure A funds are programmed to this Strategy, which includes completing the multi-use 
path through Puerto Suello Hill and adding sound-reduction strategies in the project area.  
  

Strategy 3—The approach to allocating funds to the two Sub-Strategies that comprise Strategy 3 is 
different in each case.  Regarding Sub-Strategy 3.1, Major Roads and Related Infrastructure, 
programming of available sales tax revenues is recommended for the first few years for the 
development phases of the Major Road projects. The first major road project to start construction was  
the City of Novato’s Novato Boulevard in the Fall of 2007, followed by the City’s of San Rafael’s 
Fourth Street in Spring of 2008.  Regarding Sub-Strategy 3.2, Local Roads for all Modes, 
programming is based on the local jurisdiction formula outlined in the Expenditure Plan, which is 
based on population and road miles within the local jurisdiction. An update to that formula share 
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occurs with this Strategic Plan Update , utilizing the most current population data from the California 
Department of Finance and lane miles from MTC. 
   
Strategy 4—The three Sub-Strategies comprising Strategy 4 are at various stages of implementation, 
and so funds are programmed accordingly.   Sub-Strategy 4.1, Safe Routes to School, has begun 
receiving an annual allocation based on the historical program cost with an assumed escalation over 
the next 20 years.  Sub-Strategy 4.2, Crossing Guards, has recommended programming for crossing 
guards at approximately 60 critical intersections.   The Crossing Guard Program is entering its third 
year, having received its first allocation for the Fall 2006 school year.  Sub-Strategy 4.3, Safe 
Pathways to School, is the capital improvement element of the Safe Routes to School program. The 
initial set of projects, selected based on performance criteria and approved Safe Routes plans, was 
authorized in the Fall of 2007.  Estimated programming is included in this Strategic Plan; with 
specific projects listed in Appendix 3d. 
 
The detailed dollar amounts programmed for each Strategy and Sub-Strategy are included as 
Attachments to the Strategic Plan (See Attachments 3-1 through 3-4.)   
 
A number of policies are outlined or included in this Strategic Plan to make clear the actions, 
intentions and expectations of TAM.  The policy elements discussed in this document include: the 
Separation of Strategies and Sub-Strategies, Reserves, Debt, Investments, Fund Swaps, and Strategic 
Plan Amendments.  These policies are part of the structure and guidelines for prudent administration 
of the Measure A program.  
 
Of paramount interest to local sponsors due to receive a portion of the sales tax revenues are the 
implementation guidelines; how sponsors, or claimants, receive and utilize the funds.  This Strategic 
Plan provides various claimant policies, including: Eligibility for Funding, the Application Process, 
Allocations and Disbursement of Funds, Monitoring and Reporting Requirements, and Eligible and 
Ineligible Costs.  
 
This Strategic Plan programming roadmap will serve as the starting line for sales tax usage. Each 
time a sponsor requests the next phase of funding for a project or program, TAM will assess progress 
and eligibility, assuring that sponsor reporting requirements are met. The incremental allocation of 
funds along with regular monitoring done by TAM staff will provide additional assurance that the 
goals of the Expenditure Plan, the strong message from voters, are being met.  
 
This assignment of the estimated $322 million in sales tax revenue to the voter approved projects and 
programs will assure that the primary goal of the ½-cent sales tax for transportation is being met: 
 

Improve mobility and reduce local congestion for everyone who lives or works in Marin 
County by providing a variety of high quality transportation options designed to meet local 
needs. 
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I. Introduction 

The Transportation Sales Tax Measure Expenditure Plan approved by voters as Measure A in 
November 2004 dedicates an estimated $332 million in local sales tax revenues to transportation 
needs in Marin County.   

 
The Strategic Plan implements the primary goal of the Transportation Sales Tax Measure, Measure 
A, as set forth in the Expenditure Plan:  
 

Improve mobility and reduce local congestion for everyone who lives or works in Marin 
County by providing a variety of high quality transportation options designed to meet local 
needs.   

 
The Expenditure Plan lists transportation projects and programs that are eligible for sales tax funds 
and establishes the maximum percentage of sales tax funds that can be allocated to each strategy over 
the 20-year life of the Expenditure Plan.  The Expenditure Plan provided minimal guidance on the 
timing of allocation of the ½ cent sales tax revenue to each of the strategies.  TAM has developed the 
Strategic Plan to establish the timing of allocation amounts, addressing funding priorities among the 
projects.  The Strategic Plan reconciles the timing of expected revenues with the schedule for when 
those revenues are needed in order for sponsors to deliver projects and services.  It takes into 
consideration the schedule of availability of federal, state, and other funds beyond Measure A; the 
debt issuance capacity within the Measure A program; and an assessment of the reasonableness of 
project and program schedules. 
 
The Strategic Plan has been developed in close coordination with project and program sponsors. 
Independent but related efforts, such as the ongoing implementation of Marin Transit’s Short Range 
Transit Plan, a 10 Year outlook of revenue capacity and needs, as well as the ongoing 
implementation of the comprehensive funding plan for the completion of the Highway 101 Gap 
Closure project, have been closely coordinated with TAM, to assure that sales tax revenues are not 
overstated, and are consistent with TAM forecasts and Expenditure Plan commitments. The resultant 
Strategic Plan continues to provide the overall roadmap for the programming of Measure A funds 
consistent with sponsor’s expectations.  The Strategic Plan will be updated every two years.  

 
In the development of the Expenditure Plan, a number of themes on how the sales tax funds should 
be spent emerged.  The Strategic Plan codifies these themes as guiding principles.  These principles 
have guided the Strategic Plan policies and the specific programming recommendations, as Strategic 
Plan Updates are implemented:  

 
1. Maximize leveraging of outside fund sources  
2. Support timely and cost-effective project delivery, ensuring all strategies progress towards 

measurable improvements.  
3. Maximize the cost effective use of sales tax dollars. 
4. Promote a balanced use of funds throughout the County  
5. Promote high environmental and conservation awareness. 
 

These guiding principles guide both the policies on the use of Transportation Sales Tax funds, as well 
as programming recommendations. 
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The Strategic Plan makes provisions for project management administration consistent with the 
voter-approved Expenditure Plan and overhead necessary to oversee a program of this complexity.  
The Plan also accounts for the necessary reserves that take into account the fluctuations in sales tax 
revenue seen over the last several years of shifting economic trends.  The Strategic Plan provides the 
overall structure for the management of the sales tax revenues.  Finally, guidance is provided to 
sponsors on requesting, utilizing, and reporting on the results of the sales tax allocated.  
 
The Strategic Plan roadmap will serve as the starting line for sales tax usage. Each time a sponsor 
requests the next phase of funding for a project or program, TAM will assess progress and eligibility, 
assuring that sponsor reporting requirements are met.  The incremental allocation of funds along with 
regular monitoring done by TAM staff will provide additional assurance that the goals of the 
Expenditure Plan—a strong message from voters—are being met. 

A. The Transportation Authority of Marin 

TAM was created in 2004 by the Marin County Board of Supervisors to develop and administer 
the Expenditure Plan.  With the passage of Measure A, TAM now manages the implementation 
of the transportation programs financed by the ½-cent, 20-year sales tax.  TAM also serves as the 
designated Congestion Management Agency (CMA) for the County, providing countywide 
planning and programming for transportation related needs.  TAM plays a leading role in the 
planning, financing and implementation of transportation projects and programs in the County. 
 
The TAM sixteen member governing board comprises representatives from each of the cities and 
towns in Marin County, and all five members of the County Board of Supervisors.  A Technical 
Advisory Committee (TAC), made up of Public Works staff, other local government staff and 
representatives of diverse public interests prioritize infrastructure improvements and make 
recommendations to TAM.  A twelve member Citizens’ Oversight Committee, made up of five 
representatives from the five planning areas and seven representatives from diverse interest 
groups in the County, report directly to the public on all issues related to the Expenditure Plan 
and sales tax use.  

B. Overview of the Strategies 

The development of the Transportation Sales Tax Measure Expenditure Plan was the result of 
over four years of planning and extensive input from the public and from the cities and towns of 
Marin County.  The Expenditure Plan was developed with the assistance of five Citizens’ 
Advisory Committees, representing diverse interests, including environmental, social justice, 
business and advocates for every travel mode and advocates for underserved populations 
including seniors, persons with disabilities, and those with limited income. 
 
In order to meet the goal of improving mobility and reducing local congestion for everyone who 
lives or works in Marin County, the Expenditure Plan defined four strategies to provide 
improvements to multiple modes of travel, thereby improving future mobility.  The strategies are: 

 

1. Develop a seamless local bus transit system that improves mobility and serves 
community needs, including special transit for seniors and the disabled (paratransit 
services). 
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2. Fully fund and ensure the accelerated completion of the Highway 101 Carpool Lane Gap 
Closure Project through San Rafael. 

3. Maintain, improve, and manage Marin County’s local transportation infrastructure, 
including roads, bikeways, sidewalks, and pathways. 

4. Reduce school related congestion and provide safer access to schools. 
 
The Expenditure Plan was based on the expectation that the ½-cent sales tax will generate 
approximately $331.6 million over 20-years, net of expenses for administration and program 
management, debt service and bond issuance costs.  The respective allocation for each strategy 
—by percentage and estimated revenue—is shown in the chart below. 
 

Strategy 2 

 101 Gap Closure

$24.87 M

26.5%

Strategy 3 

 Local Transportation 

Infrastructure

$87.87 M

55%

Strategy 1 

 Bus Transit

$182.38 M

Strategy 4 

School-Related 

Congestion

$36.48 M Strategy 1: 
24.1% - Maintain Local Service ($80 M) 

12.9% - Improve Local Service ($42.69 M)

3% - Maintain & Improve Rural Service 

($9.95M) 

9% - Maintain & Improve Special Needs 

Service ($29.84 M)

6% - Transit Capital ($19.9 M)

Strategy 2:
7.5% - Highway 101 Carpool Lane ($24.87)

Strategy 3:
13.25% - Local Streets/Roads/Paths    

($43.94 M)

13.25% - Regional Streets/Roads/Paths 

($43.94 M) 

Strategy 4:
 3.3% - Safe Routes to Schools ($10.94 M)

4.2% - Crossing Gaurds ($13.93 M)

3.5% - Safe Pathways to Schools ($11.61 M)

7.5%

11%

  
 

Per the Expenditure Plan, each of the four strategies is further divided into sub-strategies.  Each 
sub-strategy is allocated a percentage of actual sales tax receipts, after expenses.  The sections 
that follow provide a brief overview of each of the strategies.  A more detailed description of 
each—including the related sub-strategies, is included in Section III. D. 
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1. Strategy 1: Local Bus Transit 
 
Develop a seamless local bus transit system that improves mobility and serves 
community needs, including special transit for seniors and the disabled (paratransit 
services).  – 55% of sales tax revenue will be used for this strategy, which is intended to 
support and maintain a local bus (and paratransit) service that meets the needs of the local 
community.  
 
As transportation funding has failed to keep pace with the need for it, it has become 
increasingly difficult to maintain transit services that effectively provide mobility to the 
communities that rely on them.  Strategy 1 is specifically intended to help meet this need.  It 
is divided into four sub-strategies: 

 
1. Maintain and expand local bus transit service 
2. Maintain and expand the rural bus transit system 
3. Maintain and expand transit services and programs for those with special needs 
4. Invest in bus transit facilities for a clean and efficient transit system 

 
Marin Transit is the sole claimant for Strategy 1.  Marin Transit developed its first Short-
Range Transit Plan (SRTP), approved by the MCTD (predecessor to Marin Transit) Board on 
March 20th, 2006, a 10 year outlook of revenues and needs of local transit service in Marin 
County.  The SRTP correlates specific programs and projects with the sub-strategies that 
make up Strategy 1.  The TAM Board of Commissioners approved the SRTP, as part of the 
Strategic Plan approval process, committing to the funding levels outlined in the SRTP. The 
SRTP and its related Service Plan continue to be implemented by the Marin Transit Board 
and staff.  

 
2. Strategy 2: US 101 HOV Gap Closure 
 
Fully fund and ensure the accelerated completion of the Highway 101 Carpool Lane 
Gap Closure Project through San Rafael – 7.5% of sales tax revenue will be used for this 
strategy, which includes completing the final segments of the HOV lane and including 
elements that will improve this project in the neighborhoods adjacent to it, including 
landscaping, noise reduction, completion of the multi-use path through Puerto Suello Hill. 
 
The Highway 101 Gap Closure project has been the highest priority transportation project in 
Marin County for over two decades.  Initially, the costs for design and construction of the 
project were to have been paid for with federal and state transportation funds through the 
State Transportation Improvement Program (STIP).  At the time that Measure A was passed, 
the STIP had been unable to meet the demands of cities and counties for several years.  This 
dire situation is likely to continue unabated for several more years, as fuel tax revenues are 
barely able to keep up with maintenance needs of the existing system.  The Measure A 
Program came along at a time when local funds are more often expected to make up for the 
shortfalls at the state and federal levels on major projects such as the Highway 101 
improvements. 
 
Since the passage of Measure A, the Metropolitan Transportation Commission dedicated 
discretionary federal funds to the Highway 101 Gap Closure project, covering a portion of 
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the escalating project costs. Measure A funds are being  used to cover remaining carpool lane 
costs, as well as the design and construction of an adjacent bike path and a sound-absorbing 
facing for the planned and existing soundwalls. It is estimated at this time that all available 
Measure A sales tax funds will be necessary to complete the two primary project currently 
under construction- the Segment 3 project through Central San Rafael, and the Segment 4 
project over Puerto Suello Hill, . If there are any funds remaining when the entire Highway 
101 corridor improvements are completed, they will be dedicated to Strategy 1, Local 
Transit, per the Expenditure Plan.  

 

3. Strategy 3: Local Transportation Infrastructure 
 
Maintain, improve, and manage Marin County’s local transportation infrastructure, 
including roads, bikeways, sidewalks, and pathways – 26.5% of sales tax revenue is used 
for this strategy, which includes roads, bikeways, sidewalks, and pathways of local and 
regional significance.  
 
The purpose of this strategy is to provide funding to maintain and improve transportation 
infrastructure that is of county-wide significance, as well as those that primarily serve local 
jurisdictions.  Half of the funds are allocated for regionally significant facilities, while the 
other half are allocated for local facilities.   
 
The Measure A sales tax funds help to address the over $200 million in road rehabilitation 
needs facing local jurisdictions in Marin County.  With the majority of available federal and 
state funds dedicated to the maintenance and rehabilitation of state highways and bridges, the 
Measure A funds begin to address a historical backlog of local road needs.  
 
Over the first three years of the Measure A program, a number of Major road projects have 
been developed and are underway, including Novato Boulevard Rehab in Novato and the 4th 
Street West End improvements in San Rafael.  
 
4. Strategy 4: School Related Congestion and Safer Access to Schools 
 
Reduce school related congestion and provide safer access to schools – 11% of sales tax 
revenue is used for this strategy, which includes Safe Routes to School, Crossing Guards, and 
Safe Pathways to School.  
 
The purpose of this strategy is to provide a reliable funding stream for school-related 
transportation and safety issues.  School-related traffic is a significant contributor to 
congestion in the county, generating over 21% of morning peak period trips.  Strategy 4 
provides several programs to improve school-related traffic and safety. 
 
The Safe Routes to School program was established in 2000 and has proven to be very 
successful—increasing alternative mode use and reducing single-student occupant auto trips 
by over 15%.  The overall program utilizes the following elements to maintain success and 
deliver a comprehensive solution to school related congestion: 
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• Education – of students, parents, school administrators and teachers, as well as the 
community on alternative strategies for school travel and ways to enhance safety of 
school trips, 

• Encouragement -  of students and parents to select alternative modes of travel to 
school, 

• Enforcement – of safe practices of crossing busy streets , as well as safe practices in 
biking and walking to school, 

• Engineering – of improvements around school sites to maker access safer and more 
usable for all modes, and 

• Evaluation – of the program in the eyes of school administrators and teachers, 
parents, students and the community to determine what else needs to be done and 
whether existing programs need to be changed 

 
Measure A provided funding to continue this successful program beyond the 2004-2005 
school year, when the previous funding expired.  In addition to continuing the program, 
Measure A is allowing it to be expanded to all schools in the county.  At present, nearly 50 
schools have active Safe Routes elements underway at the schools. Goals for expansion 
particularly include more activity around high-schools. TAM is piloting two new innovative 
programs as part of the Safe Routes strategy – the School Pool Program to get students and 
parents to carpool to school, and the Street Smarts Program, an innovative program of 
marketing safety for drivers, cyclists, and pedestrians, on the heaviest and most dangerous 
streets in our local jurisdictions. If proven successful, these programs will be expanded to all 
jurisdictions in Marin.  
 
The Crossing Guard program provides funding for trained crossing guards at up to 60 key 
intersections throughout the County.  In accordance with the Expenditure Plan, the crossing 
guards are provided by a professional company that specializes in crossing guard programs in 
order to “eliminate liability concerns and to ensure that there are well trained crossing guards 
with back-ups for every critical intersection.” The first two years of this program have been 
very successful, and efforts are underway to examine the program in year three, in order to 
determine changes and expansion opportunities.  
  
The Safe Pathways program is integral to the success of the overall strategy; it is the capital 
improvement element of the Safe Routes to School program.  This program provides funds to 
design and construct projects identified through the implementation of the Safe Routes Plans 
developed under the Safe Routes to School program.  Typical projects might include the 
construction of pathways, sidewalk improvements, or traffic safety devices. In 2007, nearly 
$2 Million in project funding was awarded to local schools and Marin’s cities, towns, and the 
County, to enable a number of safe pathway projects to be constructed over the next few 
years.  

C. Strategic Plan Purpose & Guiding Principles 

This Strategic Plan serves as the programming document for the programs and projects that are 
contained in the four strategies defined in the Expenditure Plan.  In the development of the 
Expenditure Plan, a number of themes on how the sales tax funds should be spent emerged. The 
Strategic Plan codifies these themes as guiding principles.  These principles guide the Strategic 
Plan policies and the specific programming recommendations:  



Draft Strategic Plan                               TAM – Transportation Sales Tax Measure 

 

 
June 2008     16 

 
1. Maximize leveraging of outside fund sources  

 
The ability of local sales tax to serve as an incentive to match outside fund sources is a 
distinct advantage realized by the passage of the Transportation Sales Tax Measure.  The 
message sent by voters that the County is willing to fund many of its transportation needs  
create opportunities at the federal, state, and regional level for funding to come to Marin 
County.  The ability to utilize these sources will provide TAM with the flexibility to respond 
to emerging transportation issues.  The active pursuit of these opportunities, whereby sales 
tax within the framework of the Expenditure Plan can be utilized to bring additional funds to 
the County, will continue to be a primary focus of TAM.  A discussion of TAM’s successful 
leveraging efforts to date is included in Section III.C.3. 
  
2. Support timely and cost-effective project delivery, ensuring all strategies progress 

towards measurable improvements.  
 
With the recent dearth of funding at the federal and state level resulting in an increasingly 
larger backlog of transportation needs, it is imperative that local dollars be utilized efficiently 
and effectively. Local dollars should be actively delivering those projects with the greatest 
local impact based on measurable performance criteria.  Projects or programs that progress 
towards delivering a public improvement should receive priority funding.  Funding 
commitments should be examined for projects or programs that are not progressing 
adequately toward delivery, and remedies to promote progress should be actively supported 
by TAM. All strategies should progress towards measurable improvements.  

 
3. Maximize the cost effective use of sales tax dollars. 
 
The projects and programs envisioned in the Expenditure Plan may only be deliverable if 
they receive a concentrated influx of funding over a relatively short time period.  The timing 
of sales tax collection may not exactly fit the delivery needs of projects.  While the 
Expenditure Plan envisioned the need for advancing sales tax revenue for the largest of its 
projects, the Hwy 101 Gap Closure project, the Strategic Plan process will examine the need 
to advance funds for other project delivery needs as well.  This can be accomplished in a 
variety of ways, by the leveraging of outside fund sources, the loaning of revenue within or 
between Expenditure Plan strategies, and the advancing of sales tax through short or long-
term debt financing, all of which will be considered.  The imperative to advance funds 
through financing means that, over the 20-years of the Expenditure Plan, fewer dollars will 
be available for projects and programs because of the need to pay interest.  The trade-off is 
the ability to deliver projects early on, for the benefit of Marin residents today.  Prudence 
dictates that we strike a balance between accelerated delivery and financing costs, and 
minimize—to the extent feasible—the cost of financing. 
 
4. Promote a balanced use of funds throughout the County. 

 
The Expenditure Plan provides the basis for how funds are distributed throughout the County 
over the life of the Measure A program.  TAM will remain committed to working with 
program and project sponsors to move all strategies forward simultaneously to provide a 
balanced expenditure of Measure A funds throughout the County.   
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5. Promote high environmental and conservation awareness. 

  
TAM will remain committed to working with program and project sponsors in a cooperative 
manner to deliver the Measure A program with attention to environmental and conservation 
awareness.  Allocation of Measure A funds for right of way capital and construction will be 
contingent upon demonstration of completed environmental documentation.  Attention shall 
be paid to any impacts on local traffic circulation, bike and pedestrian safety and 
accommodation, minimizing disruption to Marin County residents. 
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II. Policy Elements 

The Strategic Plan sets policy and provides guidance for the administration of the Measure A 
program, ensuring prudent stewardship of the funds.  Policies considered by the TAM Board and 
incorporated into this document not only guide the financial decisions TAM expects to make but also 
will determine how sales tax funds are allocated to specific projects and programs.  Some policies 
have been adopted as separate and distinct actions of the TAM Board; others are defined in this 
Strategic Plan.  

A. Separation of Strategies & Sub-strategies Policy 

The Strategic Plan captures the intent of the Expenditure Plan in assigning funding commitments 
to the four key Strategies.  The Expenditure Plan is organized around four strategies designed to 
protect the environment and quality of life enjoyed in Marin County.  Each strategy is supported 
by specific but flexible programs that have been designed to “provide a high degree of 
accountability to the voters.”  In the Strategic Plan, a percentage share of Measure A revenues is 
programmed to each strategy or sub-strategy within the four strategies.  As sales tax receipts 
increase or decrease, the dollar amounts programmed to each strategy and sub-strategy may 
fluctuate accordingly, but the overall percentage will be maintained. 
 
For purposes of developing the Revenue and Expenditure element of the Strategic Plan, financial 
assumptions concerning how Measure A revenues would be programmed, interest earned, and 
funds borrowed between strategies were developed.  These assumptions have guided the 
development of the fund tracking and monitoring systems, which track what levels of sales tax 
have been expended for each strategy and sub-strategy over time. In general, for tracking 
purposes, each strategy or sub-strategy is considered as a discreet and separate “fund” that is 
eligible for its percentage share of revenues annually.  Sales tax revenue may be allocated for 
eligible projects and programs within the strategy or sub-strategy annually or they may be 
allocated at a later time.   
 
The Expenditure Plan states that “actual revenues will be programmed over the life of the Plan 
based on the percentage distributions identified in the Plan.”  The actual requirements for funds 
in a specific program or sub-strategy may be higher or lower than the projected revenue 
availability in any given year.  To address these variances, annual allocations may be greater than 
or be less than the amount available.  With the biennial updates to the Strategic Plan, and the 
annual updates to the Revenue and Expenditure element within the overall Strategic Plan, status 
information on actual expenditures will be presented and reconciliation options discussed, to 
ensure that percentage distributions will be achieved over the life of the plan.  
 
The 2006 Strategic Plan provides a baseline of funds available to strategies and sub-strategies   
and reflects the funding needs of projects and programs.   Borrowing between strategies or sub-
strategies is allowed to the extent it lessens debt financing and allows projects and programs to 
move forward based on their readiness.  In the biennial Strategic Plan updates, and the annual 
updates to the Revenue and Expenditure element, revenues and expenditures within each strategy 
and sub-strategy will be reported and options for reconciling any share imbalance will be 
discussed.  At the sunset of the Measure, each of the strategies will have received their respective 
percentage shares per the Expenditure Plan. 
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Interest earnings on Measure A fund balance will be allocated as determined by the TAM Board.  
In November of 2006, the TAM Board allocated a specific amount of interest revenue, $225,000, 
to the Highway 101 Gap Closure project to close a funding gap in the project in order for the 
project to proceed to construction. This revenue was consistent with interest collected, in that 
several years of Highway 101 revenue had been accumulated, pending major construction on the 
corridor starting.  
 
Routine maintenance of the primary north-south trunk-line multi-use path system, known in part 
as the North-South Greenway, has been adopted by the TAM Board as an eligible expenditure of 
interest earned on fund balances.   TAM conduct an inventory of what is needed to provide 
maintenance of the existing North-South Greenway path system, examining primary Class 1 
bi/pedestrian facilities, Class 2 facilities, and differentiating between those facilities built, funded, 
and not-yet funded. In February 2008, the TAM Board adopted a policy of allowing for a 50% 
reimbursement of costs of routine maintenance of local Class 1 bike/pedestrian facilities of 
regional or countywide usage and significance, approved on a case-by-case basis. This policy 
allows TAM to utilize Measure A funds, with bike/pedestrian path maintenance an allowable 
expense under the original Expenditure Plan, to offset the high cost of a regionally significant 
facility being built maintained by a local jurisdiction within Marin County. This policy does not 
preclude the TAM Board from allocating Measure A interest earnings to other projects in the 
Expenditure Plan if it deems necessary.  
 
Local jurisdictions, defined as the County of Marin as well as the cities and towns of Marin 
County, who are responsible for routine maintenance of the multi-use path facility may apply for 
the Measure A Transportation Sales Tax interest funds.  TAM will provide up to 50% on a 
reimbursable basis, to local jurisdictions in which the path segment lies. Projects are to be 
considered by the TAM Board on a case-by-case basis.  
 
Over the life of the plan, all direct Measure A sales tax revenues will be programmed according 
to the percentage distributions identified in the Expenditure Plan. 
 
Specific policies related to programming sales tax revenue to strategies and sub-strategies are 
discussed in the Revenue & Expenditure section of the Strategic Plan. 

B. Reserve Policy 

The Expenditure Plan states “The Authority will also have the ability to set aside a reserve fund 
of up to 10% of the annual receipts from the tax for contingencies, to ensure that the projects 
included in this plan are implemented on schedule.”  The purpose of establishing a reserve is to 
not only ensure that projects are implemented on time, but to allow for fluctuations in annual 
sales tax receipts that might negatively impact ongoing operating programs.  The impacts on 
revenue availability to strategies of establishing a 5% and a 10% annual reserve fund were 
analyzed.  Given that the reserve fund is only one mechanism TAM will use to address 
fluctuations in sales tax revenue and that a conservative (low) sales tax forecast will be used, a 
5% annual reserve is established for the first five years of the Strategic Plan.  The conditions and 
process for disbursing revenues from the reserve will be considered in future policy discussions 
of the Board. 
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C. Debt Policy  

The Transportation Sales Tax Measure Expenditure Plan acknowledges and allows for debt to be 
issued for expediting the delivery of transportation projects.  As envisioned in the Expenditure 
Plan, approximately $30 million in debt capacity is reserved in the Strategic Plan to meet the cash 
flow needs of the 101 Gap Closure project, estimated at $25 million and other eligible projects, 
and estimated $5 million.  Issuing debt was originally anticipated to meet the cash demand for the 
Gap Closure Project, but an infusion of $12.5 million in federal funds loaned by  MTC in 2007 in 
exchange for future Measure A funds alleviated this demand.  The MTC loan secured offers more 
favorable terms and lower interest expenses to TAM compared to private bond financing.  
However, in order to meet the rapid repayment schedule, it’s may be necessary for TAM to 
borrow from the 5% reserve set aside starting in FY2009-10.  At any time, TAM will maintain a 
reserve level over $1 million.  And reserve will be restored to its intended level once the MTC 
loan is fully repaid.  
 
Issuing debt may still be necessary for the major road projects from Strategy 3.1.  Based on the 
current construction schedules for several major road projects, debt financing is anticipated in 
FY2010-2011 if projects do not experience delay.  A specific description of debt financing 
assumed in the Strategic Plan is provided in Section III.B. 
 
The debt policy that the TAM Board adopted in July 2007 provides a framework for issuing debt, 
addressing restrictions on the amount and type of debt to be issued, the issuance process, and the 
management of the debt portfolio.   

 
Objectives of TAM’s debt policy are to: 

 
1) Maximize the use of Measure A cash and other leveraged funds to capital projects, 

thereby minimizing the amount of debt required to deliver projects cost effectively and in 
a timely manner; 

2) Maintain cost effective access to the capital markets through prudent yet flexible policies; 
3) Moderate debt principal and debt service payment through effective planning and project 

cash management in accordance with TAM project sponsors; and, 
4) Achieve the highest practical credit ratings. 

 
An effective debt management policy provides guidelines to manage a debt program in line with 
the available resources. Adherence to its debt management policy signals to rating agencies and 
the capital markets that TAM is well managed and will likely meet its obligations in a timely 
manner.  
 

To assure that Major Road projects that may require debt financing have an assured scope, cost, and 
schedule, so as to issue debt only when necessary, TAM staff recommend a policy revision as part of 
this Strategic Plan Update whereby the local jurisdiction responsible for the delivery of the Major 
road project will be required to adopt a project scope, cost, and schedule through the local governing 
board in a timely manner to allow TAM to pursue the issuance of debt without undue delays to the 
project. This board action will be accompanied by a request to TAM to supply sufficient Measure A 
funds, in accordance with the project’s funding plan, and in accordance with the project’s expected 
cash flow needs. TAM will reserve the right to supply Measure A or equal funds to meet the project’s 
needs.  
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D. Investment Policy  

The TAM Administrative Code Article VI, Section 106.8 states that “all funds of the Authority 
will be invested in the manner and upon the conditions set forth in Government Code 53601, and 
the receipt, transfer or disbursement of such funds during the term of the Agreement shall be 
accounted for in accordance with generally accepted accounting principles applicable to 
governmental entities.”  Currently, the Marin County Treasurer is appointed as TAM’s Treasurer 
by the Board and invests all TAM’s funds in the Marin County Investment Pool.  
 
To expand upon the Administrative Code, TAM developed an investment policy with the help of 
its financial advisor team and input from the Marin County Treasurer’s Office. The TAM 
Investment Policy was adopted by the Board in April 2007.  This policy will be reviewed and 
updated annually.  The following objectives were set forth in the policy: 

a) Preservation of capital through high quality investments and by continually evaluating 
the credit of financial institutions approved for investment transactions, and securities 
considered and held in safekeeping;  

b) Maintenance of sufficient liquidity to enable the participants and other depositors to 
meet their operating requirements; and 

c) A rate of return consistent with the above objectives. 

 

E. Fund Swap Policy  

The Expenditure Plan envisioned the role of other fund sources to help meet Marin’s 
transportation needs.  It recognized that the sales tax funding opened up new opportunities to 
compete for state and federal grants that require a local match.  The Expenditure Plan also 
discusses TAM’s authority to bond “and use other financing mechanisms for the purposes of 
expediting the delivery of transportation projects and programs and to provide economies of 
scale."  The Expenditure Plan specifically mentions that TAM will be able to use “other means to 
accelerate the delivery of projects and programs, including seeking outside grants and matching 
or leveraging tax receipts to the maximum extent possible.”   

 
Leveraging funds through a “fund swap,” i.e., exchanging Measure A funds for an equivalent or 
greater amount of state or federal dollars is one mechanism that TAM will utilize in the delivery 
of the Measure A program.  In its role as the Congestion Management Agency for Marin, TAM 
has the responsibility for programming the majority of state and federal funds that come to the 
county.  TAM is therefore well-situated to identify opportunities where such an exchange would 
be appropriate.  Specifically, TAM looks for fund swap opportunities that meet one or more of 
the following criteria: 

 

• The fund swap will in some way reduce overall project costs of TAM sales tax strategies, 
e.g. by reducing or eliminating the need for other financing. 

• The fund swap will facilitate the accelerated delivery of TAM’s sales tax strategies. 

• The fund swap will facilitate the accelerated or reduced delivery cost of TAM funded 
projects that would otherwise have been funded with federal funds. 
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In its first three years of sales tax collection, TAM has engaged in a number of fund swaps that 
have accelerated the delivery of TAM funded projects and programs, specifically projects and 
programs that would have been delivered with federal funds. These fund swaps include the 
following: 
 

• TE/TLC/STP Funds - In December 2005, TAM approved the swapping of federal funds 
and Measure A funds, originally programmed to the Highway 101 Gap Closure Project, 
to alleviate burdens on local project sponsors which would have otherwise used federal 
funds on smaller projects.   The Highway 101 Gap Closure Project was already 
“federalized”, meaning that it had already met all requirements to use federal funds, and 
would not incur any additional burden by adding more federal funds.  

 
The total amount of swapped federal funds includes $1.039 million in Transportation 
Enhancement (TE) funds, $1.392 million in Transportation for Livable Communities 
(TLC) funds, and $3.48 million in Surface Transportation Program (STP) funds.  The 
federal funds were programmed to the Highway 101 Gap Closure Project with the 
commitment from TAM that the equal amount of Measure A funds would be 
programmed to other projects in the County that would have otherwise used these federal 
funds. 
 

• NTPP - Concurrent to the abovementioned funds swap, TAM approved the below list of 
County TE projects that would be receiving Measure A funds, including $400,000 to City 
of San Rafael’s Medway/Canal Improvement Project.  TAM helped to facilitate a 
transaction between Marin County and the City of San Rafael to swap $265,300 in 
Measure A funds with equal amount in Non-motorized Transportation Pilot Program 
(NTPP) funds in order to assist Marin County to implement its Bicycle Signing and 
Striping Project more expeditiously. 

 

F. Compliance Audit Policy 

TAM reserves the right at any time to conduct or require a financial or performance audit of the 
recipient’s compliance with the required usage of Measure A revenue.  TAM will give advance 
notice of the requirement.  The recipient shall permit TAM, or any of its duly authorized 
representatives, to inspect all work, materials, payrolls, and other data and records with regard to 
the project(s), and to audit the books, records, and accounts of the recipient and its contractors 
with regard to those project(s). 
 
TAM will commence development on a Compliance Audit Policy in 2009 and implement by 
FY2010-11.  

G. Strategic Plan Amendment Policy 

The Strategic Plan is the programming document that directs the use of the transportation sales 
tax revenue over the next 20 years.  The Strategic Plan provides the intent of the Board and 
resultant assurance to sponsors.  While the programming is a statement of intent, the Board must 
approve individual allocations before the sales tax can be used.  



Draft Strategic Plan                               TAM – Transportation Sales Tax Measure 

 

 
June 2008     23 

 
It is envisioned that annual adjustments to the Revenue and Expenditure element of the Strategic 
Plan will be routinely done to update revenue status, and allow adjustments to programming.  
These are envisioned to occur at the change of the Fiscal Year in June/July.  For any other 
adjustments in the revenue and expenditure element that occur prior to the annual update, and 
which result in a reduced use of sales tax, the change will be noted in the allocation action of the 
Board, but an amendment to the Strategic Plan’s revenue and expenditure element will not be 
necessary.  If changes in the revenue and expenditure element result in increased use in sales tax 
over $250,000, these changes will be noted in the allocations action of the Board, and an 
amendment to the Strategic Plan’s revenue and expenditure element will be approved 
simultaneously.   
 
An amendment to the strategic plan will be implemented as part of a regularly scheduled Board 
meeting. Noticing of the amendment will occur as part of the current process for noticing Board 
meetings.  In all cases, the noticing shall comply with the Brown Act.  Comments will be 
accepted at the meeting regarding the amendment.    Approval of the amendment will occur at the 
following Board meeting, allowing time for additional comment.  Any changes to policies 
contained in the Strategic Plan will also necessitate an amendment to the Strategic Plan, done 
simultaneously with changes to the policy.   
 
For amendment changes $250,000 and under, the Board will have the authority to program funds 
from prior year(s) that were not allocated and/or unprogrammed carryover funds without 
formally amending the Strategic Plan and opening a formal public comment period. All TAM 
allocation actions will continue to be done at regularly scheduled and noticed TAM board 
meetings, allowing public comment and input.  
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III. Revenues & Expenditures  

The Measure A – Transportation Sales Tax 2008 Strategic Plan provides a 20-year outlook for 
how the local transportation sales tax will be spent.  The 2008 Strategic Plan is particularly important 
because TAM intends to issue debt in order to meet the accelerated needs of its Strategy 3.1, Major 
Road projects.  A reasonable Strategic Plan will present to the financial community and Authority’s 
stakeholders at large a clear sense of the agency’s strategy in managing its revenues and expenditures 
responsibly and cost effectively.  The Revenue and Expenditure Element and the policies guiding it 
are crucial to that goal.  It provides the best available understanding of when revenue will be 
available and how that revenue will be spent.  The Revenue and Expenditure Element is the result of 
an analysis and modeling of revenue capacity, matched to project costs and project delivery 
schedules.  The resulting assignment of dollars to programs and projects does not constitute a final 
funding commitment.  Commitments are secured through actual allocations actions by the TAM 
Board to individual projects and programs. 

A. Updated Sales Tax Revenue Forecast Assumptions 

Original revenue assumptions used for the development of the Expenditure Plan were very 
conservative due to the economic recession from 2001 through 2004. The annual gross sales tax 
revenue was estimated at $19.8 million and no real growth was assumed for the life of the sales 
tax, indicating that annual sales tax revenue will grow at the same level as the Consumer Price 
Index (CPI) to keep its $19.8 million buying power over the same period.  The 2006 Strategic 
Plan used an even more conservative approach than was used for the Expenditure Plan by 
assuming both no real growth and no CPI growth.   
 
While it is prudent to stay conservative, it would also be unreasonable to retain available 
revenues for projects and programs that are ready to proceed. After conducting detailed analyses 
on the sales tax disbursements received as of April 2008, staff is confident in adjusting the 
revenue estimate from $19.8 million to $20.8 million.  Due to the current economic uncertainty, 
revenue projects will be maintained at the $20.8 million level until FY2009-10, and a 3% annual 
growth rate will be applied thereafter, commensurate with the Bay Area CPI growth.    
 
The original revenue projections in both the Expenditure Plan and the 2006 Strategic Plan 
assumed that 1.5% of the annual revenues would be levied by the Board of Equalization (BOE) 
for administration fees.  Since monthly sales tax disbursements issued to TAM already account 
for BOE administration fees, and the disbursements are the basis of TAM’s revised revenue 
estimates, the BOE administration fee category is removed from the expenditure categories.  
Thus, the entire amount of the annual revenue projections is available for projects and programs.  

 
It is anticipated that sales tax revenue projections will be updated annually as part of the Revenue 
and Expenditure update process.  Actual revenue and expenditure data will be added to the 
forecast, which, through the effects of compounding, could impact future revenue estimates.  
Revised economic analyses could suggest that more robust growth forecasts should be applied at 
that time, or that continuation of conservative forecasts is the more prudent option. 
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B. Off-the-top Expenditure Assumptions / Debt Capacity 

The Expenditure Plan indicates that allocations to strategies and sub-strategies are made after 
taking “off-the-top” expenses for administration, program management, debt service reserve and 
up to 10% reserve.  The Expenditure Plan assumed a $30 million bond issue in the first year of 
the sales tax.  
 
 For purposes of developing the revenue and expenditure plan, it is important to understand how 
funds are taken “off-the-top” and how the net amount available to strategies and sub-strategies is 
calculated. 
 
Sales tax revenues are received monthly from the Board of Equalization.  From the revenues 
remitted to TAM, the following off-the-top allocations are made consistent with the Expenditure 
Plan: 
 

• 1% of sales tax receipts to TAM administration of the sales tax, 

• 4% of sales tax receipts to sales tax overall program administration, 

• Debt service and financing costs needed for up to $30 million in debt incurred for the 101 
Gap Closure project and other eligible projects,  

• 5% of sales tax receipts reserved annually for the first five years of the Strategic Plan.  
 

The remaining revenues are allocated to each sub-strategy according to percentage shares 
indicated in the Expenditure Plan.  The above-mentioned off-the-top expenditures were 
envisioned at the time the Expenditure Plan was developed and approved.  Funding levels 
programmed to strategies in this Strategic Plan, as well as allocated to strategies in the first 
year—such as transit and Safe Routes to School— reflect this off-the-top assumption.  
 
As called for in the Expenditure Plan, debt payment is reserved off-the-top in the Strategic Plan 
to account for some form of debt financing.  Specifically, approximately $2.35 million is taken 
off-the-top for debt service and debt issuance costs annually, beginning in FY 2005-06.  This 
amount was calculated based on a bond issuance of approximately $30 million and interest 
assumptions at the time the Expenditure Plan was developed.  Staff will revisit the debt finance 
assumptions before the issuance of the bond and adjust assumptions and bond reserve needs 
appropriately. Note that sufficient debt repayment will be maintained to repay a MTC loan 
repayment ($12.5 Million for the Hwy 101 Gap Closure) as well as debt issuance that may be 
needed for the delivery of Major Road projects.   
 
The Highway 101 Gap Closure Project started construction phase in July 2007.  A total of $25 
million of Measure A revenue is dedicated to the project. While TAM has been able to use the 
annual debt reserve of approximately $2.35 million to satisfy the existing cash flow needs, the 
project is scheduled for completion in two years.  Debt financing was anticipated to meet the cash 
flow needs of this project.  However, to minimize the cost of financing, TAM secured a $12.5 
million loan from MTC in 2007 to meet the immediate cash flow needs of the project.  TAM will 
use annual Measure A debt reserve to repay MTC, on terms and interest rate that are much more 
favorable when compared to the private market. While the original debt issuance has not come to 
fruition, the payments to MTC will occur under that same debt reserve structure, until 2015. 
Further use of the debt reserve will be revisited as TAM approaches that date.  
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Current schedules for several Major Road Projects indicate that funding needs will exceed 
revenues collected starting in FY2010-11. Staff will monitor the progress of the projects and 
present various financing options to the Board for review when financing appears imminent. 

 

C.   Revenue and Expenditure Plan 

1. Revenue Available for Programming 
 

The ½ cent sales tax forecast for Marin County is the gross revenue available for the Measure 
A Expenditure Plan.  As noted previously, certain “off the top” deductions are made for 
expenditures required by law as anticipated in the Expenditure Plan. 
 
The Expenditure Plan allows for up to 1% of revenues to be used for administration of the 
sales tax, dedicated to administrative staff.  The Expenditure Plan also allows for 4% of the 
sales tax to be dedicated for managing the overall sales tax program.  The Expenditure Plan 
assumed a $30 million bond or some form of debt financing would be serviced “off-the-top” 
of the sales tax revenues, before distribution to the Expenditure Plan Strategies.  Prior debt 
reserve funds have been used to meet cash flow needs of the Highway 101 Gap Closure 
Project. Starting June 2009, debt service reserve will be use to repay the $12.5 million MTC 
loan and to meet potential debt financing needs for major road projects. Finally, the 
Expenditure Plan allows for a reserve of up to 10% of the sales tax revenues to be 
established.  After policy discussion by the TAM Board in 2006, a 5% reserve fund was 
established in the 2006 Strategic Plan, and will be maintained in the 2008 Strategic Plan 
Update. 
 
After the off-the-top expenditures and reserves are set aside, the amount available for 
programming to strategies is calculated based on the percentage share of each strategy and 
sub-strategy in the Expenditure Plan.  Measure A sales tax revenue available for 
programming for each year of the plan period is shown in Attachment 1. 
 
2. Revenue & Expenditure Plan by Strategy/Sub-Strategy 

 
The Expenditure Plan dedicated funding to strategies and sub-strategies by percentage share. 
The four strategies and associated sub-strategies are progressing at slightly different paces, 
given the nature of the project or program.  Funds were immediately assigned to local bus 
transit after the passage of the sales tax in November 2004.  While the sales tax did not start 
collection until April 2005, a loan from the County of Marin enabled TAM to make an 
advance allocation, thereby preventing drastic cuts in local bus transit service. TAM Funds 
were also made available to bolster the minimum funding available for the Safe Routes to 
School Program.  Finally, funds were made available to allow the soundwall and bike path 
elements of the Hwy 101 Gap Closure Project to proceed and be included in—but not 
delay—the Carpool Lane project. 
 
The remainder of the sub-strategies have progressed over the first year of Measure A, gearing 
up to implementation.  Regarding Strategy 1, Transit, as noted above—the service embodied 
in the operating sub-strategies 1, 2, and 3 continued uninterrupted as the sales tax began 
collection. Transit capital improvements utilizing Measure A funds are envisioned to start up 
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when the TAM advance for prior-to-first-year operating costs is fully reimbursed within the 
Strategy.  Regarding Strategy 2, the Hwy 101 Carpool Lane—substantial progress in 
environmental and design work has been made, incorporating the critical features of the 
multi-use path and the sound-absorbing soundwalls into the highway-widening project. 
Regarding Strategy 3, Local Infrastructure—an 8-month process through a broadly based 
Technical Advisory Committee (TAC) has created a prioritized list of Major Road segments 
for which further scoping of the projects will be done by the individual jurisdiction 
responsible for the respective project.  Regarding Local Roads, local jurisdictions are 
awaiting the programming and allocation of the first year of funds for them to be able to 
proceed on necessary local infrastructure work.  Regarding Strategy 4, the Safe Routes to 
School sub-strategy is fully underway. Much preparatory work has been done over the past 
year to define the framework of policy and specific sites for the Crossing Guard Program, 
which will be implemented for the fall 2006 school year.  The Safe Pathway capital projects 
are being identified through the Safe Routes to School Plans.  Candidate projects will be 
evaluated based on the performance criteria included in the Expenditure Plan.  Projects will 
be prioritized and adopted by the TAM Board over the coming year.  
 
The sales tax revenue and expenditures programmed for each strategy and sub-strategy are 
shown in the Attachments to this Strategic Plan:  
 
Attachment 1 – Sales Tax Revenues and Assignment to Strategies – this table exhibits in 

tabular format the revenue available by Strategy in each of 20 years of the 
Strategic Plan. 

 
Attachment 2 – Sales Tax Programming Summary – this table exhibits programming of 

each Strategy over the 20 years of the Strategic Plan. 
 
Attachment 3-1–Strategy 1: Local Bus Transit System Revenues and Expenditures 
 
Attachment 3-2–Strategy 2: Highway 101 Gap Closure Revenues and Expenditures 
 
Attachment 3-3–Strategy 3: Local Transportation Infrastructure Revenues and 

Expenditures 
 
Attachment 3-4–Strategy 4: School-Related Congestion and Safer Access to Schools 

Revenues and Expenditures 
 
The tables in Attachments 3-1 through 3-4 provide the basis for which allocations to sub-
strategies will be made. For each Strategy, there is a detailed table of planned revenues and 
programming to those revenues.  

 

Methodology and assumptions for how funds are programmed for each strategy and sub-
strategy are described in Section III.D. Programming Methodology and Assumptions for 
Strategies.  Note that many of the aforementioned strategies will require TAM and consultant 
support staff to manage their direct delivery.  For purposes of establishing sales tax 
availability targets for each sub-strategy, direct project management costs were included as a 
cost to each strategy.  For Strategy 2 project management costs are included in the overall 
capital cost of the project and may be funded with debt proceeds or with debt reserves in the 
first two years of the program.  For Strategy 3, project management costs are included only 
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for the major infrastructure projects.  For all other sub-strategies, direct project management 
costs are deducted before sales tax revenue availability is calculated by percentage shares for 
each sub-strategy. 
 
Note that at the end of each fiscal year, if direct project management costs are not expended 
as envisioned, the funds are returned to the Strategy and allowed to be claimed by the project 
or program sponsor in the following year.  

 
3. Fund Leveraging 
 
As discussed previously in this document, as well as in the Expenditure Plan, one of the 
important principles that guides the implementation of Measure A is the commitment to 
leverage sales tax revenues to help attract other regional, state and federal funds to 
transportation needs in Marin County.  While the timing and availability of such funds is not 
always easy to predict, TAM has already proven successful at capturing federal funds largely 
due to Marin’s status as a self-help county.  To date, $21 million in CMAQ and $19 million 
in additional STIP funds have been secured for the Highway 101 Gap Closure Project, as 
well as $5.9 million in exchange funds.  As a result of receiving these funds, the need for 
bonding has been postponed until at least FY2010-2011, and the total amount of bond funds 
needed may be reduced.   
 
Measure A funds for transit will assist in leveraging other local funds for the Local Initiatives 
program introduced in Marin Transit's Short Range Transit Plan by providing matching funds 
for local transit services.  Additionally, new federal rural transit dollars will be matched with 
Measure A, and several federal, state, and regional transit capital grant programs can be 
accessed with the availability of Measure A funds. 
 
TAM has utilized Measure A funds dedicated to engineering support for our Safe Routes to 
School program to develop grant applications for both state and federal Safe Routes 
programs. Marin has been very successful in securing federal and state grants, in large part 
due to the efforts of our Safe Routes team in developing grant applications supported by the 
local jurisdiction, the local neighborhood community, and the local volunteer task forces of 
parents and school officials who identify and support capital improvements around schools.  
 
TAM staff will continue to work to identify potential funding sources that can likely be 
captured by leveraging sales tax revenues.  TAM will continue to secure additional funding 
from regional, state and federal sources on an ongoing basis. 
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D. Programming Methodology & Assumptions for Strategies 

1. Strategy 1:  Local Bus Transit 
 

Strategy 1 of the Expenditure Plan is to “develop a seamless local bus transit system that 
improves mobility and serves community needs, including special transit for seniors and the 
disabled (paratransit services).”  Measure A provides a dedicated source of local funds for 
public transit which Marin Transit uses to plan and implement services for the County’s 
residents.  The four sub-strategies in the Measure A Expenditure Plan and the share of 
Measure A revenue for each sub-strategy is as follows: 

 

Sub-strategies Percentage 
Share 

1.1 Maintain and expand local bus transit service 37% 

1.2 Maintain and expand the rural bus transit system 3% 

1.3 Maintain and expand transit services and programs for 
those with special needs – seniors, persons with 
disabilities, youth, and low-income residents 

9% 

1.4 Invest in bus transit facilities for a clean and efficient 
transit system 

6% 

 Total 55% 
 

In November 2004, TAM approved Measure A allocations to Marin Transit for the period 
from November 1, 2004 to June 30, 2006 in the following amounts: 

 

Allocations to Marin Transit 
($ thousands) 

Sub-strategies November 1, 
2004 – June 

30, 2005 

July 1, 2005 
– June 30, 

2006 
1.1 Maintain and expand local bus 

transit service 
$2,755 $4,360 

1.2 Maintain and expand the rural bus 
transit system 

92 172 

1.3 Maintain and expand transit 
services and programs for those 
with special needs  

615 1,365 

1.4 Invest in bus transit facilities for a 
clean and efficient transit system 

0 0 

 Total $3,462 $5,897 
 

As the sales tax did not begin collections until April 1, 2005, and disbursements from the 
Board of Equalization lag collections by approximately two months, TAM did not have 
Measure A sales tax revenue to meet the cash flow requirements of the Marin Transit 
allocation. TAM borrowed $3.5 million from the County in the form of a dry period loan.  A 
dry period loan is made available to departments and special districts within the County when 
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revenues are anticipated to be available during the fiscal year but not in the time period 
needed. 
 
The Expenditure Plan required Marin Transit to prepare a Short Range Transit Plan (SRTP) 
every two years through a planning process that includes extensive public input from all areas 
of the county.  Marin Transit embarked on development of a ten-year  SRTP in the Spring of 
2005.  This SRTP was Marin Transit’s first, and was based on extensive data collection and 
community involvement.  The SRTP and supplemental documents provide detailed 
performance data that address the criteria included in the Expenditure Plan.  The TAM Board 
reviewed and commented on the Draft SRTP at its meetings of January and February 2006.  
Adoption of the SRTP by the Marin Transit Board occurred on March 20th, 2006. The TAM 
Board of Commissioners approved the SRTP in May 2006 as part of the Strategic Plan after a 
45-day comment period on the draft Strategic Plan.  
 
While the Strategic Plan is updated every two years at a minimum, the Metropolitan 
Transportation Commission (MTC) requires Marin Transit to update its SRTP once every 
four years.  Marin Transit has requested that they be allowed to submit the required SRTP 
update to TAM as a draft at the end of Calendar Year 2008.This meets with the Expenditure 
Plan requirement of updating the SRTP every two years, with the last SRTP adopted in 2006.  
The SRTP update requires additional time for the following reasons: 

• Marin Transit along with Golden Gate Transit are conducting a comprehensive 
survey of users of their systems to allow for informed decisions regarding how best 
to manage the system and any changes to it.  

• Marin Transit is conducting the SRTP update in-house, with staff availability ideally 
in the Fall of 2008. This will reduce the cost of the SRTP update. 

For these reasons, the SRTP will not be updated for the 2008 Strategic Plan Update.   
 
The previously  approved SRTP specifies investments based on the following performance 
criteria: 

 

• Fills a gap in the bus transit network 

• Meets productivity standards based on passengers per hour 

• Meets cost effectiveness standards based on subsidy per trip 

• Relieves congestion as measured in total ridership 

• Provides seamless connections to regional service 

• Eliminates “pass ups” or overcrowding on existing routes 

• Promotes environmental justice based on demographic analysis 

• Attracts outside funding sources, including federal, state, and toll revenue as well as 
other local funds. 

 
The current 2006 SRTP and its accompanying service plan have been built on the existing 
transit service and proposed two substantial changes to the way local transit service is 
currently provided.  The new service plan implemented the use of smaller vehicles on some 
routes, matching vehicle size to demand and lowering the operating costs on these routes.  
The addition of local initiative partnership service is the second change to the way service is 
provided.  These are jointly funded services to provide desired transit service that could not 
meet Marin Transit’s minimum standard for productivity.   
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Local Initiative Service is a way to serve low density areas that currently do not generate 
sufficient ridership to meet Marin Transit’s productivity standards. Local Initiative Service is 
also a way to pilot new routes and to test new service markets.  Marin Transit will be 
responsible for implementing selected projects. Applicants may be responsible to provide a 
minimum of 50% matching funds to pay for operation costs. Eligible projects include fixed 
route shuttles, deviated fixed route shuttles or dial-a-ride services that would operate within 
Marin County.  The intent of the local initiative services is to focus on service unique to the 
market segments, such as special services to seniors, circulation in a limited geographic area, 
evening or owl service, or service designed to penetrate neighborhoods in a way that 
conventional transit cannot productively serve.  The Local Initiative Service concept is under 
consideration and may be implemented by Marin Transit in the near future.  

 
Marin Transit provides local transit service through a contract with the Golden Gate Transit.  
On December 17, 2007, the Marin Transit Board approved an amendment to its existing 
contract with Golden Gate Transit that extended terms of the contract for a total of 10 years 
beginning January 1, 2008.  Marin Transit was able to negotiate an hourly rate for local 
transit service from the current rate of $110.69 to $104.02 effective January 1, 2008. 

 
The SRTP will continue to provide the foundation for the Strategy 1 revenues and 
expenditures in the Strategic Plan.  The SRTP includes the maximum amount of Measure A 
funds available for the ten-year period, based on the forecasted sales tax availability by sub-
strategy.  Due to the advance allocation of funds to Marin Transit in FY 2004-05 in advance 
of sales tax being collected, it was anticipated that capital allocations will not be made to 
Strategy 1.4, until actual revenues have caught up with the allocation. This was necessary to 
fund the remaining strategies. Note that payback to Strategy 1.4 commenced in FY 2007-08.   

 
2. Strategy 2:  US 101 HOV Gap Closure   
 
Strategy 2 of the Expenditure Plan will “fully fund and ensure the accelerated completion of 
the Highway 101 carpool lane gap closure project through San Rafael.”  Eligible uses of 
funds identified in the Expenditure Plan include completion of final construction segments 
through Central San Rafael and Puerto Suello Hill; noise reduction strategies to improve 
quality of life in adjacent neighborhoods; aesthetic and landscaping improvements; and 
completion of the north-south bicycle way through Puerto Suello Hill to improve bicycle 
safety. Note that while the other Strategies under Measure A receive a percentage share of 
funding under the Expenditure Plan, the Strategy 2 funding for the Gap Closure is capped at 
$25 Million total. Any excess funds, of which there is likely to be none, are designated for 
usage under Strategy 1- transit.  

 
In FY 2005-06, Measure A funds began to be utilized for the development of the Gap 
Closure’s Puerto Suello Hill bike/pedestrian path and sound-absorbing soundwall features. At 
this time, no Measure A funds had been utilized for the Gap Closure Segment 3 project 
through central San Rafael and including the 580 connector reconstruction, which began 
construction the Spring of 2006, except for construction oversight by TAM necessary on the 
project. Throughout FY 2005-06 and into FY 2006-07, TAM developed the multi-use path 
over Puerto Suello Hill and the sound-absorbing soundwall system, for incorporation into 
Caltrans’ carpool lane project. This last phase of major construction began in June 2007, and 
includes the path and soundwall construction. The facilities are scheduled to be completed by 
late 2008/ early 2009.   
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In December 2005, the TAM Board approved two “fund swaps” for reducing the amount of 
debt that will need to be entered into to fund the Highway 101 carpool lane. These “fund 
swaps” entailed the assignment of federal funds available to Marin County for other projects 
in exchange for Measure funds. The federal funds will be available in Summer 2006, when 
the last phase of the Highway 101 carpool lane goes to bid, with payback in Measure funds 
over a three year period starting in FY 2006-07. The total amount of swapped funds, $2.432 
million in Transportation Enhancement or “TE” funds, as well as $3.48 million in Surface 
Transportation Program, or “STP” funds have been replaced by Measure funds and are 
identified in the programming summary for Strategy 2, Attachment 3.2.  In October 2007, the 
TAM Board approved another agreement with MTC to exchange $12.5 million in CMAQ 
funds for future Measure A funds.  MTC agreed to provide the entire amount of CMAQ 
funds in FY 2008-09 while TAM will repay MTC with Measure A funds over seven years .  
 
All programmed Measure A funds have been allocated to the US 101 HOV Gap Closure 
project by the TAM Board, with most of the funds directly funding capital construction 
through a Cooperative Agreement entered into with Caltrans. While all Measure A funds 
have been allocated, the cash flow demand for these funds will occur over the construction 
period in the next two years.   

 
3. Strategy 3:  Local Transportation Infrastructure 
 
Strategy 3 of the Expenditure Plan addresses the need to “maintain, improve, and manage 
Marin County’s local transportation infrastructure, including roads, bikeways, sidewalks, and 
pathways.”  Eligible uses of funds identified in the Expenditure Plan include a variety of 
roadway, bikeway, sidewalk and pathway improvements: 

 

• Pavement and drainage maintenance; 

• Signalization and channelization; 

• Transit and traffic flow improvements; 

• Transportation Systems Management and Demand Management; 

• Improvements to reduce response times for emergency vehicles; 

• Bike path construction and maintenance; 

• Sidewalk and crosswalk construction and maintenance 
 

The two sub-strategies in the Measure A Expenditure Plan and the share of Measure A 
revenue for each sub-strategy is as follows: 

 

Sub-strategies Percentage Share 

 3.1 Major Roads and Related Infrastructure 13.25% 

 3.2 Local Roads for all Modes 13.25% 

            Total 26.5% 

3.1 Major Roads and Related Infrastructure 

 
The Expenditure Plan describes the Major Road and Related Infrastructure sub-strategy 
as targeting “the most heavily traveled and significant roads and related infrastructure in 
Marin County.”  These are roads of countywide significance that may cross jurisdictional 
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boundaries.  Included in the Expenditure Plan is a list of roadways that were identified as 
“priority candidates” for funding under this sub-strategy (see Appendix 1.a). 

 
Funds are allocated to the five County planning areas based on a formula weighted 50% 
by the population of the planning area and 50% by the number of road miles within the 
limits of the planning areas.  This distribution will be balanced every six years to address 
changes in population and road mile figures (see Appendix 1.b for current distribution). 
 
The Expenditure Plan assigned the responsibility for establishing the priorities for Major 
Roads projects to the Public Works Directors of each city, town, and the county working 
together with a Technical Advisory Committee (TAC).  Through a process that was 
conducted over a 10 months period in FY 2005-06, the Public Works Directors and the 
TAC made recommendations to TAM regarding the anticipated distribution of Measure 
A funds under this sub-strategy.  The prioritization process was based on the following 
performance criteria identified in the Expenditure Plan: 
 

• Condition of roadway 

• Average daily traffic 

• Transit frequency 

• Bicycle and pedestrian activity 

• School access 

• Accident history 

• Opportunities for matching funds 

• Geographic equity 
 

As an initial exercise in implementing the Major Infrastructure sub-strategy, the Public 
Works Directors and the TAC reviewed the performance criteria listed in the Expenditure 
Plan and developed criteria descriptions and weighting criteria for evaluation of the 
roadway segments.  The criteria definitions they developed are listed below:  

 

• Condition of roadway:  The Pavement Condition Index (PCI), a common 
standard of measure for roadways, was used to evaluate the roadway condition.  
The PCI is a numerical rating of the pavement condition that ranges from 0 to 
100, with 0 being the worst possible condition and 100 being the best possible 
condition 

 

• Average daily traffic:  The Average Daily Traffic (ADT) is another industry 
standard, consisting of the total traffic volume on a roadway during a given 
period (from 1 to 365 days) divided by the number of days in that period.  

 

• Transit frequency:  Transit frequency is a measure of availability of fixed route 
public transit to the public.  As an objective measure, the calculation of average 
daily bus seat trips was used as a performance measure.  

 

• Bicycle and pedestrian activity:  Bicycle and pedestrian activity was assessed 
by determining if the roadway includes an existing pedestrian facility and/or 
bicycle facility or if a pedestrian and/or bicycle facility is planned in the 
community’s adopted Bicycle Master Plan. 
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• School access:  School access was determined by the number of designated 
school zones included in the roadway segment. 

 

• Accident history:  Accident history was evaluated by calculating the number of 
accidents for a certain volume of traffic. 

 

• Opportunities for matching funds:  This performance criterion was evaluated 
by determining whether matching funds were available for the project.  By 
obtaining matching funds, a project could be implemented with fewer Marin 
County tax dollars, freeing those dollars to be used on other projects.   

 

• Geographic equity:  The available funding based on the Expenditure Plan 
allocation formula determined the prioritization for this performance criterion.  
Further refinements to the geographic equity criterion will be achieved by 
examining the distribution of projects within each planning area. 

 

The Public Works Directors reviewed the roadways identified in the Expenditure Plan 
and developed logical roadway segments limits based on local knowledge of the route 
within each of the planning areas.  They also developed proposed weighting criteria for 
the performance measures listed above.  These weighting criteria were reviewed and 
refined by the TAC.  The Public Works Directors and the TAC agreed that consideration 
of the opportunities for matching funds and the geographic equity performance criterion 
would be excluded from the initial selection of projects, but would be used in a second 
phase of the evaluation process. 
 
The Public Works Directors completed a matrix that incorporated data for the 
performance criteria for evaluation using their preferred performance criteria weighting 
system.  Based on this evaluation, the Public Works Directors then developed a 
preliminary list of priority segments, using a weighted system that reflected the 
importance of pavement and traffic as performance criteria. 
 
In a concurrent effort, the TAC evaluated the roadway segments using a weighted system 
that reflected a more multi-modal consideration of the performance criteria, with greater 
weighting for transit frequency and bicycle and pedestrian activity (see Appendix 1.c, 
Project Prioritization Criteria for Major Roads).  Although two distinct weighting systems 
were used, the Public Works Directors and the TAC evaluations resulted in the same 
priority ranking for the high ranking roadway segments.  This information was presented 
to the TAM Board of Commissioners on March 30, 2006.  
 
Project sponsors for the priority segments were identified and agreed to by the Public 
Works Directors.  Project sponsors were requested to develop project scopes for their 
segments, as follows: 

 

• Northern Marin 
City of Novato – Novato Blvd between Diablo Avenue and San Marin Drive. 
 

• Central Marin 
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City of San Rafael – 4th Street between Red Hill Avenue and Grand Avenue. 
 

• Ross Valley 
County of Marin – Sir Francis Drake Blvd between US 101 and Wolfe Grade and 
between Wolfe Grade and the Ross City limit. (note: these two segments tied in 
their scoring, so the County will come back with a proposal as to which goes 
first). 
 

• Southern Marin 
City of Mill Valley – Miller Avenue between Camino Alto and Throckmorton 
Avenue. 
 

• Western Marin 
County of Marin – Sir Francis Drake Blvd between Samuel P. Taylor and the 
Platform bridge. 
 

It was recommended by the Public Works Directors and agreed to by the TAC that the 
detailed scoping of the project will occur at the local level by the project sponsor.  The 
draft scope will be brought back to the TAC for review.  The approval of the scope will 
occur at a publicly noticed meeting of the local sponsor legislative body.  TAM will post 
public notices regarding these projects as well as available project information on the 
TAM website.  TAM will receive a final scoping recommendation from the local 
jurisdiction.  
 
The TAC will receive regular updates to the projects as they progress through their 
various phases of development. Furthermore, the TAM Board receives updates as 
sponsors request Measure A allocations.  Since the Strategic Plan policies dictate that 
sponsors can only receive Measure A funds for the current phase of a project, the TAM 
Board is ensured to be kept abreast of a project’s progress when funding requests are 
presented to for funding consideration. 
 
Since inception, Measure A allocations were made to the following Major Roads 
projects: 
 

• Northern Marin 
Novato Boulevard – Estimated funding for the environmental document, PS&E 
and right of way acquisition was programmed to begin in FY 2007-08. 

 

• Central Marin 
4th Street, San Rafael – Construction funds were allocated in FY 2007-08. 
 

• Ross Valley 
Sir Francis Drake Boulevard between US 101 and Ross city limits – Estimated 
funding for the environmental document and PS&E are programmed to begin in 
FY 2010-11 

 

• Southern Marin 
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Miller Avenue, Mill Valley – Funding for preliminary engineering began in FY 
2006-07.  Estimated funding for the environmental document and PS&E are 
programmed in FY 2008-09.  Funding for right of way acquisition and 
construction are programmed to begin in FY 2009-10 and FY 2010-11 
respectively. 

 

• Western Marin 
Sir Francis Drake Blvd from Samuel P. Taylor Park to the Platform Bridge – 
Funds for the environmental document and PS&E were allocated in FY 2006-07.  
Design is scheduled for FY 2008-09 with construction commencing in FY 2009-
2010. 

 
Final programming of the capital portion of the projects will take place and allocations of 
funds considered by the TAM Board once the project scope is defined and environmental 
activity and design are substantially complete.  For that reason, remaining capital funds 
are listed as a lump sum in the Strategic Plan by year, less the expenditures described 
above.  
 
It will be impossible to guarantee the programming and allocation of funds for all of the 
Major Infrastructure segments in the years they are needed, without debt financing or 
some or type of loan strategy to allow the projects to proceed.   Under the current revenue 
estimate for the sales tax, approximately $4 million is available annually for the Major 
Infrastructure projects.  With most projects taking 4 to 5 years on average to complete 
scoping, environmental decision, and design, then in FY 2010-11, projects in all of the 
planning areas will be ready for construction.  There are not sufficient funds available for 
all projects to proceed simultaneously, without debt financing or other loan provisions.    
 
With the exception of the Central planning area and possibly the Southern planning area, 
it should be noted that the current revenue assumptions only support funding the first 
prioritized projects in each planning area based on the current cost estimates for each 
project.  Based on the current cost estimates for the first priority project in the Central 
planning area, Measure A funds would also be available for the second priority project.     

 
Based on the costs and schedules on key major road projects shown in Attachment 3-3, 
the need to issue debt to ensure project delivery is anticipated in FY 2010-11.  Protocols 
have been established to issue debt and a team has been assembled to facilitate any 
transactions, including a financial advisor, a bond counsel and a disclosure counsel.  
Given that the costs to issue debt are significant and will lessen the overall Measure A 
revenues for other projects, it is the policy of the Strategic Plan to require a project 
sponsor’s board to adopt a project scope, cost, and schedule, and submit that information 
formally to TAM at least six months prior to anticipated debt issuance to ensure TAM 
that these projects are ready for delivery as scheduled and the costs are reliable.  
 
3.2 Local Infrastructure for All Modes 

 
The Expenditure Plan recognized that each jurisdiction has unique needs and that local 
priorities are best identified at the local level.  Because of this, Local Roads funds are 
distributed on a programmatic basis.  Funds are allocated to local agencies based on a 
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formula weighted 50% by the population of the local agency’s jurisdiction and 50% by 
the number of lane miles within the limits of that agency’s jurisdiction.  This formula is 
updated on a biennial basis to address changes in population and road mile figures (see 
Appendix 2 for current distribution). 
 
The formula in the 2008 SPU was updated with the most current population data from the 
California Department of Finance and lane miles from MTC. In 2006, the data used to 
calculate road miles was taken from Caltrans' Maintained Public Road Mileage Report, 
which calculated the centerline road miles for each jurisdiction.  The 2008 SPU is using 
MTC’s Pavement Condition Index (PCI) for Bay Area Jurisdiction that measures lane 
miles for each road in a jurisdiction.  The measurement of lane miles is a more accurate 
representation of each jurisdiction’s maintenance responsibilities.  The difference in the 
amount of Measure A funds distributed using either sets of data is nominal for most 
jurisdictions.  Given that the data used to calculate MTC’s PCI originated from the Public 
Works Directors, the Public Works Directors presented no notable objections when they 
were informed that the 2008 SPU will be using data from MTC’s PCI for road mileage 
calculation in Strategy 3.2. 

 
Local Infrastructure funds can be used for any eligible local transportation need identified 
by the jurisdiction’s Public Works Director and approved by the respective governing 
board.  As defined by the Expenditure Plan, eligible projects include street and road 
projects, local transit projects, and bicycle and pedestrian projects.  Where feasible, 
locally defined bicycle and pedestrian projects will be implemented in conjunction with a 
related roadway improvement.  This could include safety improvements, pedestrian 
facilities including disabled access, or bicycle facilities such as bike lanes or signage. 
 

The TAM Board made its first allocation to local cities, towns and Marin County in July 
2006, allocating funds available immediately as they had been accumulated over FY 
2005-06, following the adoption of the Strategic Plan (as shown in Attachment 3-3).  
Since inception, the TAM Board has made annual allocations at the beginning of each 
fiscal year. 
 
To continually receive funds from TAM for Local Infrastructure needs, the local 
city/town and the county are required to submit a report at the end of each fiscal year 
outlining what the funds were spent on. The purpose of these reports is to have ongoing 
documentation showing that this element of Measure A funds was spent on eligible 
activity in accordance with the Expenditure Plan. It is up to each jurisdiction to decide 
what to spend the funds on, in accordance with the Measure Expenditure Plan. Reports 
are collected annually and posted on the TAM Website, in order for broad viewing of 
what our local transportation sales tax funds are being spent on.  
 

4. Strategy 4:  School Related Congestion and Safer Access to Schools 
 

The Expenditure Plan identifies school-related trips as a “significant component of traffic 
congestion” in Marin, accounting for over 21% of all trips in the morning peak period.  
Consequently, Strategy 4 is intended “to make a significant improvement in local congestion 
while encouraging safe and healthy behavior” in the County’s young people. 
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Strategy 4 is comprised of three sub-strategies designed to complement each other with the 
overall objective of providing safer access to Marin schools.  These sub-strategies include an  
educational/planning component and a capital improvement element, sub-strategies 4.1 and 
4.3, respectively.  Sub-strategy 4.2 represents an investment of Measure A funds in crossing 
guards.  
 
The three sub-strategies in the Measure A Transportation Sales Tax Expenditure Plan and the 
share of revenue for each sub-strategy are as follows:  
 

Sub-strategies Percentage Share 

 4.1 Safe Routes to Schools 3.3% 

 4.2 Crossing Guards 4.2% 

 4.3 Safe Pathways to School 3.5% 

            Total 11.0% 

4.1 Safe Routes to Schools 

 
The Expenditure Plan describes Safe Routes to Schools (SR2S) as a “proven program 
designed to reduce local congestion around schools while instilling healthy and 
sustainable habits in our young people.”  Sub-strategy 4.1 provides an on-going, long-
term revenue source for the Safe Routes to School program that began in 2000 as a 
partnership between local parents and bicycle and pedestrian advocates.  The program’s 
mission was—and continues to be—to relieve congestion around schools by promoting 
alternatives to students being driven alone.  In doing this, the program seeks to improve 
safety, create a healthy lifestyle for children and enhance the sense of community in their 
neighborhoods.  Over the last several years, the Safe Routes program has expanded to 
include over 40 schools throughout the County.  The program includes classroom 
education, special events, and safe routes development, mapping and engineering 
assistance. Structure is provided through the development of “Safe Routes plans,” which 
map out future improvements and determine the use of funds used in sub-strategy 4.3, 
“Safe Pathways.”  
 
The success of the Marin County program is based largely on the broad based 
involvement of parents, teachers, local public works officials, engineers, school 
administrators and local elected officials, all working together with program staff to 
ensure that the program is successful over the long term. 
 
TAM became sponsor and lead agency for the Safe Routes to School program in June 
2005 and awarded a three year contract to administer SR2S services. This contract ends 
at the end of June 2008, but will be renewed in a successor contract at the beginning of 
FY 2008-09. 
 

The SR2S contractor implements SR2S programs at schools currently participating and 
recruits additional eligible schools in the County.  The contractor also develops Safe 
Routes to School Plans for participating schools.  The Plan development process is a 
mechanism for adding school staff, community, and parent input to the Safe Pathways to 
School program.  The plans provide recommendations for safety and capital 
improvements and recommend encouragement programs aimed at changing unsafe travel 
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behavior.  The SR2S work scope addresses concerns of the TAM Board regarding 
consultant accountability requiring performance measures and benchmarks to determine 
the success of the program over time.  
 
To translate these requirements, the SR2S contractor has included performance measures 
targeted at reduction of automobile trips, and resulting improvement in air quality.  Since 
the inception of the program at TAM,  the TAM Board has directed a broader focus on 
performance measures and benchmarks.  In response, the Contractor has developed two 
types of measures: 
 

1. Program level includes measures such as the number of participating schools 
added each year, number of new plans developed, number of students per school, 
number of volunteers participating in the program, the continuation rate for 
existing schools and response time for inquiries. 

 
2. Individual School level programs that focus on mode shift and mode maintenance 

goals for non-auto modes.  These goals may vary by school due to individual 
circumstances such as catchment area, terrain and availability of 
bike/pedestrian/bus facilities. 

 
The previous SR2S contract required that the consultant provide an annual program 
evaluation to the TAM Board.  This requirement will remain in the contract renewal. In 
addition, the SR2S program is reviewed by the TAC.  
 
In 2007, a one year renewal of the current contract was augmented, allowable under the 
contact language. This was accompanied by Strategy 4 carryover revenue from previous 
years which enabled the extended contract to include coordination of expanded “school 
pool” and “Street Smarts” programs. These programs will be maintained in the contract 
renewal for FY 2008-09, albeit at a funding level that returns to Measure A forecast 
revenue. These revenue levels are expected to apply for the duration of the agreement and 
are programmed in the Strategic Plan (as shown in Attachment 3-4).  A modest cost of 
living adjustment is included in FY 2008-09. 

4.2 Crossing Guards 
 

The Expenditure Plan provides for establishment of crossing guards at up to 70 
intersections throughout the county and tasks local Public Works Directors and the TAC 
with their prioritization.  In the first year of the program, the 2006-07 school year,  
funding was approved by the TAM Board which included a ten percent (10%) 
contingency resulting in guards at 54 Measure A funded locations.  The 54 locations were 
maintained for the 2007-08 school year.  In addition to the 54 regular school year 
locations, 19 locations were also funded during the 2007 summer school session.  The 19 
locations have also been approved for the 2008 summer school session.  In accordance 
with the Expenditure Plan, the crossing guards are provided by a professional company 
that specializes in crossing guard programs in order to “eliminate liability concerns and to 
ensure that well trained crossing guards with back-ups are available for every critical 
intersection.”  
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Due to increased revenue levels, TAM staff is looking at options for adding additional 
guards at six (6) locations at some time in the upcoming 2008 school year. The 
prioritization for the six locations will be based upon the same approach as the 54 
locations.  Selection of crossing guard locations in the first year of the program was based 
on responses to a crossing guard survey sent to local schools.  To these locations, the 
TAC and Public Works Directors applied standard criteria (see Appendix 3.a) generally 
used by communities in California to determine if a crossing guard would be warranted 
and cost effective, namely pedestrian counts and traffic data.   They evaluated existing as 
well as new locations recommended by the schools.  The MPWA and TAC also reviewed 
school pedestrian and vehicle count data for each of the requested locations identified in 
the school crossing guard survey (see Appendix 3.b, Summary Data, Crossing Guard 
Survey and Appendix 3.c Crossing Guard Requests (Phase 1 and 2)).  Similar standards 
and selection processes will be used to identify the six additional locations for the 2008-
09 school year.      
 
Once a guard is in place at an approved location, the commitment is for a three-year 
minimum.  If the location of the crossing guard is provisional (i.e. part of a pilot 
program), there will be periodic monitoring of the site.  There are two types of “pilot” 
locations:  1) a location that satisfies a set of criteria “relaxed” from the qualifying 
criteria; and 2) a location at which “other factors” exist that warrant a crossing guard, 
typically called out by local city/town/county traffic engineers or public works directors. 
The extent to which the qualifying criteria are relaxed is based on identifying a number of 
locations equal to the number of locations approved for funding, i.e. 60, less the number 
of locations that meet the qualifying criteria and the number of locations approved based 
on “other factors.”  The locations requested based on “other factors” will be reviewed by 
the MPWA and the TAC before they are funded. 
 
The Crossing Guard program is to be assessed after two years by the TAC, through a 
public process involving parents, school officials and students throughout the County. 
This due to occur later in the 2008-09 school year.  Crossing guard program locations 
will undergo a re-certification process on a three to six year cycle.  The process will be 
conducted with the Public Works Directors and TAC determining priority of crossing 
guard locations based on updated traffic and school pedestrian data 
 
Programming of the Crossing Guard sub-strategy was made at the maximum level of 
revenue available annually for this sub-strategy, beginning in FY 2006-07.  With revenue 
and expenditures perhaps varying over time, adjustments will be made in updates of the 
Strategic Plan. 

4.3 Safe Pathways 
 

The Expenditure Plan closely links sub-strategies 4.3 and 4.1.  As the capital 
improvement element of the Safe Routes to School program, Safe Pathways is integral to 
the success of the overall strategy.  The sub-strategy provides funds to design and 
construct projects identified through implementation of the Safe Routes Plans developed 
under sub-strategy 4.1, the Safe Routes program.  As defined in the Expenditure Plan, 
typical projects might include the construction of pathways, sidewalk improvements, or 
traffic safety devices.  Key to the success of Safe Pathways projects is the opportunity to 
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leverage other fund sources and the ability to incorporate Safe Pathways elements into 
larger infrastructure projects. 
 
The Expenditure Plan states that eligible Safe Pathways projects will be selected based on 
performance criteria that focus on improving safety throughout the County.  All projects 
will come from approved Safe Routes plans.  
 
Approved Safe Routes plans are developed in a cooperative effort of schools’ Safe 
Routes to Schools teams, which include school officials and staff, parents and children 
local elected officials and representatives of public works departments of local 
jurisdictions and at times, neighborhood representatives.  A primary element in 
development of the plans is the “walkabout” where the team identifies on-site, the routes 
to the school and areas for safety improvement.  Plans  resulting from this reconnaissance 
are reviewed by the local jurisdictions’ public works department.  This thorough review 
means that the final approved concept reflects support of parents, school officials and 
local jurisdictions. 
 
For the first round of Safe Pathways funding, TAM issued a Call for Projects in May 
2007.  The call required schools and public work departments to submit only projects 
covered by plans.  Most cities and towns in the county and the County itself meet this 
criterion.  After a rigorous selection process governed by criteria established in the 
Measure A Expenditure Plan, TAM staff recommendations were  also reviewed by the 
Marin Public Works Association (MPWA) and the TAC. The Expenditure Plan’s 
performance criteria encourage a candidate project to: 

 

• Relieve an identified safety or congestion problem along a major school route 

• Complete a “gap” in the bicycle and pedestrian system along a major school route 

• Maximize daily uses by students and others 

• Attract matching funds 

• Respect geographic equity 
 
Similar to the Major Roads sub-strategy, the MPWA and TAC refine the definitions of 
the performance criteria and develop a project evaluation program.  Based on the 
evaluation of projects, the TAC recommends projects to the TAM Board for inclusion in 
future updates to the Revenue and Expenditure element of the Strategic Plan. 
 
Safe Pathway projects are also coordinated with other projects being funded by Measure 
A funds, federal funds or gas tax subventions from the state (i.e., Prop 42).   
 
Recommended programming in the Strategic Plan will coincide with the funding levels 
available each year for this sub-strategy.  In September 2007, the TAM Board awarded 
Safe Pathways funding of $1.766 million to 12 projects in 7 cities and towns, the county 
and a school district.  The projects selected in FY 2007-08 for funding are listed in 
Appendix 3d-iv. Based on projected revenue, a second call for Safe Pathways projects 
will be issued in the 2009-10 fiscal year. 
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IV. Implementation Guidelines 

Before Measure A Transportation Sales Tax funds can be spent on a project or program, the 
sponsoring agency will need to request an allocation of funds and execute a funding agreement with 
TAM.  In general, the funding agreement will describe the project/program scope, the anticipated 
schedule, and an estimated cash flow of Measure A funds.  The agreement will also specify the 
responsibilities of both TAM and the project sponsor, as described in this section.  The TAM 
Executive Director shall have the authority to execute such funding agreements on behalf of the 
TAM Board of Commissioners.  

A. Claimant Policies 

The following claimant policies provide a framework for the funding agreements that will be 
developed for the allocation of Measure A funds.  These policies clarify TAM’s expectations of 
sponsors to deliver their projects and have been designed to support the Implementation 
Guidelines provided in the Expenditure Plan and the Strategic Plan Guiding Principles discussed 
in Section I.C.   

 

1. Eligibility for Funding  
 

• Project types and sponsors are to be as identified in the Marin County Transportation 
Sales Tax Expenditure Plan. 

• The addition of new project types and/or sponsors can only be accomplished through 
an Expenditure Plan amendment. 

• Projects are to be consistent, as applicable, with regional and state plans, such as 
Marin Transit’s SRTP, Marin County’s Congestion Management Plan, and the 
Metropolitan Transportation Commission’s (MTC’s) regional Transportation 
Improvement Plan (including Air Quality Conformity). 

 
2. Application Process 

 

• There are two paths for the allocation of funds: 
1. Programmatic funding, such as Strategy 3.2, Local Roads for all modes. 
2. Project specific funding, such as Strategy 3.1, Major Roads projects. 

• Allocations for programmatic funding will be on an annual basis, in accordance with 
formulas specified in the Strategic Plan.  For Local Roads projects, sponsors need to 
submit an allocation request form that specifies projects anticipated for 
implementation.  The proposed projects should come from sponsors’ Capital 
Improvement Programs (CIP) or equivalent.  Sponsors may also use Local Roads 
funds for unanticipated emergency projects not in their CIP.  If sponsors use such 
funds for projects not mentioned in the allocation request form, a revised allocation 
request form needs to be submitted to TAM before proceeding to implementation. 

• For an allocation of project specific Measure A funds, project sponsors will need to 
submit a complete application package (See Appendix 4.a), consisting of the 
following information: 
1. Identification of Lead Sponsor 
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2. Inclusion in local and/or regional plans (as required) 
3. Status of environmental review (as required) 
4. Notice of impediments to project or program 
5. Scope of Work / Description of Service 
6. Adherence to Performance Measures (as required) 
7. Delivery Schedule (by Phase) 
8. Funding Plan 

� Cost and funding for each phase of the project, including the status on non-
Measure A funds on whether these funds have been secured or have expiring 
deadlines 

� Cash flow needed on Measure A funds 
� Expenditures to Date 

 
3. Allocation and Disbursement of Funds 

 

• All allocations of Measure A funds by TAM will be reviewed for the following: 
1. Consistency with the Strategic Plan [Program of Projects] 
2. Completeness of the application via the Allocation Request Form (See Appendix 

4.c) and consistency with Strategic Plan requirements. 

• All allocations of Measure A funds will be governed by a funding agreement between 
TAM and the sponsoring agency. The TAM Board will approve such allocations.  
TAM’s Executive Director will have the authority to execute funding agreements. 

• Programmatic funding will be approved annually and project specific funding will be 
approved based on project readiness.  For multi-year projects, funding allocations and 
funding agreements may be for the term of project phases (i.e. environmental, design, 
construction). 

• All agreements will document the following (See Appendix 4.b): 
1. Scope of Work 
2. Project Schedule 
3. Funding Plan 
4. Adherence to Performance Measures (if applicable) 
5. Reporting requirements 
6. Acceptance of TAM’s Claimant Policies 

• Funding agreements shall be executed by resolution of the sponsor’s governing 
board. 

• Prior to the disbursement of funds, a project must have: 
1. an approved allocation resolution from the TAM Board 
2. an executed funding agreement between the sponsoring agency and TAM. 

• The standard method of payment will be through reimbursement, with the exception 
of Local Roads program funds, which are distributed on a formula basis. 

• Project advances will require approval from the TAM Board.  

• Funds may be accumulated by TAM or by recipient agencies over a period of time to 
pay for larger and long-term projects.  All interest income generated by these 
proceeds will be used for the transportation purposes described in the Expenditure 
Plan. 

• Timely use of funds requirement will be specified in each agreement. 
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• Project reimbursement requests must be accompanied by evidence of payment.  
Reimbursement requests shall be submitted no more frequently than on a monthly 
basis. 

• Measure A funds will not substitute for another fund source that has been 
programmed or allocated previously to the project or program without prior approval 
of TAM. 

• Other fund sources committed to the project or program will be used in conjunction 
with Measure A funds.  To the maximum extent practicable, other fund sources will 
be spent down prior to Measure A funds.  Otherwise, Measure A funds will be drawn 
down at a rate proportional to the Measure A share of the total funds programmed to 
that project phase or program. 

• After a multi-year allocation of funds has been made to a project phase, the release of 
funds in any subsequent fiscal year will be subject to the submittal and acceptance by 
TAM’s Executive Director of a complete Progress Report meeting the requirements 
for progress reports as adopted by the TAM Board. 

• Measure A funds will be allocated to phases of a project or to a program based on 
demonstrated readiness to begin the work and ability to complete the project phase. 

• Measure A allocations for right-of-way and construction will be contingent on a 
completed environment document. 

 

4. Monitoring and Reporting Requirements 
 

• Recipients of Measure A funds will be required to submit status reports per the 
provisions of the funding agreement. 

• The report will provide information on compliance to established performance 
measures. 

• Audit requirements will be specified in the agreement. 
 

5. Eligible and Ineligible Costs 
 

• Funds are to be expended in accordance with the applicable provisions of the 
Expenditure Plan and the Public Utilities Code Section 180000 et seq. 

• Eligible phases are as follows: 
1. Planning / Conceptual Engineering 
2. Preliminary Engineering / Environmental Studies 
3. Design Engineering (PS&E) 
4. Right of Way Support / Acquisition 
5. Construction 

• Eligible project sponsor costs include the following: 
1. Direct staff time (salary and benefits) 
2. Consultants selected through a competitive selection process 
3. Right of way acquisition costs 
4. Competitively bid construction contracts 

• TAM oversight costs are eligible costs. 

• Indirect costs (as defined by OMB Circular A-87) will not be considered an eligible 
expense. 

• Retroactive expenses are ineligible.  No expenses will be reimbursed that are incurred 
prior to Board approval of the Measure A allocation for a particular project or 
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program.  TAM will not reimburse expenses incurred prior to fully executing a 
funding Agreement. 

 

6. Other 
 

• Project sponsor will provide signage at construction sites for projects funded partially 
or wholly by Measure A sales tax revenue so that the Marin County taxpayers are 
informed as to how funds are being used. 

• Project cancellation will require repayment of all unexpended funds and funds 
determined by audit not to have been expended as provided for in the funding 
agreement. 
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V. Conclusion 

The Measure A – Transportation Sales Tax 2008 Strategic Plan Update is a comprehensive document 
guiding the allocation of sales tax revenue over 20 years.  With comprehensive policies and 
procedures corresponding to principles outlined in the Expenditure Plan approved by voters, this 
guiding document will provide the necessary assurance to project and program sponsors, as well as 
the banking community, that TAM is managing its sales tax funds well. 
 
The public was notified—via U.S. mail and a notice on the TAM website homepage 
(www.tam.ca.gov)—that the 2008 Draft Strategic Plan Update will be circulated for comment from 
May 16, 2008 to June 30, 2008.  Copies of the document will available electronically on the TAM 
website, and CDs and hard copies will available at the TAM’s office at 750 Lindaro Street, Suite 
200; San Rafael, CA 94901.  A public hearing will be held on June 26, immediately prior to the 
regular meeting of the TAM Board of Commissioners.  The TAM Board of Commissioners is 
scheduled to approve the final 2008 Strategic Plan Update at their regular meeting on June 26, on the 
condition that public comments received after June 26 but before June 30 do not affect the Strategic 
Plan.  If comments received after June 26 merits changes to the Strategic Plan, these changes will be 
present to the TAM Board on July 26, 2008.  A list of comments received on the Draft, responses to 
those comments, and any associated changes made to the document will be included. 
 
 
 
 



Attachment 1

Transportation Authority of Marin

Attachment 1: Sales Tax Revenues and Assignment to Strategies

Total FY 04/05 FY05/06 FY06/07 FY07/08 FY08/09 FY09/10 FY10/11 FY11/12 FY12/13 FY13/14 FY14/15 FY15/16 FY16/17 FY17/18 FY18/19 FY19/20 FY20/21 FY21/22 FY22/23 FY23/24 FY24/25

Measure A Sales Tax Revenue 502,387,137$      3,793,461      20,062,713    23,068,785    20,800,000    20,800,000      20,800,000     21,424,000     22,066,720     22,728,722     23,410,583     24,112,901     24,836,288     25,581,376     26,348,818     27,139,282     27,953,461     28,792,065     29,655,826     30,545,501     31,461,866     27,004,769     

Interest Earning on Cash Balance -                 

Off the Top Assignment

1% TAM Sales Tax Admin 5,023,871$          37,935$         200,627$       230,688$       208,000$       208,000$         208,000$        214,240$        220,667$        227,287$        234,106$        241,129$        248,363$        255,814$        263,488$        271,393$        279,535$        287,921$        296,558$        305,455$        314,619$        270,048$        

4% TAM Program Management 20,095,485$        151,738$       802,509$       922,751$       832,000$       832,000$         832,000$        856,960$        882,669$        909,149$        936,423$        964,516$        993,452$        1,023,255$     1,053,953$     1,085,571$     1,118,138$     1,151,683$     1,186,233$     1,221,820$     1,258,475$     1,080,191$     

Debt Service/Capital Projects Reserve 47,000,000$        -$                   2,350,000$    2,350,000$    2,350,000$    2,350,000$      2,350,000$     2,350,000$     2,350,000$     2,350,000$     2,350,000$     2,350,000$     2,350,000$     2,350,000$     2,350,000$     2,350,000$     2,350,000$     2,350,000$     2,350,000$     2,350,000$     2,350,000$     2,350,000$     

5% Reserve 5,466,248$          189,673$       1,003,136$    1,153,439$    1,040,000$    1,040,000$      1,040,000$     -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    

Subtotal, Off the Top 77,585,605$        379,346$       4,356,271$    4,656,879$    4,430,000$    4,430,000$      4,430,000$    3,421,200$    3,453,336$    3,486,436$    3,520,529$    3,555,645$    3,591,814$    3,629,069$    3,667,441$    3,706,964$    3,747,673$    3,789,603$    3,832,791$    3,877,275$    3,923,093$    3,700,238$    

Net Measure A Revenue 424,801,532$      3,414,115$    15,706,442$  18,411,907$  16,370,000$  16,370,000$    16,370,000$  18,002,800$  18,613,384$  19,242,286$  19,890,054$  20,557,256$  21,244,473$  21,952,308$  22,681,377$  23,432,318$  24,205,788$  25,002,461$  25,823,035$  26,668,226$  27,538,773$  23,304,530$  

Plus: Debt Reserve 47,000,000$        -$                   2,350,000$    2,350,000$    2,350,000$    2,350,000$      2,350,000$     2,350,000$     2,350,000$     2,350,000$     2,350,000$     2,350,000$     2,350,000$     2,350,000$     2,350,000$     2,350,000$     2,350,000$     2,350,000$     2,350,000$     2,350,000$     2,350,000$     2,350,000$     

5% Reserve Close Out (with interest)
 1

9,073,371$          9,073,371$     

Total Revenue Available to Strategies 480,874,902$      3,414,115$    18,056,442$  20,761,907$  18,720,000$  18,720,000$    18,720,000$  20,352,800$  20,963,384$  21,592,286$  22,240,054$  22,907,256$  23,594,473$  24,302,308$  25,031,377$  25,782,318$  26,555,788$  27,352,461$  28,173,035$  29,018,226$  29,888,773$  34,727,901$  

Assignment to Strategies Total FY 04/05 FY05/06 FY06/07 FY07/08 FY08/09 FY09/10 FY10/11 FY11/12 FY12/13 FY13/14 FY14/15 FY15/16 FY16/17 FY17/18 FY18/19 FY19/20 FY20/21 FY21/22 FY22/23 FY23/24 FY24/25

Strategy 1

Project Management 1,873,450$          -$                   73,450$         100,000$       -$                   100,000$         100,000$        100,000$        100,000$        100,000$        100,000$        100,000$        100,000$        100,000$        100,000$        100,000$        100,000$        100,000$        100,000$        100,000$        100,000$        100,000$        

Strategy 1 - Local Bus Transit 256,106,222$      2,030,014$    9,265,515$    10,847,620$  9,733,514$    9,633,514$      9,633,514$     10,604,368$   10,967,418$   11,341,359$   11,726,519$   12,123,233$   12,531,849$   12,952,723$   13,386,224$   13,832,730$   14,292,630$   14,766,328$   15,254,237$   15,756,783$   16,274,406$   19,151,725$   

Strategy 2

Project Management 1,220,000$          331,614$       256,666$       256,667$       256,667$         118,386$        -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    

Strategy 2 - 101 Gap Closure 19,986,386$        2,018,386$    2,093,334$    1,631,333$    12,243,333$    2,000,000$     -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    

Strategy 3

Local Infrastructure 121,833,846$      978,098$       4,409,233$    5,149,762$    4,564,784$    4,564,784$      4,564,784$     5,032,559$     5,207,483$     5,387,655$     5,573,232$     5,764,376$     5,961,255$     6,164,039$     6,372,908$     6,588,042$     6,809,631$     7,037,867$     7,272,951$     7,515,086$     7,764,486$     9,150,831$     

Project Management 2,465,450$          -$                   90,450$         125,000$       125,000$       125,000$         125,000$        125,000$        125,000$        125,000$        125,000$        125,000$        125,000$        125,000$        125,000$        125,000$        125,000$        125,000$        125,000$        125,000$        125,000$        125,000$        

Strategy 4

School Access 46,747,784$        406,003$       1,769,643$    1,939,524$    1,696,703$    1,696,703$      1,696,703$     1,890,874$     1,963,484$     2,038,272$     2,115,304$     2,194,647$     2,276,370$     2,360,545$     2,447,245$     2,536,546$     2,628,526$     2,723,266$     2,820,847$     2,921,357$     3,024,881$     3,600,345$     

Project Management 4,848,150$          -$                   98,150$         250,000$       250,000$       250,000$         250,000$        250,000$        250,000$        250,000$        250,000$        250,000$        250,000$        250,000$        250,000$        250,000$        250,000$        250,000$        250,000$        250,000$        250,000$        250,000$        

Assignment to Strategies 453,207,838$      3,414,115$    18,056,442$  20,761,907$  18,258,000$  28,870,000$    18,488,386$  18,002,800$  18,613,384$  19,242,286$  19,890,054$  20,557,256$  21,244,473$  21,952,308$  22,681,377$  23,432,318$  24,205,788$  25,002,461$  25,823,035$  26,668,226$  27,538,773$  32,377,901$  

Balance 27,667,064$        -$                   -$                   -$                   462,000$       (10,150,000)$  231,614$       2,350,000$    2,350,000$    2,350,000$    2,350,000$    2,350,000$    2,350,000$    2,350,000$    2,350,000$    2,350,000$    2,350,000$    2,350,000$    2,350,000$    2,350,000$    2,350,000$    2,350,000$    

Notes:

1 A 5% reserve is set aside for the first 6 fiscal years. For the purposes of the Strategic Plan, the reserve is assumed to be paid out to strategies in F2024-25.  Actual use of reserve funds will be determined by the TAM Board.

2 Debt service reserve fund retired in FY2024-25.

3 Annual balance in FY08/09: Unprogrammed bond proceeds to demonstrate capacity included in Expenditure Plan.



Attachment 2

Strategy 1 - Local Bus Transit Total FY 04/05 FY05/06 FY06/07 FY07/08 FY08/09 FY09/10 FY10/11 FY11/12 FY12/13 FY13/14 FY14/15 FY15/16 FY16/17 FY17/18 FY18/19 FY19/20 FY20/21 FY21/22 FY22/23 FY23/24 FY24/25

Substrategy 1: Local Bus Transit System 171,042,066$      2,755,000$    4,439,000$    5,961,735$    6,463,516$    7,510,131$    6,448,878$     6,990,435$     7,101,414$     7,629,641$     7,888,749$     8,155,630$     8,430,517$     8,713,650$     9,005,278$     9,305,655$     9,615,042$     9,933,712$     10,261,941$   10,600,018$   10,948,236$   12,883,888$   

Substrategy 2: Rural Bus Transit System 13,863,075$        92,000$         172,000$       592,202$       648,920$       635,083$       459,278$        501,874$        510,878$        510,878$        510,878$        510,878$        519,818$        528,915$        538,171$        547,589$        557,172$        566,923$        576,844$        586,938$        597,210$        3,698,626$     

Substrategy 3: Special Needs Transit Service 41,597,715$        615,000$       1,365,000$    1,337,742$    1,639,595$    1,649,863$    1,451,191$     1,735,260$     1,794,668$     1,855,859$     1,918,885$     1,983,802$     2,050,666$     2,119,537$     2,190,473$     2,263,538$     2,338,794$     2,416,308$     2,496,148$     2,578,383$     2,663,085$     3,133,919$     

Substrategy 4: Bus Transit Facilities 27,717,405$        -$                   -$                   778,779$       1,264,367$    1,308,579$    1,452,797$     1,433,507$     1,473,112$     1,237,239$     1,279,257$     1,322,535$     1,367,111$     1,413,024$     1,460,315$     1,509,025$     1,559,196$     1,610,872$     1,664,099$     1,718,922$     1,775,390$     2,089,279$     

Subtotal, Strategy 1 254,220,260$      3,462,000$    5,976,000$    8,670,458$    10,016,398$  11,103,657$  9,812,144$    10,661,076$  10,880,073$  11,233,617$  11,597,768$  11,972,844$  12,368,112$  12,775,126$  13,194,238$  13,625,806$  14,070,204$  14,527,815$  14,999,031$  15,484,261$  15,983,921$  21,805,711$  

Strategy 2 - 101 Gap Closure Total FY 04/05 FY05/06 FY06/07 FY07/08 FY08/09 FY09/10 FY10/11 FY11/12 FY12/13 FY13/14 FY14/15 FY15/16 FY16/17 FY17/18 FY18/19 FY19/20 FY20/21 FY21/22 FY22/23 FY23/24 FY24/25

Subtotal, Strategy 2 25,224,000$        -$                   2,041,414$    916,772$       2,031,667$    18,115,761$  2,118,386$    -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Strategy 3 - Local Infrastructure Total FY 04/05 FY05/06 FY06/07 FY07/08 FY08/09 FY09/10 FY10/11 FY11/12 FY12/13 FY13/14 FY14/15 FY15/16 FY16/17 FY17/18 FY18/19 FY19/20 FY20/21 FY21/22 FY22/23 FY23/24 FY24/25

Substrategy 1: Major Roads 35,263,050$        -$                   -$                   776,000$       2,972,050$    4,246,000$    3,923,500$     7,101,500$     7,524,000$     4,070,000$     3,650,000$     1,000,000$     -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    

Substrategy 2: Local Roads 60,916,923$        146,968$       2,177,684$    2,651,406$    2,574,881$    2,282,392$    2,282,392$     2,516,279$     2,603,741$     2,693,827$     2,786,616$     2,882,188$     2,980,627$     3,082,020$     3,186,454$     3,294,021$     3,404,816$     3,518,934$     3,636,475$     3,757,543$     3,882,243$     4,575,415$     

Subtotal, Strategy 3 96,179,973$        146,968$       2,177,684$    3,427,406$    5,546,931$    6,528,392$    6,205,892$    9,617,779$    10,127,741$  6,763,827$    6,436,616$    3,882,188$    2,980,627$    3,082,020$    3,186,454$    3,294,021$    3,404,816$    3,518,934$    3,636,475$    3,757,543$    3,882,243$    4,575,415$    

Strategy 4 - School Access Total FY 04/05 FY05/06 FY06/07 FY07/08 FY08/09 FY09/10 FY10/11 FY11/12 FY12/13 FY13/14 FY14/15 FY15/16 FY16/17 FY17/18 FY18/19 FY19/20 FY20/21 FY21/22 FY22/23 FY23/24 FY24/25

Substrategy 1: Safe Routes to Schools 12,926,480$        -$                   362,846$       293,650$       528,422$       650,000$       650,000$        650,000$        650,000$        650,000$        658,450$        667,010$        675,681$        684,465$        693,363$        702,377$        711,507$        720,757$        730,127$        739,619$        749,234$        758,974$        

Substrategy 2: Crossing Guards 18,713,419$        -$                   45,700$         568,736$       878,192$       950,000$       800,000$        800,000$        963,909$        800,000$        807,661$        1,017,064$     869,159$        901,299$        1,130,119$     968,499$        1,003,619$     1,253,656$     1,077,051$     1,115,427$     1,388,650$     1,374,677$     

Substrategy 3: Safe Pathways 15,082,487$        -$                   3,715$           135,620$       1,918,089$    258,192$       821,528$        50,000$          1,176,386$     50,000$          1,271,592$     50,000$          1,372,596$     50,000$          1,479,751$     50,000$          1,593,432$     50,000$          1,714,036$     50,000$          1,841,985$     1,145,564$     

Subtotal, Strategy 4 46,722,386$        -$                   412,261$       998,006$       3,324,703$    1,858,192$    2,271,528$    1,500,000$    2,790,295$    1,500,000$    2,737,704$    1,734,074$    2,917,436$    1,635,764$    3,303,233$    1,720,876$    3,308,559$    2,024,414$    3,521,214$    1,905,046$    3,979,868$    3,279,215$    

Total Sales Tax Programming 422,346,620$      3,608,968$    10,607,359$  14,012,642$  20,919,699$  37,606,001$  20,407,950$   21,778,855$   23,798,110$   19,497,445$   20,772,088$   17,589,106$   18,266,176$   17,492,910$   19,683,924$   18,640,704$   20,783,579$   20,071,162$   22,156,721$   21,146,850$   23,846,032$   29,660,342$   

Transportation Authority of Marin

Attachment 2: Sales Tax Programming Summary



Attachment 3-1

Total FY 04/05 FY05/06 FY06/07 FY07/08 FY08/09 FY09/10 FY10/11 FY11/12 FY12/13 FY13/14 FY14/15 FY15/16 FY16/17 FY17/18 FY18/19 FY19/20 FY20/21 FY21/22 FY22/23 FY23/24 FY24/25

Revenue Available to Strategy 1 256,106,222$     2,030,014$    9,265,515$    10,847,620$   9,733,514$    9,633,514$    9,633,514$    10,604,368$   10,967,418$   11,341,359$   11,726,519$  12,123,233$  12,531,849$  12,952,723$  13,386,224$  13,832,730$  14,292,630$  14,766,328$  15,254,237$  15,756,783$  16,274,406$  19,151,725$  

37% To Substrategy 1

Total FY 04/05 FY05/06 FY06/07 FY07/08 FY08/09 FY09/10 FY10/11 FY11/12 FY12/13 FY13/14 FY14/15 FY15/16 FY16/17 FY17/18 FY18/19 FY19/20 FY20/21 FY21/22 FY22/23 FY23/24 FY24/25

Revenue

Prior Year Carryforward -$                  353,327$        1,005,355$    1,005,355$    -$                   -$                    -$                    -$                    -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Strategy 1 Revenue 37% 67% 171,118,959$     194,965$       6,233,165$    7,297,490$     6,548,000$    6,480,727$    6,480,727$    7,133,847$     7,378,081$     7,629,641$     7,888,749$    8,155,630$    8,430,517$    8,713,650$    9,005,278$    9,305,655$    9,615,042$    9,933,712$    10,261,941$  10,600,018$  10,948,236$  12,883,888$  

Local Transit Reserve 1 571,088$            108,533$       329,301$       133,254$        

Advance Proceeds from TAM 2 2,560,035$         2,560,035$    

Loan from Substrategy 1.4 3 830,000$            799,611$       30,389

Total Revenue 175,080,082$     2,755,000$    7,032,776$    7,681,206$     7,553,355$    7,594,615$    6,810,028$    7,267,101$     7,378,081$     7,629,641$     7,888,749$    8,155,630$    8,430,517$    8,713,650$    9,005,278$    9,305,655$    9,615,042$    9,933,712$    10,261,941$  10,600,018$  10,948,236$  12,883,888$  

Expenditures

Substrategy 1 171,042,066$     2,755,000$    4,439,000$    5,961,735$     6,463,516$    7,510,131$    6,448,878$    6,990,435$     7,101,414$     7,629,641$     7,888,749$    8,155,630$    8,430,517$    8,713,650$    9,005,278$    9,305,655$    9,615,042$    9,933,712$    10,261,941$  10,600,018$  10,948,236$  12,883,888$  

Local Transit Reserve 1 571,088$            132,120$       185,517$        84,484$         84,484$         84,484$         

Repayment of Advance to TAM 2 2,636,928$         2,108,329$    528,599$        

Repayment of Loan to 1.4 3 830,000$            276,667$       276,667$        276,667$        

Total Expenditures 175,080,082$     2,755,000$    6,679,449$    6,675,851$     6,548,000$    7,594,615$    6,810,028$    7,267,101$     7,378,081$     7,629,641$     7,888,749$    8,155,630$    8,430,517$    8,713,650$    9,005,278$    9,305,655$    9,615,042$    9,933,712$    10,261,941$  10,600,018$  10,948,236$  12,883,888$  

Substrategy 1 Cumulative Balance -$                  353,327$       1,005,355$     1,005,355$    -$                  -$                   -$                    -$                    -$                    -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   

3% To Substrategy 2

Total FY 04/05 FY05/06 FY06/07 FY07/08 FY08/09 FY09/10 FY10/11 FY11/12 FY12/13 FY13/14 FY14/15 FY15/16 FY16/17 FY17/18 FY18/19 FY19/20 FY20/21 FY21/22 FY22/23 FY23/24 FY24/25

Revenue

Prior Year Carryforward -$                  245,765$        245,251$       127,250$       17,631$         83,818$          160,364$        247,709$        355,450$       484,200$       634,590$       798,327$       975,924$       1,167,910$    1,374,834$    1,597,260$    1,835,773$    2,090,979$    2,363,501$    2,653,986$    

Strategy 1 Revenue 3% 5% 13,865,213$       6,511$           505,392$       591,688$        530,919$       525,464$       525,464$       578,420$        598,223$        618,620$        639,628$       661,267$       683,555$       706,512$       730,158$       754,513$       779,598$       805,436$       832,049$       859,461$       887,695$       1,044,640$    

Advance Proceeds from TAM 2 85,489$              85,489$         

Loan from Substrategy 1.4 3 -$                       

Total Revenue 13,950,702$       92,000$         505,392$       837,453$        776,170$       652,714$       543,096$       662,238$        758,587$        866,328$        995,078$       1,145,468$    1,318,145$    1,504,839$    1,706,081$    1,922,423$    2,154,432$    2,402,696$    2,667,822$    2,950,440$    3,251,196$    3,698,626$    

Expenditures

Substrategy 2 13,863,075$       92,000$         172,000$       592,202$        648,920$       635,083$       459,278$       501,874$        510,878$        510,878$        510,878$       510,878$       519,818$       528,915$       538,171$       547,589$       557,172$       566,923$       576,844$       586,938$       597,210$       3,698,626$    

Repayment of Advance to TAM 2 87,627$              87,627$         

Repayment of Loan to 1.4 3 -$                       

Total Expenditures 13,950,702$       92,000$         259,627$       592,202$        648,920$       635,083$       459,278$       501,874$        510,878$        510,878$        510,878$       510,878$       519,818$       528,915$       538,171$       547,589$       557,172$       566,923$       576,844$       586,938$       597,210$       3,698,626$    

Substrategy 2 Cumulative Balance -$                  245,765$       245,251$        127,250$       17,631$         83,818$         160,364$        247,709$        355,450$        484,200$       634,590$       798,327$       975,924$       1,167,910$    1,374,834$    1,597,260$    1,835,773$    2,090,979$    2,363,501$    2,653,986$    -$                   

9% to Substrategy 3

Total FY 04/05 FY05/06 FY06/07 FY07/08 FY08/09 FY09/10 FY10/11 FY11/12 FY12/13 FY13/14 FY14/15 FY15/16 FY16/17 FY17/18 FY18/19 FY19/20 FY20/21 FY21/22 FY22/23 FY23/24 FY24/25

Revenue

Prior Year Carryforward -$                  -$                    370,712$       198,672$       -$                   -$                    -$                    -$                    -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Strategy 1 Revenue 9% 16% 41,619,629$       43,522$         1,516,175$    1,775,065$     1,592,757$    1,576,393$    1,576,393$    1,735,260$     1,794,668$     1,855,859$     1,918,885$    1,983,802$    2,050,666$    2,119,537$    2,190,473$    2,263,538$    2,338,794$    2,416,308$    2,496,148$    2,578,383$    2,663,085$    3,133,919$    

Advance Proceeds from TAM 2 571,478$            571,478$       

Loan from Substrategy 1.4 3 375,606$            184,460$       191,145$        

Total Revenue 42,566,713$       615,000$       1,700,636$    1,966,211$     1,963,469$    1,775,065$    1,576,393$    1,735,260$     1,794,668$     1,855,859$     1,918,885$    1,983,802$    2,050,666$    2,119,537$    2,190,473$    2,263,538$    2,338,794$    2,416,308$    2,496,148$    2,578,383$    2,663,085$    3,133,919$    

Expenditures

Substrategy 3 41,597,715$       615,000$       1,365,000$    1,337,742$     1,639,595$    1,649,863$    1,451,191$    1,735,260$     1,794,668$     1,855,859$     1,918,885$    1,983,802$    2,050,666$    2,119,537$    2,190,473$    2,263,538$    2,338,794$    2,416,308$    2,496,148$    2,578,383$    2,663,085$    3,133,919$    

Repayment of Advance to TAM 2 593,392$            335,636$       257,756$        

Repayment of Loan to 1.4 3 375,606$            125,202$       125,202$       125,202$       

Total Expenditures 42,566,713$       615,000$       1,700,636$    1,595,498$     1,764,797$    1,775,065$    1,576,393$    1,735,260$     1,794,668$     1,855,859$     1,918,885$    1,983,802$    2,050,666$    2,119,537$    2,190,473$    2,263,538$    2,338,794$    2,416,308$    2,496,148$    2,578,383$    2,663,085$    3,133,919$    

Substrategy 3 Cumulative Balance -$                  -$                  370,712$        198,672$       -$                  -$                   -$                    -$                    -$                    -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   

6% to Substrategy 4

Total FY 04/05 FY05/06 FY06/07 FY07/08 FY08/09 FY09/10 FY10/11 FY11/12 FY12/13 FY13/14 FY14/15 FY15/16 FY16/17 FY17/18 FY18/19 FY19/20 FY20/21 FY21/22 FY22/23 FY23/24 FY24/25

Revenue

Prior Year Carryforward -$                  26,712$          209,775$       132,448$       -$                   -$                    -$                    -$                    -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Strategy 1 Revenue 6% 11% 27,717,404$       -$                  1,010,783$    1,183,377$     1,061,838$    1,050,929$    1,050,929$    1,156,840$     1,196,446$     1,237,239$     1,279,257$    1,322,535$    1,367,111$    1,413,024$    1,460,315$    1,509,025$    1,559,196$    1,610,872$    1,664,099$    1,718,922$    1,775,390$    2,089,279$    

Loan Repayment from 1.1 3 830,000$            -$                    -$                  -$                  276,667$       276,667$        276,667$        

Loan Repayment from 1.2 3 -$                       

Loan Repayment from 1.3 3 375,606$            -$                    125,202$       125,202$       125,202$       -$                    -$                    

Total Revenue 28,923,010$       -$                  1,010,783$    1,210,089$     1,396,815$    1,308,579$    1,452,797$    1,433,507$     1,473,112$     1,237,239$     1,279,257$    1,322,535$    1,367,111$    1,413,024$    1,460,315$    1,509,025$    1,559,196$    1,610,872$    1,664,099$    1,718,922$    1,775,390$    2,089,279$    

Expenditures

Substrategy 4 27,717,405$       -$                  -$                  778,779$        1,264,367$    1,308,579$    1,452,797$    1,433,507$     1,473,112$     1,237,239$     1,279,257$    1,322,535$    1,367,111$    1,413,024$    1,460,315$    1,509,025$    1,559,196$    1,610,872$    1,664,099$    1,718,922$    1,775,390$    2,089,279$    

Loan to Substrategy 1.1 3 830,000$            799,611$       30,389$          

Loan to Substrategy 1.2 3 -$                       

Loan to Substrategy 1.3 3 375,606$            184,460$       191,145$        

Total Expenditures 28,923,010$       -$                  984,071$       1,000,313$     1,264,367$    1,308,579$    1,452,797$    1,433,507$     1,473,112$     1,237,239$     1,279,257$    1,322,535$    1,367,111$    1,413,024$    1,460,315$    1,509,025$    1,559,196$    1,610,872$    1,664,099$    1,718,922$    1,775,390$    2,089,279$    

Substrategy 4 Cumulative Balance -$                  26,712$         209,775$        132,448$       -$                  -$                   -$                    -$                    -$                    -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Notes:

1 Some Measure A revenues are held in reserve for FY 2005/06 - FY 2007/08 for expenditure in FY 2008/09 - FY 2010/11.

2 TAM advanced $3,462,000 to MCTD in FY 2004/05. The advance plus interest is repaid in FY2006/07 through FY2009/10.

3 Substrategy 1.4 to loan Substrategies 1.1, 1.2, and 1.3 funds to repay advance from TAM; loan to repaid to Substratgy 1.4 with interest.

Invest in Bus Transit Facilities for 

Clean and Efficient Transit System

Maintain and Expand Transit 

Services for Those with Special 

Needs

Maintain and Expand Rural Bus 

Transit System

Transportation Authority of Marin

Attachment 3-1 -- Strategy 1: Local Bus Transit System -- Detail

Revenues and Expenditures

Maintain and Expand Local Bus 

Transit Service



Attachment 3-2

Total FY 04/05 FY05/06 FY06/07 FY07/08 FY08/09 FY09/10 FY10/11 FY11/12 FY12/13 FY13/14 FY14/15 FY15/16 FY16/17 FY17/18 FY18/19 FY19/20 FY20/21 FY21/22 FY22/23 FY23/24 FY24/25

Strategy 2 Revenue

Prior Year Carryforward -$                   308,586$       7,877,814$    7,734,147$      2,118,386$     -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    

Sales Tax Revenue to Strategy 2 6,588,000$       -$                   2,350,000$    2,350,000$    1,888,000$    

Swapped Revenue (CMAQ/STP) 5,911,000$       5,911,000$    

Measure A Interest Dedicated 225,000$          225,000$       

CMAQ Swapped Revenue (MTC) 12,500,000$     -$                   -$                   12,500,000$    

Total Revenue 25,224,000$     -$                   2,350,000$    8,794,586$    9,765,814$    20,234,147$    2,118,386$     -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    

Strategy 2 Expenditures

Project Management 1,220,000$       331,614$       256,666$       256,667$       256,667$         118,386$        

101 Gap Closure 18,093,000$     1,709,800$    451,200$       998,000$       12,934,000$    2,000,000$     

Swap Projects 5,911,000$       -$                   208,906$       777,000$       4,925,094$      

Total Expenditures 25,224,000$     -$                   2,041,414$    916,772$       2,031,667$    18,115,761$   2,118,386$    -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Strategy 2 Cumulative Balance -$                   308,586$       7,877,814$    7,734,147$    2,118,386$      -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    

Swapped Project Details

TLC Swap FY04/05 FY05/06 FY06/07 FY07/08 FY08/09

Fairfax 180,000$          10,000$         170,000$       

Fireside 198,906$          198,906$       

Corte Madera HIP 371,826$          30,000$         341,826$         

County of Marin HIP 525,600$          525,600$         

Unprogrammed 115,668$          115,668$         

Subtotal, TLC Swap 1,392,000$       -$                   -$                   208,906$       200,000$       983,094$         

TE Swap

Bicycle Guide Signing 107,700$          107,700$         

Bus Stop Improvements 82,600$            82,600$           

Pine Terrace Multi Use Path 87,000$            87,000$         

East SFD Multi Use Bridge 90,000$            90,000$         

Olema Bolinas Pathway 271,700$          271,700$         

Medway/Canal Improvements 400,000$          400,000$       

Subtotal, TE Swap 1,039,000$       -$                   -$                   -$                   577,000$       462,000$         

STP Swap

Marin County 1,928,321$       1,928,321$      

Belvedere 21,398$            21,398$           

Corte Madera 99,896$            99,896$           

Fairfax 54,914$            54,914$           

Larkspur 110,756$          110,756$         

Mill Valley 153,675$          153,675$         

Novato 366,579$          366,579$         

Ross 28,935$            28,935$           

San Anselmo 145,395$          145,395$         

San Rafael 415,620$          415,620$         

Sausalito 53,872$            53,872$           

Tiburon 100,639$          100,639$         

Subtotal, STP Swap 3,480,000$       -$                   -$                   -$                   -$                   3,480,000$      

TOTAL Swap 5,911,000$       -$                   -$                   208,906$       777,000$       4,925,094$      

Notes:

1. Swapped projects can only use Measure A cash

2. Approximately $1.8 million of the Gap expenditures from FY 06 and FY 07 are bond eligible, using the TAM adopted Reimbursement Resolution, March 30, 2006

3. MTC Swap assumes a 0% interest rate

4. STP Swap on Local Streets and Roads funds needs to be awarded by March 27, 2009.

Shaded boxes indicate that funds have been allocated by TAM Board

Transportation Authority of Marin

Attachment 3-2 -- Strategy 2: Highway 101 Gap Closure -- Detail

Revenues and Expenditures

Proposed Project(s)

Point Reyes-Petaluma Road Rehabilitation

Speed limit, stop, and street signs replacement

Tamalpais/Redwood/Corte Madera Avenue Improvements

Tamalpais Road Overlay

Doherty Drive Reconstruction

Buena Vista Street Rehabilitation

Vallejo Avenue Improvements 

Glenwood Avenue Overlay  

Saunders Avenue Resurfacing

Francisco East and Manuel T. Freitas Parkway Resurfacing 

Mar West Street Improvement Project 

To be determine



Attachment 3-3

Total FY 04/05 FY05/06 FY06/07 FY07/08 FY08/09 FY09/10 FY10/11 FY11/12 FY12/13 FY13/14 FY14/15 FY15/16 FY16/17 FY17/18 FY18/19 FY19/20 FY20/21 FY21/22 FY22/23 FY23/24 FY24/25

Revenue Available to Strategy 3 121,833,846$     978,098$       4,409,233$    5,149,762$    4,564,784$    4,564,784$    4,564,784$    5,032,559$    5,207,483$    5,387,655$    5,573,232$    5,764,376$    5,961,255$    6,164,039$    6,372,908$    6,588,042$    6,809,631$    7,037,867$    7,272,951$    7,515,086$    7,764,486$    9,150,831$    

13.25% To Substrategy 1

Major Roads and Related Infrastructure 4
Total FY 04/05 FY05/06 FY06/07 FY07/08 FY08/09 FY09/10 FY10/11 FY11/12 FY12/13 FY13/14 FY14/15 FY15/16 FY16/17 FY17/18 FY18/19 FY19/20 FY20/21 FY21/22 FY22/23 FY23/24 FY24/25

Revenue

Prior Year Carryforward 489,049$       2,648,441$    4,384,822$    3,632,664$    1,606,556$    (97,053)$        (4,744,773)$   (9,727,532)$   (11,166,204)$ (12,092,088)$ (10,272,400)$ (7,354,273)$   (4,334,753)$   (1,210,799)$   2,020,722$    5,363,037$    8,819,471$    12,393,446$  16,088,490$  19,908,233$  

Strategy 3 Revenue 59,684,198$       489,049$       2,159,392$    2,512,381$    2,219,892$    2,219,892$    2,219,892$    2,453,779$    2,541,241$    2,631,327$    2,724,116$    2,819,688$    2,918,127$    3,019,520$    3,123,954$    3,231,521$    3,342,316$    3,456,434$    3,573,975$    3,695,043$    3,819,743$    4,512,915$    

Total Revenue 59,684,198$       489,049$       2,648,441$    5,160,822$    6,604,714$    5,852,556$    3,826,447$    2,356,727$    (2,203,532)$   (7,096,204)$   (8,442,088)$   (9,272,400)$   (7,354,273)$   (4,334,753)$   (1,210,799)$   2,020,722$    5,363,037$    8,819,471$    12,393,446$  16,088,490$  19,908,233$  24,421,148$  

Planning Area: Northern Marin

Novato Boulevard - Seg 2 524,600$            72,000$         452,600$       

Novato Boulevard - Seg 1 7,158,450$         114,450$       650,000$       1,146,000$    2,624,000$    2,624,000$    

Novato Boulevard - Seg 3 255,000$            155,000$       100,000$       

Subtotal Expenditures 8.6 7,938,050$         -$                  -$                  72,000$         722,050$       750,000$       1,146,000$    2,624,000$    2,624,000$    -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Planning Area: Central Marin

4th Street San Rafael 4,500,000$         2,250,000$    2,250,000$    

Other Projects -$                       

Subtotal Expenditures 11.2 4,500,000$         -$                  -$                  -$                  2,250,000$    2,250,000$    -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Planning Area: Southern Marin

Miller Avenue Mill Valley 5,100,000$         250,000$       200,000$       650,000$       2,000,000$    2,000,000$    

E. Blithedale Avenue 4,020,000$         470,000$       2,550,000$    1,000,000$    

Subtotal Expenditures 9.5 9,120,000$         -$                  -$                  250,000$       -$                  200,000$       650,000$       2,000,000$    2,000,000$    470,000$       2,550,000$    1,000,000$    -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Planning Area: Ross Valley

SFD between US 101 & Wolf Grade 5,350,000$         350,000$       2,500,000$    2,500,000$    

SFD between Wolf Grade & Ross 2,600,000$         400,000$       1,100,000$    1,100,000$    

SFD, San Anselmo -$                       

Other Projects

Subtotal Expenditures 8.9 7,950,000$         -$                  -$                  -$                  -$                  -$                  -$                   350,000$       2,900,000$    3,600,000$    1,100,000$    -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Planning Area: West Marin

SFD SP Taylor - Platform Bridge 5,755,000$         454,000$       1,046,000$    2,127,500$    2,127,500$    

Other Projects -$                       

Subtotal Expenditures 5.9 5,755,000$         -$                  -$                  454,000$       -$                  1,046,000$    2,127,500$    2,127,500$    -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Substrategy 1 Total Expenditures 44$      35,263,050$       -$                  -$                  776,000$       2,972,050$    4,246,000$    3,923,500$    7,101,500$    7,524,000$    4,070,000$    3,650,000$    1,000,000$    -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Substrategy 1 Cumulative Balance 489,049$       2,648,441$    4,384,822$    3,632,664$    1,606,556$    (97,053)$        (4,744,773)$   (9,727,532)$   (11,166,204)$ (12,092,088)$ (10,272,400)$ (7,354,273)$   (4,334,753)$   (1,210,799)$   2,020,722$    5,363,037$    8,819,471$    12,393,446$  16,088,490$  19,908,233$  24,421,148$  

13.25% To Substrategy 2

Local Roads for all Modes
4

Total FY 04/05 FY05/06 FY06/07 FY07/08 FY08/09 FY09/10 FY10/11 FY11/12 FY12/13 FY13/14 FY14/15 FY15/16 FY16/17 FY17/18 FY18/19 FY19/20 FY20/21 FY21/22 FY22/23 FY23/24 FY24/25

Revenue

Prior Year Carryforward 342,081$       369,014$       292,489$       -$                  -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Strategy 3 Revenue 60,916,923$       489,049$       2,204,617$    2,574,881$    2,282,392$    2,282,392$    2,282,392$    2,516,279$    2,603,741$    2,693,827$    2,786,616$    2,882,188$    2,980,627$    3,082,020$    3,186,454$    3,294,021$    3,404,816$    3,518,934$    3,636,475$    3,757,543$    3,882,243$    4,575,415$    

Total Revenue 60,916,923$       489,049$       2,546,698$    2,943,895$    2,574,881$    2,282,392$    2,282,392$    2,516,279$    2,603,741$    2,693,827$    2,786,616$    2,882,188$    2,980,627$    3,082,020$    3,186,454$    3,294,021$    3,404,816$    3,518,934$    3,636,475$    3,757,543$    3,882,243$    4,575,415$    

Expenditures 5

Belvedere 1.02% 621,177$            1,494$           22,136$         26,951$         26,264$         23,280$         23,280$         25,666$         26,558$         27,477$         28,423$         29,398$         30,402$         31,437$         32,502$         33,599$         34,729$         35,893$         37,092$         38,327$         39,599$         46,669$         

Corte Madera 3.42% 2,060,002$         4,336$           64,255$         78,233$         88,061$         78,058$         78,058$         86,057$         89,048$         92,129$         95,302$         98,571$         101,937$       105,405$       108,977$       112,656$       116,445$       120,348$       124,367$       128,508$       132,773$       156,479$       

Fairfax 2.76% 1,686,964$         4,223$           62,580$         76,193$         71,067$         62,994$         62,994$         69,449$         71,863$         74,350$         76,911$         79,548$         82,265$         85,064$         87,946$         90,915$         93,973$         97,123$         100,367$       103,708$       107,150$       126,281$       

Larkspur 3.91% 2,393,208$         6,082$           90,117$         109,721$       100,678$       89,242$         89,242$         98,387$         101,806$       105,329$       108,957$       112,694$       116,543$       120,507$       124,590$       128,796$       133,128$       137,590$       142,186$       146,920$       151,796$       178,899$       

Mill Valley 5.57% 3,416,843$         8,888$           131,700$       160,349$       143,421$       127,129$       127,129$       140,157$       145,028$       150,046$       155,215$       160,538$       166,021$       171,668$       177,485$       183,477$       189,648$       196,005$       202,552$       209,295$       216,241$       254,851$       

Novato 17.54% 10,663,003$       25,133$         372,414$       453,427$       451,634$       400,332$       400,332$       441,355$       456,696$       472,497$       488,772$       505,536$       522,802$       540,586$       558,904$       577,771$       597,205$       617,221$       637,838$       659,073$       680,945$       802,528$       

Ross 1.01% 626,001$            1,802$           26,695$         32,502$         26,006$         23,052$         23,052$         25,414$         26,298$         27,208$         28,145$         29,110$         30,104$         31,128$         32,183$         33,270$         34,389$         35,541$         36,728$         37,951$         39,211$         46,212$         

San Anselmo 4.44% 2,721,739$         7,028$           104,141$       126,795$       114,325$       101,338$       101,338$       111,723$       115,606$       119,606$       123,726$       127,969$       132,340$       136,842$       141,479$       146,255$       151,174$       156,241$       161,460$       166,835$       172,372$       203,148$       

San Rafael 19.57% 11,949,180$       29,581$         438,312$       533,660$       503,904$       446,664$       446,664$       492,436$       509,552$       527,182$       545,341$       564,044$       583,309$       603,151$       623,589$       644,640$       666,322$       688,655$       711,658$       735,351$       759,755$       895,409$       

Sausalito 2.75% 1,679,645$         4,172$           61,825$         75,274$         70,809$         62,766$         62,766$         69,198$         71,603$         74,080$         76,632$         79,260$         81,967$         84,756$         87,627$         90,586$         93,632$         96,771$         100,003$       103,332$       106,762$       125,824$       

Tiburon 3.40% 2,064,134$         4,789$           70,959$         86,396$         87,546$         77,601$         77,601$         85,554$         88,527$         91,590$         94,745$         97,994$         101,341$       104,789$       108,339$       111,997$       115,764$       119,644$       123,640$       127,756$       131,996$       155,564$       

County 34.61% 21,035,027$       49,438$         732,550$       891,905$       891,166$       789,936$       789,936$       870,884$       901,155$       932,334$       964,448$       997,525$       1,031,595$    1,066,687$    1,102,832$    1,140,061$    1,178,407$    1,217,903$    1,258,584$    1,300,486$    1,343,644$    1,583,551$    

Total Expenditures 100% 60,916,923$       146,968$       2,177,684$    2,651,406$    2,574,881$    2,282,392$    2,282,392$    2,516,279$    2,603,741$    2,693,827$    2,786,616$    2,882,188$    2,980,627$    3,082,020$    3,186,454$    3,294,021$    3,404,816$    3,518,934$    3,636,475$    3,757,543$    3,882,243$    4,575,415$    

Substrategy 2 Cumulative Balance -$                       342,081$       369,014$       292,489$       -$                  -$                  -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Notes:

1 Amount available after allowable TAM staffing and administration costs are deducted.

2 Estimated annual project management costs of approximately $100,000 are incurred for Substrategy 1 beginning in FY 2005/06.

3 No project management costs are estimated for Substrategy 2.

4 Distribution based on 50% population share and 50% road miles share, using the most current available data from the California Department of Finance on population and MTC on lane miles.  Data will be updated as a part of the Strategic Plan.

Transportation Authority of Marin

Attachment 3-3 -- Strategy 3: Local Transportation Infrastructure -- Detail

Revenues and Expenditures



Attachment 3-4

Total FY 04/05 FY05/06 FY06/07 FY07/08 FY08/09 FY09/10 FY10/11 FY11/12 FY12/13 FY13/14 FY14/15 FY15/16 FY16/17 FY17/18 FY18/19 FY19/20 FY20/21 FY21/22 FY22/23 FY23/24 FY24/25

Revenue Available to Strategy 4 46,747,784$     406,003$       1,769,643$    1,939,524$    1,696,703$    1,696,703$    1,696,703$    1,890,874$    1,963,484$    2,038,272$    2,115,304$    2,194,647$    2,276,370$    2,360,545$    2,447,245$    2,536,546$    2,628,526$    2,723,266$    2,820,847$    2,921,357$    3,024,881$    3,600,345$      

3.3% To Substrategy 1

Safe Routes to Schools Total FY 04/05 FY05/06 FY06/07 FY07/08 FY08/09 FY09/10 FY10/11 FY11/12 FY12/13 FY13/14 FY14/15 FY15/16 FY16/17 FY17/18 FY18/19 FY19/20 FY20/21 FY21/22 FY22/23 FY23/24 FY24/25

Revenue

Prior Year Carryforward 121,801$       289,848$       578,055$       558,644$       417,655$       276,665$       193,927$       132,973$       94,454$         70,595$         61,979$         69,209$         92,908$         133,718$       192,306$       269,356$       365,579$       481,706$       618,494$       776,725$         

Strategy 4 Revenue 14,024,335$     121,801$       530,893$       581,857$       509,011$       509,011$       509,011$       567,262$       589,045$       611,482$       634,591$       658,394$       682,911$       708,163$       734,173$       760,964$       788,558$       816,980$       846,254$       876,407$       907,464$       1,080,103$      

Total Revenue 14,024,335$     121,801$       652,694$       871,705$       1,087,066$    1,067,655$    926,665$       843,927$       782,973$       744,454$       729,045$       728,989$       744,890$       777,373$       827,081$       894,682$       980,863$       1,086,336$    1,211,833$    1,358,113$    1,525,959$    1,856,828$      

Expenditures

Substrategy 1 12,926,480$     362,846$       293,650$       528,422$       650,000$       650,000$       650,000$       650,000$       650,000$       658,450$       667,010$       675,681$       684,465$       693,363$       702,377$       711,507$       720,757$       730,127$       739,619$       749,234$       758,974$         

Total Expenditures 12,926,480$     -$                  362,846$       293,650$       528,422$       650,000$       650,000$       650,000$       650,000$       650,000$       658,450$       667,010$       675,681$       684,465$       693,363$       702,377$       711,507$       720,757$       730,127$       739,619$       749,234$       758,974$         

Substrategy 1 Cumulative Balance 1,097,855$       121,801$       289,848$       578,055$       558,644$       417,655$       276,665$       193,927$       132,973$       94,454$         70,595$         61,979$         69,209$         92,908$         133,718$       192,306$       269,356$       365,579$       481,706$       618,494$       776,725$       1,097,855$      

4.2% To Substrategy 2

Crossing Guards Total FY 04/05 FY05/06 FY06/07 FY07/08 FY08/09 FY09/10 FY10/11 FY11/12 FY12/13 FY13/14 FY14/15 FY15/16 FY16/17 FY17/18 FY18/19 FY19/20 FY20/21 FY21/22 FY22/23 FY23/24 FY24/25

Revenue

Prior Year Carryforward 155,019$       785,001$       956,811$       726,451$       632,475$       480,307$       402,276$       188,061$       166,310$       166,310$       (12,798)$        (12,798)$        (12,798)$        (208,514)$      (208,514)$      (208,514)$      (422,378)$      (422,378)$      (422,378)$      (656,073)$        

Strategy 4 Revenue 17,849,154$     155,019$       675,682$       740,546$       647,832$       647,832$       647,832$       721,970$       749,694$       778,249$       807,661$       837,956$       869,159$       901,299$       934,403$       968,499$       1,003,619$    1,039,792$    1,077,051$    1,115,427$    1,154,955$    1,374,677$      

Repayment from Strategy 4.3 208,192$          208,192$       

Total Revenue 18,057,346$     155,019$       830,701$       1,525,547$    1,604,643$    1,582,475$    1,280,307$    1,202,276$    1,151,970$    966,310$       973,972$       1,004,266$    856,362$       888,501$       921,605$       759,986$       795,106$       831,279$       654,673$       693,049$       732,577$       718,604$         

Expenditures

Loan to Strategy 4.3 208,192$          208,192$       

Substrategy 2 - Data Collection 1,221,512$       45,700$         19,520$         20,000$         150,000$       163,909$       179,108$       195,716$       213,864$       233,695$       -$                    

Substrategy 2 - Contract Guards 17,283,715$     549,216$       650,000$       800,000$       800,000$       800,000$       800,000$       800,000$       807,661$       837,956$       869,159$       901,299$       934,403$       968,499$       1,003,619$    1,039,792$    1,077,051$    1,115,427$    1,154,955$    1,374,677$      

Total Expenditures 18,713,419$     -$                  45,700$         568,736$       878,192$       950,000$       800,000$       800,000$       963,909$       800,000$       807,661$       1,017,064$    869,159$       901,299$       1,130,119$    968,499$       1,003,619$    1,253,656$    1,077,051$    1,115,427$    1,388,650$    1,374,677$      

Substrategy 2 Cumulative Balance (656,073)$         155,019$       785,001$       956,811$       726,451$       632,475$       480,307$       402,276$       188,061$       166,310$       166,310$       (12,798)$        (12,798)$        (12,798)$        (208,514)$      (208,514)$      (208,514)$      (422,378)$      (422,378)$      (422,378)$      (656,073)$      (656,073)$        

3.5% To Substrategy 3

Capital Funds for Safe Pathways Total FY 04/05 FY05/06 FY06/07 FY07/08 FY08/09 FY09/10 FY10/11 FY11/12 FY12/13 FY13/14 FY14/15 FY15/16 FY16/17 FY17/18 FY18/19 FY19/20 FY20/21 FY21/22 FY22/23 FY23/24 FY24/25

Revenue

Prior Year Carryforward 129,183$       688,536$       1,170,037$    0$                  281,668$       -$                   551,642$       -$                   598,541$       -$                   648,297$       -$                   701,082$       -$                   757,083$       -$                   816,494$       -$                   879,523$       -$                    

Strategy 4 Revenue 14,874,295$     129,183$       563,068$       617,121$       539,860$       539,860$       539,860$       601,642$       624,745$       648,541$       673,051$       698,297$       724,299$       751,082$       778,669$       807,083$       836,349$       866,494$       897,542$       929,523$       962,462$       1,145,564$      

Loan from Strategy 4.2 208,192$          208,192$       

Total Revenue 15,082,487$     129,183$       692,251$       1,305,657$    1,918,089$    539,860$       821,528$       601,642$       1,176,386$    648,541$       1,271,592$    698,297$       1,372,596$    751,082$       1,479,751$    807,083$       1,593,432$    866,494$       1,714,036$    929,523$       1,841,985$    1,145,564$      

Expenditures

Substrategy 3 - Payment to 4.2 208,192$          208,192$       

Substrategy 3 - Program Development 1,140,925$       3,715$           135,620$       151,590$       50,000$         50,000$         50,000$         50,000$         50,000$         50,000$         50,000$         50,000$         50,000$         50,000$         50,000$         50,000$         50,000$         50,000$         50,000$         50,000$         50,000$           

Substrategy 3 - Capital Projects 13,733,370$     1,766,499$    -$                  771,528$       -$                   1,126,386$    -$                   1,221,592$    -$                   1,322,596$    -$                   1,429,751$    -$                   1,543,432$    -$                   1,664,036$    -$                   1,791,985$    1,095,564$      

Total Expenditures 15,082,487$     -$                  3,715$           135,620$       1,918,089$    258,192$       821,528$       50,000$         1,176,386$    50,000$         1,271,592$    50,000$         1,372,596$    50,000$         1,479,751$    50,000$         1,593,432$    50,000$         1,714,036$    50,000$         1,841,985$    1,145,564$      

Substrategy 3 Cumulative Balance -$                     129,183$       688,536$       1,170,037$    0$                  281,668$       -$                   551,642$       -$                   598,541$       -$                   648,297$       -$                   701,082$       -$                   757,083$       -$                   816,494$       -$                   879,523$       -$                   -$                    

Notes:

1 Amount available after allowable TAM staffing and administration and project management costs are deducted.

Transportation Authority of Marin

Attachment 3-4 -- Strategy 4: School Related Congestion and Safer Access to Schools -- Detail

Revenues and Expenditures
(Programming based)
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Candidate Projects for Major Roads 

 

The Expenditure Plan describes the Major Roads sub-strategy as targeting “the most heavily traveled 

and significant roads and related infrastructure in Marin County.”  These are roads of countywide 

significance that may cross jurisdictional boundaries.  The Expenditure Plan lists the following 

roadways, which were identified as “priority candidates” for funding under this sub-strategy:  

 

• Atherton Avenue/San Marin Boulevard 

• Novato Boulevard/South Novato Boulevard  

• D Street/Wolfe Grade 

• Las Gallinas Avenue/Los Ranchitos Road/Lincoln Avenue  

• North San Pedro Avenue to the China Camp State Park Boundary or Sunny Oaks Drive  

• Point San Pedro Avenue to the China Camp State Park Boundary or Biscayne Drive  

• Red Hill Avenue/4th Street/2nd and 3rd Streets  

• Andersen Drive  

• Magnolia Avenue/Corte Madera Avenue/Camino Alto  

• Redwood Avenue/Tamalpais Drive/Madera Boulevard/Tamal Vista Boulevard/Fifer 

Avenue/Lucky Drive/Doherty Drive  

• Sir Francis Drake Boulevard from Interstate 580 to Platform Bridge  

• Bridgeway Corridor (Bridgeway/Richardson Street/2nd Street/South Street/Alexander 

Avenue) 

• Paradise Drive  

• E. Blithedale Avenue  

• Miller Avenue/Almonte Boulevard 
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Funding Allocations for Major Infrastructure Projects  

 

 

Planning Area  
Current Distribution 

(Based on 50% Population & 50% Road Miles) 

Northern Marin 19.9% 

Central Marin 25.4% 

Ross Valley 21.6% 

Southern Marin 20.0% 

West Marin 13.1% 

TOTAL 100.0% 
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Project Prioritization Criteria for Major Roads Projects  

PERFORMANCE CRITERIA  

The following performance criteria are contained in the Sales Tax Expenditure Plan on Page 18 to be 

used to prioritize major road projects.  The projects implement the strategy to:  Maintain, improve, 

and manage Marin County’s local transportation infrastructure, including roads, bikeways, 

sidewalks, and pathways.  This strategy is one of four focusing on the goal of the expenditure plan:  

Improve mobility and reduce local congestion for everyone who lives or works in Marin County by 

providing a variety of high quality transportation options designed to meet local needs.  

Definitions of the performance criteria are provided below.  A sample scoring application of the 

criteria follows each performance criteria definition, with a uniform scoring range used for each of 

the performance criteria (a weighting of the criteria is not reflected at this level of analysis).  

 

Pavement Condition Index. The Pavement Condition Index (PCI) is a numerical rating of the 

pavement condition that ranges from 0 to 100, with 0 being the worst possible condition and 100 

being the best possible condition. The PCI method was developed by the Construction Engineering 

Research Laboratory of the U.S. Army Corps of Engineers.  This method can be used on both asphalt 

surfaced and jointed Portland cement concrete (PCC) pavements.  For a roadway segment with 

subsegments in the Pavement Management System with different PCI’s, calculate a weighted 

average over the entire segment length.  The lower the PCI, the higher a roadway segment would be 

scored.  

PCI rating  Base  TAC  MPWA  ≤ 25 10  38  40  

26-50  7  30  30  
51-75  4  20  20  ≥ 76  1  10  10  

 

Average Daily Traffic. The total traffic volume during a given period (from 1 to 365 days) divided 

by the number of days in that period. Current ADT volumes can be determined by continuous traffic 

counts or periodic counts. Where only periodic traffic counts are taken, ADT volume can be 

established by applying correction factors such as for season or day of week. For roadways having 

traffic in two directions, the ADT includes traffic in both directions unless specified otherwise. 

Corridors with higher ADTs would score higher.  

ADT rating  Base  TAC  MPWA  ≥ 25,000  10  20  25  

15- 25,000  5  10  20  ≤ 15,000  0  0  15  

 

Transit Frequency. Transit frequency is a measure of availability of fixed route public transit to 

the public.  As an objective measure, the average daily (AD) bus seat trips can be used as a 
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performance measure. Corridors with higher bus seat trips will score higher in this performance 

measure.  

 

AD Transit  Base  TAC  MPWA  

H => 3,000   10  12  5  

M = 1,000-3,000  5  6  2.5  

L =<1000  0  0  0  

 

Note:  Numeric values can be added to the AD transit (or Transit frequency) once data is obtained 

for the roadway segments.  

Bicycle and Pedestrian Activity. Bicycle and pedestrian activity can be measured by determining if 

the roadway includes an existing pedestrian facility and/or bicycle facility or if a pedestrian and/or 

bicycle facility is planned in the community’s adopted Bicycle Master Plan. Roadways with existing 

pedestrian and/or bicycle facilities would be scored higher, planned facilities next, and no adopted 

pedestrian and/or bicycle facilities lowest.  

Bike/Ped  Base  TAC  MPWA  

Existing pedestrian and/or 

bicycle facility  

10  13  5  

Planned pedestrian and/or 

bicycle facility  

5  6.5  2.5  

No planned pedestrian 

and/or bicycle facility  

0  0  0  

 

School Access. School access can be measured by the number of designated school zones included in 

the roadway segment.  

School zones  Base  TAC  MPWA  

Two or greater  10  10  5  

One zone  5  5  2.5  

No zones  0  0  0  

 

Accident History. Accident history is a measurement of accidents for a certain volume of traffic. A 

typical measurement would be the gross number of accidents (one year period) divided by the ADT 

(using the Traffic Safety Manual formula).  The CHP report (SWTTRS) could be used as a source of 

accident data.  

 

Accident rate  Base  TAC  MPWA  

High 7.5 - 10  10  7  5  

Medium 2.5 – 7.5  5  3.5  2.5  

Low 0 – 2.5  0  0  0  

 

Note:  Numeric values for high, medium and low can be added to the accident rate once data is 

obtained for the roadway segments.  
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Phase 2  

Two of the performance criteria are recommended for use in a second phase of the project 

prioritization.  These performance criteria would be used when more information is available 

regarding projects and will be used to refine the project prioritization:  

Opportunities for Matching Funds. Measure A provides a limited amount of funding for projects 

in Marin County.  By obtaining matching funds, a project could be implemented with fewer Marin 

County tax dollars, freeing those dollars to be used on other projects. The roadway segments that 

have the ability to attract matching funds would score higher.  

Geographic Equity. The Expenditure Plan (Figure 2, page 18) identifies funding allocations for 

Major Infrastructure Projects by Planning Area.  The allocations are based on population and road 

miles and will be reviewed at the start of the tax and adjusted to reflect the most current information 

on that date.  The distribution will also be balanced every six years. The available funding 

determined by the allocation formulas will determine prioritization. In addition, within each planning 

area, the distribution of projects can be evaluated under this performance criterion.  

Other Definitions  

Pavement Management System (PMS). The PMS data provides an “indicator” of the relative cost 

of the individual projects.  

Project Sponsor.  Several project segments cross jurisdictional boundaries.  The Public Works 

Directors have agreed that a project sponsor will implement the project regardless of the jurisdiction.  

 



Major Roadway Projects

Data Table

       

Pavement Average

Length Condition TAC MPWA Daily TAC MPWA Transit TAC MPWA

(miles) Index Traffic Frequency (*)

Novato N1 Novato Blvd. Diablo Ave. - San Marin Dr. 2.6 50 30 30 13,308 0 15 1,825 6 2.5

Marin County N2 Novato Blvd. San Marin Dr. - Pt. Reyes/Petaluma 6.81 53 20 20 3,220 0 15 0 0 0

Novato N3 South Novato Blvd. US 101 - De Long Ave/Diablo Blvd 2.5 81 10 10 15,692 10 20 2,724 6 2.5

Novato N4 San Marin Dr. Novato Blvd. - US 101 2.8 60 20 20 15,202 10 20 1,906 6 2.5

Marin County N5 Atherton Ave. US 101 - SR 37 3.1 71 20 20 8,000 0 15 0

San Rafael C1 4th Street Red Hill Ave. - Grand Ave. 1.95 73 20 20 48,000 20 25 3,316 12 5

San Rafael C2 3rd Street 2nd Street - Grand Ave. 1.35 69 20 20 31,200 20 25 0 0 0

San Rafael C3 2nd Street 4th Street - Grand Ave 1.35 96 10 10 64,200 20 25 0 0 0

Marin County C4 Las Gallinas/Los Ranchitos/Lincoln Lucas Valley Rd. - 2nd Street 4.73 81 10 10 26,022 20 25 2,289 6 2.5

Marin County C5 Las Gallinas Ave. Lucas Valley Rd. - US 101 0.5 80 10 10 5,000 0 15 0 0 0

San Rafael C6 Andersen Dr. A Street - Sir Francis Drake Blvd. 2.5 86 10 10 28,700 20 25 3,570 12 5

San Rafael C7 D Street 5th Ave - City Limit 1 86 10 10 19,100 10 20 0 0 0

Marin County C8 N San Pedro Rd. Los Ranchitos -Sunny Oaks Dr. 2.25 61 20 20 13,991 0 15 914 0 0

San Rafael C9 Pt. San Pedro Rd. 3rd St/ Grand Ave - Biscayne Dr/ City Limit 4 65 20 20 21,800 10 20 0 0 0

Marin County S1 Paradise Dr. Tamalpais Dr. - Trestle Glen Blvd. 3.57 42 30 30 2,200 0 15 0 0 0

Tiburon S2 Paradise Dr. Trestle Glen Blvd. - Tiburon Blvd. 5.26 47 30 30 2,000 0 15 2,000 6 2.5

Marin County S3 Almonte Blvd./ Miller Ave. Shoreline Hwy - Camino Alto 0.94 72 20 20 25,000 10 20 2,665 6 2.5

Mill Valley S4 Miller Ave. Camino Alto - Throckmorton  Ave. 1.35 51 30 30 20,122 10 20 2,665 6 2.5

Mill Valley S5 E. Blithedale Ave. Sunnyside Ave. - Tiburon Blvd. 1.70 66 20 20 23,088 10 20 2,665 6 2.5

Sausalito S6 Bridgeway/ 2nd St/ S. Alexander Ave. US 101 - Ft. Baker Rd. 2.97 94 10 10 11,000 0 15 3,469 6 5

Marin County R1 East Sir Francis Drake Blvd. I-580 - US 101 1.46 76 10 10 31,000 20 25 1,831 6 2.5

Marin County R2 Sir Francis Drake Blvd. US 101 - Wolfe Grade 1.42 50 30 30 59,000 20 25 3,130 12 5

Marin County R3 Sir Francis Drake Blvd. Wolfe Grade - Ross Limit 1 47 30 30 34,500 20 25 4,085 12 5

Ross R4 Sir Francis Drake Blvd. Ross Limit - Bolinas Ave. 1 63 20 20 18,000 10 20 4,085 12 5

San Anselmo R5 Sir Francis Drake Blvd. Bolinas Ave. - Butterfield Road 1.4 68 20 20 34,700 20 25 4,085 12 5

Fairfax R6a Sir Francis Drake Blvd. Butterfield Rd.  - Co. Limit 2.1 79 10 10 18,900 10 20 3,385 12 5

San Anselmo R6b Red Hill SFD Blvd - San Rafael Limit 0.55 77 10 10 21,800 10 20 3,316 12 5

Marin County R6c Wolf Grade SRD Blvd - San Rafael Limit 0.6 100 10 10 12,000 0 15 0 0 0

Larkspur R7 Magnolia/Corte Madera Ave/Camino Alto College Ave - Corte Madera Limit 1.9 85 10 10 10,895 0 15 2,055 6 2.5

Corte Madera R8 Tamaplais Dr. Corte Madera Ave - Madera Blvd. 0.7 69 20 20 29,333 20 25 1,591 6 2.5

Corte Madera R9 Tamal Vista Blvd. / Madera Blvd. Fifer Ave. - Tamalpais Dr. 0.9 62 20 20 20,000 10 20 702 0 0

Corte Madera R10 Lucky Dr. Riviera Cir - SF Bay Trail 0.4 71 20 20 11,000 0 15 702 0 0

Corte Madera R11 Fifer Ave. Lucky Dr. - Nellen Ave. 0.15 67 20 20 11,604 0 15 702 0 0

Larkspur R12 Doherty Dr. Magnolia Ave. - Riviera Cir. 0.9 53 20 20 11,548 0 15 583 0 0

Corte Madera R13 Paradise Dr. San Clemente - Tiburon Town limit 1.7 72 20 20 21084 10 20 86 0 0

Marin County W1 Sir Francis Drake Blvd. Fairfax Limit - Samuel P. Taylor (Shafter Bridge) 6.68 62 20 20 9,000 0 15 131 0 0

Marin County W2 Sir Francis Drake Blvd. Samuel P. Taylor - Platform Bridge 5.24 30 30 30 3,000 0 15 0 0 00

Notes:

(*) - If segment included several seat/day numbers, the highest was used.

(**) -

Lead Agency

Bike / Pedestrian Facilities: E = Existing, P = Planned, N = None
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Major Roadway Projects

Data Table

       

Lead AgencyPla
nnin

g 
A
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a

S
e
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N
u

m
b

e
r

Name of Roadway

Novato N1 Novato Blvd. Diablo Ave. - San Marin Dr.

Marin County N2 Novato Blvd. San Marin Dr. - Pt. Reyes/Petaluma

Novato N3 South Novato Blvd. US 101 - De Long Ave/Diablo Blvd

Novato N4 San Marin Dr. Novato Blvd. - US 101

Marin County N5 Atherton Ave. US 101 - SR 37

San Rafael C1 4th Street Red Hill Ave. - Grand Ave.

San Rafael C2 3rd Street 2nd Street - Grand Ave.

San Rafael C3 2nd Street 4th Street - Grand Ave

Marin County C4 Las Gallinas/Los Ranchitos/Lincoln Lucas Valley Rd. - 2nd Street

Marin County C5 Las Gallinas Ave. Lucas Valley Rd. - US 101

San Rafael C6 Andersen Dr. A Street - Sir Francis Drake Blvd. 

San Rafael C7 D Street 5th Ave - City Limit

Marin County C8 N San Pedro Rd. Los Ranchitos -Sunny Oaks Dr.

San Rafael C9 Pt. San Pedro Rd. 3rd St/ Grand Ave - Biscayne Dr/ City Limit

Marin County S1 Paradise Dr. Tamalpais Dr. - Trestle Glen Blvd.

Tiburon S2 Paradise Dr. Trestle Glen Blvd. - Tiburon Blvd.

Marin County S3 Almonte Blvd./ Miller Ave. Shoreline Hwy - Camino Alto 

Mill Valley S4 Miller Ave. Camino Alto - Throckmorton  Ave.

Mill Valley S5 E. Blithedale Ave. Sunnyside Ave. - Tiburon Blvd. 

Sausalito S6 Bridgeway/ 2nd St/ S. Alexander Ave. US 101 - Ft. Baker Rd. 

Marin County R1 East Sir Francis Drake Blvd. I-580 - US 101

Marin County R2 Sir Francis Drake Blvd. US 101 - Wolfe Grade

Marin County R3 Sir Francis Drake Blvd. Wolfe Grade - Ross Limit

Ross R4 Sir Francis Drake Blvd. Ross Limit - Bolinas Ave.

San Anselmo R5 Sir Francis Drake Blvd. Bolinas Ave. - Butterfield Road 

Fairfax R6a Sir Francis Drake Blvd. Butterfield Rd.  - Co. Limit

San Anselmo R6b Red Hill SFD Blvd - San Rafael Limit

Marin County R6c Wolf Grade SRD Blvd - San Rafael Limit

Larkspur R7 Magnolia/Corte Madera Ave/Camino Alto College Ave - Corte Madera Limit

Corte Madera R8 Tamaplais Dr. Corte Madera Ave - Madera Blvd.

Corte Madera R9 Tamal Vista Blvd. / Madera Blvd. Fifer Ave. - Tamalpais Dr.

Corte Madera R10 Lucky Dr. Riviera Cir - SF Bay Trail

Corte Madera R11 Fifer Ave. Lucky Dr. - Nellen Ave.

Larkspur R12 Doherty Dr. Magnolia Ave. - Riviera Cir.

Corte Madera R13 Paradise Dr. San Clemente - Tiburon Town limit

Marin County W1 Sir Francis Drake Blvd. Fairfax Limit - Samuel P. Taylor (Shafter Bridge)

Marin County W2 Sir Francis Drake Blvd. Samuel P. Taylor - Platform Bridge

Notes:

(*) - If segment included several seat/day numbers, the highest was used.

(**) -

Lead Agency

Bike / Pedestrian Facilities: E = Existing, P = Planned, N = None
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RankTotals

TAC MPWA School TAC MPWA Accident TAC MPWA TAC MPWA TAC

Access RATE

E/E 2 13 5 1 3.5 2.5 1.40 0 0 53 65 1

E/N 2 13 5 2 7 5 3.27 3.5 2.5 44 56 4

E/E 2 13 5 2 7 5 2.80 3.5 2.5 50 53 3

E/E 2 13 5 1 3.5 2.5 1.03 0 0 53 59 1

E/E 2 13 5 0 0 0 0.75 0 0 33 47 5

P/E 2 13 5 0 0 0 2.40 0 0 65 65 1

P/E 2 13 5 1 3.5 2.5 6.89 3.5 2.5 60 65 2

N/E 2 13 5 0 0 0 3.29 3.5 2.5 47 50 5

E/E 2 13 5 2 7 5 5.17 3.5 2.5 60 59 2

N/E 2 13 5 1 3.5 2.5 1.75 0 0 27 38 9

E/E 2 13 5 0 0 0 1.60 0 0 55 53 4

P/E 2 13 5 0 0 0 5.59 3.5 2.5 37 44 8

P/E 2 13 5 2 7 5 0.83 0 0 40 53 7

P/E 2 13 5 1 3.5 2.5 0.31 0 0 47 56 5

P/N 1 6.5 2.5 1 3.5 2.5 2.67 3.5 2.5 44 62 4

P/N 1 6.5 2.5 0 0 0 1.23 0 0 43 59 5

E/N 2 13 5 0 0 0 3.49 3.5 2.5 53 59 3

E/E 2 13 5 2 7 5 4.80 3.5 2.5 70 76 1

N/E 2 13 5 2 7 5 5.01 3.5 2.5 60 65 2

E/E 2 13 5 0 0 0 3.28 3.5 2.5 33 44 6

E/E 2 13 5 1 3.5 2.5 0.68 0 0 53 53 5

P/E 2 13 5 0 0 0 1.18 0 0 75 76 1

P/E 2 13 5 0 0 0 0.00 0 0 75 76 1

P/N 1 6.5 2.5 0 0 0 1.83 0 0 49 56 8

E/E 2 13 5 1 3.5 2.5 3.38 3.5 2.5 72 71 3

E/E 2 13 5 2 7 5 1.24 0 0 52 53 6

N/E 2 13 5 0 0 0 4.57 3.5 2.5 49 50 8

E/E 2 13 5 0 0 0 1.73 0 0 23 35 15

E/E 2 13 5 1 3.5 2.5 2.65 3.5 2.5 36 44 12

P/E 2 13 5 1 3.5 2.5 3.47 3.5 2.5 66 68 4

E/E 2 13 5 0 0 0 1.37 0 0 43 53 10

P/N 1 6.5 2.5 1 3.5 2.5 0.62 0 0 30 47 13

P/N 1 6.5 2.5 0 0 0 4.72 3.5 2.5 30 47 13

E/E 2 13 5 2 7 5 1.58 0 0 40 53 11

E/E 2 13 5 3 7 5 1.07 0 0 50 59 7

P/N 1 6.5 2.5 1 3.5 2.5 0.77 0 0 30 47 2

E/N 2 13 5 0 0 0 1.18 0 0 43 59 1

Evaluation

RankTotals
Evaluation EvaluationEvaluationBicycle and 

Pedestian 

Activity (**)
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Major Roadway Projects

Data Table

       

Novato N1 Novato Blvd. Diablo Ave. - San Marin Dr.

Marin County N2 Novato Blvd. San Marin Dr. - Pt. Reyes/Petaluma

Novato N3 South Novato Blvd. US 101 - De Long Ave/Diablo Blvd

Novato N4 San Marin Dr. Novato Blvd. - US 101

Marin County N5 Atherton Ave. US 101 - SR 37

San Rafael C1 4th Street Red Hill Ave. - Grand Ave.

San Rafael C2 3rd Street 2nd Street - Grand Ave.

San Rafael C3 2nd Street 4th Street - Grand Ave

Marin County C4 Las Gallinas/Los Ranchitos/Lincoln Lucas Valley Rd. - 2nd Street

Marin County C5 Las Gallinas Ave. Lucas Valley Rd. - US 101

San Rafael C6 Andersen Dr. A Street - Sir Francis Drake Blvd. 

San Rafael C7 D Street 5th Ave - City Limit

Marin County C8 N San Pedro Rd. Los Ranchitos -Sunny Oaks Dr.

San Rafael C9 Pt. San Pedro Rd. 3rd St/ Grand Ave - Biscayne Dr/ City Limit

Marin County S1 Paradise Dr. Tamalpais Dr. - Trestle Glen Blvd.

Tiburon S2 Paradise Dr. Trestle Glen Blvd. - Tiburon Blvd.

Marin County S3 Almonte Blvd./ Miller Ave. Shoreline Hwy - Camino Alto 

Mill Valley S4 Miller Ave. Camino Alto - Throckmorton  Ave.

Mill Valley S5 E. Blithedale Ave. Sunnyside Ave. - Tiburon Blvd. 

Sausalito S6 Bridgeway/ 2nd St/ S. Alexander Ave. US 101 - Ft. Baker Rd. 

Marin County R1 East Sir Francis Drake Blvd. I-580 - US 101

Marin County R2 Sir Francis Drake Blvd. US 101 - Wolfe Grade

Marin County R3 Sir Francis Drake Blvd. Wolfe Grade - Ross Limit

Ross R4 Sir Francis Drake Blvd. Ross Limit - Bolinas Ave.

San Anselmo R5 Sir Francis Drake Blvd. Bolinas Ave. - Butterfield Road 

Fairfax R6a Sir Francis Drake Blvd. Butterfield Rd.  - Co. Limit

San Anselmo R6b Red Hill SFD Blvd - San Rafael Limit

Marin County R6c Wolf Grade SRD Blvd - San Rafael Limit

Larkspur R7 Magnolia/Corte Madera Ave/Camino Alto College Ave - Corte Madera Limit

Corte Madera R8 Tamaplais Dr. Corte Madera Ave - Madera Blvd.

Corte Madera R9 Tamal Vista Blvd. / Madera Blvd. Fifer Ave. - Tamalpais Dr.

Corte Madera R10 Lucky Dr. Riviera Cir - SF Bay Trail

Corte Madera R11 Fifer Ave. Lucky Dr. - Nellen Ave.

Larkspur R12 Doherty Dr. Magnolia Ave. - Riviera Cir.

Corte Madera R13 Paradise Dr. San Clemente - Tiburon Town limit

Marin County W1 Sir Francis Drake Blvd. Fairfax Limit - Samuel P. Taylor (Shafter Bridge)

Marin County W2 Sir Francis Drake Blvd. Samuel P. Taylor - Platform Bridge

Notes:

(*) - If segment included several seat/day numbers, the highest was used.

(**) -

Lead Agency

Bike / Pedestrian Facilities: E = Existing, P = Planned, N = None
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Funding Allocations for Local Infrastructure Projects by Community 

 

 

Agency  2008 % of Total  

Belvedere  1.02%  

Corte Madera  3.42%  

Fairfax  2.76%  

Larkspur  3.91%  

Mill Valley  5.57%  

Novato  17.54%  

Ross  1.01%  

San Anselmo  4.44%  

San Rafael  19.57%  

Sausalito  2.75%  

Tiburon  3.40%  

County  34.61%  

TOTAL:  100.00%  
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Appendix 3 – Safer Access to 
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Appendix 3.a

Location ADT Expenditure
School >/= >500 >/= >/= Turning Plan

Street - City District Period >350 VT/h >40 ped >300 VT/H >30 ped 4 lanes VT/H 40 Ped 40 Ped >300/hr
1 SFD Blvd & Laurel Grove Ave KENTFIELD AM 8 84 2600 35,252 SFD Blvd

Kentfield PM 8 45 2633
2 SFD Blvd & College Ave KENTFIELD AM 9 34 2585 27,974 SFD Blvd

Kentfield PM 9 9 2587
3 College Ave & Woodland Ave KENTFIELD AM 8 1407 59 12,346 SFD Blvd

Kentfield PM 8 1409 29
4 N Side of SFD & Meadow Way LAGUNITAS AM 587 17 4 5,820 SFD Blvd

San Geronimo PM 467 8 4
5 Hickory Ave near Mohawk LARKSPUR AM 134 190 2 285

Corte Madera PM 75 49 2
6 Corte Madera & Tamalpais Dr LARKSPUR AM 6 1292 73 12,655

Corte Madera PM 6 1347 23
7 Mohawk, in front of Neil Cummins School LARKSPUR AM 386 255 2 2,308

Corte Madera PM 171 41 2
8 Tam Racket Club & Doherty Rd LARKSPUR AM 1096 67 3 11,548

Larkspur PM 705 98 3
9 Tamalpais Dr & Eastman Ave LARKSPUR AM 9 27 2075 16,987

Corte Madera PM 9 50 2192
10 E. Strawberry Dr. & Strawberry School MVSD AM 482 126 3 4,091

Marin County PM 465 78 3
11 Throckmorton Ave & Old Mill St MVSD AM 4 665 122 8,745

Mill Valley PM 4 551 98
12 Melrose Ave & Evergreen Ave MVSD AM 95 50 3 1,820

Mill Valley/Homestead Valley PM 97 50 3
13 Harvard Ave. Mt Tam AM 3 243 2 1,085

Mill Valley School (Pvt) PM 3 171 3
14 Center Road & Wilson Ave NUSD AM 8 1118 69 8,754 Center Rd

Novato PM 8 1152 56
15 Center Road & Leland Dr NUSD AM 691 323 4 6,021 Center Rd

Novato PM 548 259 4
16 S Novato Blvd & Sunset Pkwy NUSD AM 9 40 1830 11,763

Novato PM 9 31 1071
17 Olive Ave & Summers Ave NUSD AM 401 25 3 4,316

Novato PM 356 23 3
18 Sutro Ave & Dominic Dr NUSD AM 714 51 3 4,313

Novato PM 804 43 3
19 Arthur & Cambridge St NUSD AM 4 986 94 6,675

Novato PM 4 804 162
20 S Novato Blvd & Yukon Way NUSD AM 8 40 1754 11,700

Novato PM 8 53 1658
21 San Marin Dr & San Ramon Way NUSD AM 6 900 46 2,200

Novato PM 6 1141 60
22 San Ramon Way & San Benito Way NUSD AM 3 252 202 2,171

Novato PM 3 236 182
23 Karen Way entrance to school REED AM 196 90 3 1,118

Tiburon PM 173 133 3
24 Blackfield Dr & Tiburon Blvd REED AM 11 16 2954 33,745 Tiburon Blvd

Tiburon PM 11 51 2945
25 Avenida Mireflores & Tiburon Blvd REED AM 8 65 2109 22,465 Tiburon Blvd

Tiburon PM 8 106 2179
26 Tiburon Blvd & Lyford Dr REED AM 6 72 1323 15,432 Tiburon Blvd

Tiburon PM 6 29 1366
27 Lagunitas & Allen Avenue ROSS AM 4 678 199 2,565 SFD Blvd

Ross PM 4 584 178
28 Ross Common & Lagunitas ROSS AM 818 100 3 6,090 SFD Blvd

Ross PM 860 64 3
29 Lagunitas & SDF Blvd ROSS AM 7 53 2060 22,484 SFD Blvd

Ross PM 7 27 2162
30 Ross at Kensington ROSS VAL AM 4 251 82 1,986 SFD Blvd

San Anselmo PM 4 149 77
31 Green Valley Court & Butterfield ROSS VAL AM 717 128 3 5,366 Butterfield Rd

Sleepy Hollow PM 568 18 3
32 Oak Manor & SFD Blvd ROSS VAL AM 5 173 1560 14,649

Fairfax PM 5 82 1272
33a Butterfield Rd & SFD Blvd ROSS VAL AM 6 18 2234 21,574 SFD Blvd

San Anselmo PM 6 30 1989
33b Butterfield Rd in front of School ROSS VAL AM 1027 35 3 6,000

San Anselmo PM 905 31 3
34 W Castlewood Dr & Knight Dr SRESD AM 4 566 104 3,239

San Rafael PM 4 472 112
35 Fifth Ave & River Oaks Dr SRESD AM 3 187 216 770

San Rafael PM 3 140 148
36 117 N San Pedro Road (in front of school) SRESD AM 996 39 4 15,327

San Rafael PM 1216 15 4
37 Happy Lane & Fifth Ave SRESD AM 457 92 3 1,882

San Rafael PM 374 45 3
38 Front of school BOLINAS AM 214 21 2 2,665

Bolinas PM 214 28 2
PHA Transportation Consultants - data collected between end of September and beginning of November 2005 January 19, 2006

Table 1a. Crossing Guard Location Evaluation Criteria (Locations Currently w/ Crossing Guards)

Urban Rural
Uncontrolled Stop Signs

Transportation Authority of Marin - 2006
Signal Controlled
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Appendix 3.a

Location ADT Expenditure
School >/= >500 >/= >/= Turning Plan

Street - City District Period >350 VT/h >40 ped >300 VT/H >30 ped 4 lanes VT/H 40 Ped 40 Ped >300/hr
1 Las Gallinas and Miller Creek Rd DIXIE AM 11 1287 57 7,234

Marin Wood PM 11 611 46
2 Arias Street & Nova Albion Way DIXIE AM 3 1068 104 1,813

San Rafael PM 3 1141 99
3 Nova Albion Way (@ Vallecito School) DIXIE AM 982 85 3 9,651

San Rafael PM 808 88 3  
4 College Ave at Stadium Way KENTFIELD AM 5 108 1185 8,901 SFD Blvd

Kentfield PM 5 349 1305
5 Magnolia Ave & King St. LARKSPUR AM 4 1147 133 8,901

Larkspur PM 4 1174 171
6 East Blithedale and Lomita Ave MVSD AM 11 105 3238 36,923 E. Blithedale

Mill Valley PM 11 72 3581
7 Camino Alto and Sycamore Ave. MVSD AM 10 125 1211 21,654 Camino Alto, Miller,

Mill Valley PM 10 196 2050  E Blithedale
8 East Blithedale and Elm Ave. MVSD AM 1292 6 3 16,830 E. Blithedale

Mill Valley PM 1337 9 3
9 Ricardo Road & E. Strawberry Dr. MVSD AM 362 8 3 4,000

Marin County PM 332 0 3
10 Gibson & Shoreline MVSD AM 1661 19 4 14,764

Homestead Valley/Marin City PM 1486 20 4
11 Montford Ave & Melrose Ave MVSD AM 3 134 66 1,816

Mill Valley/Homestead Valley PM 3 101 54
12 One Main Gate Road (@school) NUSD AM 676 28 3 7,491

Novato PM 490 25 3
13 Diablo Ave between Hill and Center NUSD AM 455 68 3 6,768 Diablo Ave

Novato PM 579 55 3
14 Alameda Loma & Calla Mesa NUSD AM 4 593 97 2,064

Novato PM 4 280 68
15 Sunset Pkwy & Ignacio Blvd NUSD AM 7 1899 15 6,841 Ignacio Blvd

Novato PM 7 1183 32
16 Paladini & Vineyard (@ school) NUSD AM 4 520 171 3,000 Vineyard Rd

Novato PM 4 348 149
17 Wilson & Vineyard NUSD AM 673 33 3 2,350 Vineyard Rd

Novato PM 661 50 3
18 Wilson Ave @ X-walk to field NUSD AM 364 20 3 2,311 Vineyard Rd

Novato PM 416 16 3
19 Trestle Glen & Tiburon Blvd REED AM 5 42 3293 27,129 Tiburon Blvd

PM 5 19 3210
20 Bolinas & SFD Blvd ROSS AM 8 31 1713 17,321 SFD Blvd

PM 8 25 1860
21 Woodland at back entrance of school ROSS VAL AM 106 26 2 1,017 SFD Blvd

PM 71 8 2
22 Miranda & SFD Blvd ROSS VAL AM 1958 21 5 16,424 SFD Blvd

Fairfax PM 1900 32 5
23 Knight Dr & Ashwood Ct SRESD AM 419 30 3 4,640

San Rafael PM 495 39 3
24 Woodland Ave & Eva SRESD AM 3 697 22 4,195

San Rafael PM 3 480 22
25 Woodland Ave & Siebel SRESD AM 434 96 3 4,200

San Rafael PM 379 13 3
26 Woodland Ave & Lovell Ave SRESD AM 575 21 3 3,463

San Rafael PM 345 12 3
27 Kerner Blvd & Canal St SRESD AM 4 273 128 3,215

San Rafael PM 4 283 83
28 Bellam Blvd & Francisco Blvd East SRESD AM 13 20 / 173* 3829 26,627

San Rafael PM 13 12 / 65 3818
29 Bellam Blvd @ I-580 on ramp SRESD AM 10 20 / 160* 3144 26,630

San Rafael PM 10 12 / 123 3146
30 Bellam Blvd @ I-580 off ramp SRESD AM 10 20 / 201* 3003 26,630

San Rafael PM 10 12 / 88 3725
31 Racquet Club Dr & Fifth Ave SRESD AM 3 597 15 1,990

San Rafael PM 3 459 8
32 Olema-Bolinas Rd & Mesa BOLINAS AM 4 255 1 2,732

Bolians PM 4 272 7
33 180 N. San Pedro SRESD AM 1109 38 3 15,300

Santa Venetia PM 992 10 3
PHA Transportation Consultants - data collected between end of September and beginning of November 2005 January 19, 2006

* school pedestrians (estimated)  /  total pedestrians

Urban Rural

Table 1b.  Crossing Guard Location Evaluation Criteria (Locations Requesting Crossing Guards)
Transportation Authority of Marin - 2006

Uncontrolled Stop Signs Signal Controlled
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Summary Data
Crossing Guard Survey

March 2006

Appendix 3.b

1 Bolinas-Stinson Union Bolinas Campus (3-8)
2 Stinson Beach Campus (K-2)
3 Dixie Dixie (K-5) • 365 No Yes
4 Don Timoteo (Leased)
5 Lucas Valley (Leased)
6 Mary E. Silveria (K-5) • 370 No No n/a
7 Miller Creek Middle (6-8) • 670 No Yes n/a
8 Nova Albion (DO & Leased)
9 Santa Margarita (Leased)

10 Vallecito (K-5) • 350 No Yes Nova Albion Way
11 Kentfield Anthony G. Bacich (K-4) • 470 Yes No P/V Sir Francis Drake Blvd
12 Kent Middle (6-8) • 520 No Yes n/a Sir Francis Drake Blvd
13 Laguna Joint Laguna Joint (K-6)
14 Lagunitas Lagunitas (K-8) • 208 Yes No P
15 San Geronimo Valley (K-6) • 108 Yes No P
16 Larkspur Hall Middle (6-8) • 330 Yes No P
17 Larkspur-Corte Madera (Leased)
18 Neil Cummins (K-5) • 407 Yes No P
19 San Clemente (Leased)
20 Redwood High School
21 Lincoln Lincoln (K-6)
22 Mill Valley Edna Maguire (K-5) • 340 No Yes Camino Alto
23 Homestead (Leased)
24 Mill Valley Middle (6-8) • 740 No Yes Camino Alto
25 Old Mill (K-5) • 290 Yes No P
26 Park (K-5) E Blithedale
27 Strawberry Point (K-5) • 300 Yes Yes P Tiburon Blvd
28 Tamalpais Valley (K-5) • 326 No Yes
29 Tamalpais High School Miller Ave
30 Nicasio Nicasio (K-8) • 68 No No n/a
31 Novato Unified Hamilton (K-5) • 364 No Yes C
32 Loma Verde (K-5) • 341 No Yes C Ignacio Blvd
33 Lu Sutton (K-5) • 421 Yes No C Center Rd
34 Lynwood • 399 Yes No C
35 Olive (K-5) • 375 Yes No C
36 Pleasant Valley • 371 Yes No C
37 Hill (6-8) • 601 No Yes C Diablo Ave
38 San Jose (6-8) • 509 No Yes C Ignacio Blvd
39 Sinaloa (6-8) • 700 Yes Yes C Vineyard Rd
40 Novato (9-12)
41 San Marin (9-12)
42 Novator Charter (K-8)
43 San Marin (9-12)
44 NOVA/Indep., Adult Ed
45 Marin Oaks (10-12)
46 Rancho Elementary (K-5) • 484 Yes No C
47 San Ramon • 450 Yes Yes C
48 Reed Union Bel Aire (3-5) • 370 Yes No P
49 Del Mar (6-8) • 350 Yes No P Tiburon Blvd
50 Granada (Leased)
51 Reed (K-2) • 356 Yes Yes P Tiburon Blvd

Key:
     V - Volunteer
     P - Paid Employee
     C - Contracted

No. EP Priority School District School Name Repl'd Enrollment  Have 
Guards

Need 
Guards

Guard 
Type
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Summary Data
Crossing Guard Survey

March 2006

Appendix 3.b

52 Ross  Ross (K-8) • 400 Yes Yes P Sir Francis Drake Blvd
53 Ross Valley Brookside - Lower Campus (K-2) • 282 Yes No P Butterfield Rd
54 Brookside - Upper Campus (3-5) • 287 Yes No P Butterfield Rd
55 Deer Park (Leased)
56 Manor (K-5) • 310 Yes No P Sir Francis Drake Blvd
57 Red Hill (Leased)
58 Wade Thomas (K-5) • 290 Yes Yes V
59 White Hill (6-8) • 604 No No n/a Sir Francis Drake Blvd
60 Sir Francis Drake High School Sir Francis Drake Blvd
61 San Rafael Elem. Bahia Vista (K-5) Bahia Way & Canal St
62 Coleman (K-5)
63 Davidson Middle (6-8) • 935 No Yes n/a
64 Gallinas (K-8) • 585 Yes No P
65 Glenwood (K-5) • 381 Yes Yes V
66 Laurel Dell (K-5) • 143 No Yes n/a
67 San Pedro (K-5)
68 Sun Valley (K-5) • 407 Yes Yes P
69 San Rafael High San Rafael High (9-12)
70 Terra Linda High (9-12)
71 Madrone High - Continuation (9-12)
72 Sausalito Marin City Bayside School (K-6) • 125 No No n/a
73 M. Luther King Jr. Academy (7-8)
74 Old Manzanita (Leased)
75 Shoreline Unified Bodega Bay Elementary (K-5)
76 Tomales Elementary (K-8)
77 Tomales High (9-12)
78 West Marin Elementary (K-8)
79 Inverness (K-1)
80 Union Joint Union Joint (K-6)
81 Private Marin Horizon (K-8) • 260 Yes No P
82 Saint Rita's Prochial School Marinda Dr
83 Saint Hilary • 240 No No n/a Tiburon Blvd
84 Phoenix Academy • 120 No Yes n/a
85 Marin Montessori School • 200 No No n/a
86 St. Anselm School • - No Yes
87 Marin Primary School • 260 Yes Yes P
88 St. Patricks School (K-8) • 266 No Yes n/a

Key:
     V - Volunteer
     P - Paid Employee
     C - Contracted

EP Priority Enrollment  Have 
Guards

Need 
Guards

Guard 
TypeNo. School District School Name Repl'd
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Crossing Guard Requests (Phase I )
Transportation Authority of Marin - 2006

Location Expenditure
School Plan

Street - City District
1 Las Gallinas and Miller Creek Rd DIXIE

Marin Wood
2 Arias Street & Nova Albion Way DIXIE

San Rafael
3 Nova Albion Way (@ Vallecito School) DIXIE

San Rafael
4 SFD Blvd & Laurel Grove Ave KENTFIELD SFD Blvd

Kentfield
5 SFD Blvd & College Ave KENTFIELD SFD Blvd

Kentfield
6 College Ave & Woodland Ave KENTFIELD SFD Blvd

Kentfield
7 College Ave at Stadium Way KENTFIELD SFD Blvd

Kentfield
8 N Side of SFD & Meadow Way LAGUNITAS SFD Blvd

San Geronimo
9 Hickory Ave near Mohawk LARKSPUR

Corte Madera
10 Corte Madera & Tamalpais Dr LARKSPUR

Corte Madera
11 Mohawk, in front of Neil Cummins School LARKSPUR

Corte Madera
12 Tam Racket Club & Doherty Rd LARKSPUR

Larkspur
13 Magnolia Ave & King St. LARKSPUR

Larkspur
14 Tamalpais Dr & Eastman Ave LARKSPUR

Corte Madera
15 E. Strawberry Dr. & Strawberry School MVSD

Marin County
16 Throckmorton Ave & Old Mill St MVSD

Mill Valley
17 Melrose Ave & Evergreen Ave MVSD

Mill Valley/Homestead Valley
18 East Blithedale and Lomita Ave MVSD E. Blithedale

Mill Valley
19 Camino Alto and Sycamore Ave. MVSD Camino Alto, Miller,

Mill Valley  E Blithedale
20 East Blithedale and Elm Ave. MVSD E. Blithedale

Mill Valley
21 Ricardo Road & E. Strawberry Dr. MVSD

Marin County
22 Gibson & Shoreline MVSD

Homestead Valley/Marin City
23 Montford Ave & Melrose Aver MVSD

Mill Valley/Homestead Valley
24 Harvard Ave. Mt Tam

Mill Valley School (Pvt)
25 Center Road & Wilson Ave NUSD Center Rd

Novato
26 Center Road & Leland Dr NUSD Center Rd

Novato
27 S Novato Blvd & Sunset Pkwy NUSD

Novato
28 Olive Ave & Summers Ave NUSD

Novato
29 Sutro Ave & Dominic Dr NUSD

Novato
30 Arthur & Cambridge St NUSD

Novato
31 S Novato Blvd & Yukon Way NUSD

Novato
32 San Marin Dr & San Ramon Way NUSD

Novato
33 San Ramon Way & San Benito Way NUSD

Novato
34 One Main Gate Road (@school) NUSD

Novato
35 Diablo Ave between Hill and Center NUSD Diablo Ave

Novato
36 Alameda Loma & Calla Mesa NUSD

Novato
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Crossing Guard Requests (Phase I )
Transportation Authority of Marin - 2006

Location Expenditure
School Plan

Street - City District
37 Sunset Pkwy & Ignacio Blvd NUSD Ignacio Blvd

Novato
38 Paladini & Vineyard (@ school) NUSD Vineyard Rd

Novato
39 Wilson & Vineyard NUSD Vineyard Rd

Novato
40 Wilson Ave @ X-walk to field NUSD Vineyard Rd

Novato
41 Karen Way entrance to school REED

Tiburon 
42 Blackfield Dr & Tiburon Blvd REED Tiburon Blvd

Tiburon
43 Avenida Mireflores & Tiburon Blvd REED Tiburon Blvd

Tiburon
44 Tiburon Blvd & Lyford Dr REED Tiburon Blvd

Tiburon
45 Trestle Glen & Tiburon Blvd REED Tiburon Blvd

Tiburon
46 Lagunitas & Allen Avenue ROSS SFD Blvd

Ross
47 Ross Common & Lagunitas ROSS SFD Blvd

Ross
48 Lagunitas & SDF Blvd ROSS SFD Blvd

Ross
49 Bolinas & SFD Blvd ROSS SFD Blvd

Ross / San Anselmo
50 Ross at Kensington ROSS VAL SFD Blvd

San Anselmo
51 Green Valley Court & Butterfield ROSS VAL Butterfield Rd

Sleepy Hollow
52 Oak Manor & SFD Blvd ROSS VAL

Fairfax
53a Butterfield Rd & SFD Blvd ROSS VAL SFD Blvd

San Anselmo
53b Butterfield Rd in front of School ROSS VAL

San Anselmo
54 Woodland at back entrance of school ROSS VAL SFD Blvd

San Anselmo
55 Miranda & SFD Blvd ROSS VAL SFD Blvd

Fairfax
56 W Castlewood Dr & Knight Dr SRESD

San Rafael
57 Fifth Ave & River Oaks Dr SRESD

San Rafael
58 117 N San Pedro Road (in front of school) SRESD

San Rafael
59 Happy Lane & Fifth Ave SRESD

San Rafael
60 Knight Dr & Ashwood Ct SRESD

San Rafael
61 Woodland Ave & Eva SRESD

San Rafael
62 Woodland Ave & Siebel SRESD

San Rafael
63 Woodland Ave & Lovell Ave SRESD

San Rafael
64 Kerner Blvd & Canal St SRESD

San Rafael
65 Bellam Blvd & Francisco Blvd East SRESD

San Rafael
66 Bellam Blvd @ I-580 on ramp SRESD

San Rafael
67 Bellam Blvd @ I-580 off ramp SRESD

San Rafael
68 180 N. San Pedro SRESD

Santa Venetia
69 Racquet Club Dr & Fifth Ave SRESD

San Rafael
70 Olema-Bolinas Rd & Mesa BOLINAS

Bolinas
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Location Expenditure
School Plan

Street - City District
71 Blackstone & Las Gallinas Dixie

Marinwood
72 Marinwood Ave & Miller Creek Rd. Dixie

Marinwood
73 Las Gallinas & Elvia Ct. Dixie

Marinwood
74 Nova Albion Way & Las Gallinas Ave. Dixie

San Rafael
75 Lomita Dr in front of Edna Maguire Elem. MVSD

Mill Valley
76 Tiburon Blvd & E. Strawberry Dr. MVSD

Mill Valley
77 Bell Lane & Enterprise Concourse MVSD

Mill Valley
78 Evergreen Ave & Ethel Ave MVSD

Mill Valley
79 Sunset Pkwy & Lynwood Dr NUSD

Novato
80 Wilson Ave at Hanson Rd (X-walk to field) NUSD

Novato
81 Olive Ave. @ Olive Elementary School NUSD

Novato
82 X-walk by Kleinert Way @ Tiburon Police Dept Reed

Tiburon
83 Tiburon Blvd. & Trestle Glen - signal Reed

Tiburon
84 Tiburon Blvd. & Stewart Drive - uncontrolled Reed

Tiburon 
85 Tiburon Blvd. & Lyfor Drive - signal Reed

Tiburon
86 Tiburon Blvd. & Neds Way Reed

Tiburon
87 Sir Franicis Drake Blvd. & Aspen Court Ross Valley

San Anselmo
88 Sir Franicis Drake Blvd. & Tamal Ave. Ross Valley

San Anselmo
89 Sir Franicis Drake Blvd. & Saunders Ave. Ross Valley

San Anselmo
90 Sir Franicis Drake Blvd. & Broadmoor Ave. Ross Valley

San Anselmo
91 Sir Franicis Drake Blvd. & Barber Ave/Ross Ave. Ross Valley

San Anselmo
92 Sir Francis Drake Blvd. & Butterfield Rd. Ross Valley

San Anselmo

Crossing Guard Requests (Phase II )
Transportation Authority of Marin - 2006
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Safe Pathways to School  

Call for Projects (FY 2006/07) 

  

Applications are due June 29 2007 at 5:00 p.m. 

 

 

Introduction 

In November 2004, Marin County voters approved Measure A, a half-cent sales tax to fund 
transportation projects in the county.  The Measure A Sales Tax Expenditure Plan includes four 
funding strategies, one of which is a “Safe Routes to School” (SR2S) program. Safe Pathways is the 
capital improvement element of SR2S. It provides funding to design and construct projects identified 
in Safe Routes Plans developed by teams of schools, parents, students and local public works staff in 
conjunction with the larger SR2S program.  Funding for Safe Pathways is set by the 2006 TAM 
Strategic Plan at close to $11 million over the life of the Measure A tax.  Safe Pathways projects will 
be selected for funding based on performance criteria that focus on improving safety throughout the 
County.   
 
Eligible Applicants 
Cities and the county may apply for funding through their public works departments; however they 
may partner with other public agencies, schools, nonprofits or other community organizations to 
apply under public works direction. Schools may also apply directly for funding. The Measure A 
Sales Tax Expenditure Plan specifies, however, that only jurisdictions that have produced Safe 
Routes Plans are eligible to apply for Safe Pathways funding. 
 
Eligible Projects 
Project funds may be used for engineering, environmental clearance and construction of pathways, 

sidewalk improvements and traffic safety in all Marin County communities. To be eligible for Safe 
Pathways funding, the various elements of a potential project must have been described in a Safe 
Routes Plan. Safe Routes Plans must be developed in a cooperative effort between members of a Safe 
Routes to Schools Team consisting of school officials and staff, parents and students.  A primary 
element of Safe Routes Plans is the “walkabout” where the Team identifies routes to the school and 
areas for improvement, including capital projects.  Completed Safe Routes Plans must be reviewed 
and signed by the local jurisdiction’s public works department.  The final Safe Routes Plan must 
reflect the support of parents, school officials and the local jurisdiction. 
 
Application Submittal Requirements 

All requests for Safe Pathways funding must be submitted on the Safe Pathways to School Capital 
Funding Application and must be prepared under the direction of the local jurisdiction’s Public 
Works Director or City Engineer except in cases where schools are applying directly for funds. 
Although Public Works is not required to sign the latter applications, proposed projects in these 
applications must nevertheless reflect descriptions contained in Safe Routes Plans reviewed by 
Public Works. 
 
Submit 10 sets of the complete application package and one electronic copy.   Applications should 
contain no more than 30 pages, excluding letters of support.  All applicants must use the Safe 
Pathways to School Capital Funding Application.  No cover letter or special bindings.  Please staple 
the application in the upper left hand corner. 
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Available Funding 

Approximately $1.7 million is available for this Call for Projects.   
 
The maximum project funding request is $250,000 for each project.  Multiple applications may be 
submitted from a single public agency, but the funding cap has been formulated out of respect for the 
geographic equity criterion used in awarding funds.  
 

Local Match   

While no local match is required, an important element of the Safe Pathways program is the 
opportunity afforded by the project to leverage other fund sources and its ability to incorporate Safe 
Pathways elements into larger infrastructure projects.  Also, to make the most productive use of 
available funds, Safe Pathways projects coordinated with other projects funded by Measure A funds, 
or federal funds or gas tax subventions from the state (i.e., Prop 42) will score highly, consistent with 
the expenditure plan evaluation criteria shown on page 3.   
 
Because leveraging of funds to maximize Measure A investments is critical, TAM staff will compare 
the Safe Pathways project list with the project priority list for SRTS federal funds and with Measure 
A Major Roads and Local Roads projects.  If applicable, staff may recommend adjusting priority and 
timing to incorporate Safe Pathways projects into Measure A Major Roads and Local Roads funded 
projects.   
 
Application Review and Evaluation Process 
As outlined in the Measure A Strategic Plan, applications for Safe Pathways funding will be 
evaluated by the TAC and the Marin Public Works Association (MPWA). TAM envisions a selection 
panel with members appointed from each of these bodies to review and score applications based on 
the following criteria specified in the Expenditure Plan: 
 

• Relieves an identified safety or congestion problem along a major school route. 

• Completes a “gap” in the bicycle and pedestrian system along a major school route. 

• Maximizes daily uses by students and others. 

• Attracts matching funds. 

• Respects geographic equity 
 
Based on the results of the evaluation process, the TAC will recommend projects to the TAM Board 
for funding under this Call for Projects and for inclusion in future amendments and/or updates to the 
Revenue and Expenditure element of the Strategic Plan.   
 

Claimant Procedures  

Successful Safe Pathways program applicants will execute a funding agreement with TAM covering 
project expenses on a reimbursement basis.  Project sponsors must follow all Measure A Claimant 
Policies as set forth in Section IV A “Implementation Guidelines” of the Strategic Plan, which can be 
viewed on TAM’s website at www.tam.ca.gov.   
 
In general, the sponsoring agency must request an allocation of funds from and execute a funding 
agreement with TAM.  The funding agreement will describe the project/program scope, the 
anticipated schedule, and an estimated cash flow of Measure A funds.  The agreement will also 
specify the responsibilities of both TAM and the project sponsor, consistent with the Guidelines. 
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Allocations of Safe Pathways funding shall follow the requirements set forth for “Project Specific 
Funding” in the third bullet of Section IV.A.3.,  “Allocation and Disbursement of Funds” of the 
Strategic Plan.  Upon approval by the TAM Board of the allocation request, the project sponsor may 
then submit to TAM requests for reimbursement for approved Safe Pathways project expenses. 
 

Application Submittal Deadline 
All applications for Safe Pathways to School funding must be submitted by June 29 2007 at 5:00 
p.m. to: 
 

Transportation Authority of Marin 
Safe Pathways Call for Projects 2007/08 
Attn: Eric Schatmeier, Planning Manager 

70 San Pablo Ave. 
San Rafael, CA  94903 

 
   
TAM Staff Contact 
For further information or questions regarding the program, please contact: 
 
Eric Schatmeier 
Planning Manager 
Transportation Authority of Marin 
(415) 507-2654 
 



 

 Appendix 3d-ii Page 1 of 4 

Safe Pathways to School Capital Funding Application 

 

1.  Application Information 

 

Responsible Agency: 

 

Address: 

 

Contact Person: 

 

Phone: 

 

E-Mail: 

 

2.  Project Information 

 

School District(s): 

 

School Name(s): 

 

Brief Project Description: 

 

 

 

Brief Description of Project Location: 

 

 

 

3.  Scheduling – Estimated Start and Completion Dates 

 

Environmental Studies and Permits: 

 

Plans, Specifications and Estimate: 

 

Right of Way Acquisition: 

 

Construction: 

 

4.  Evaluation Criteria 

 

According to the Marin County Transportation Sales Tax Expenditure Plan, Strategy 4, Safe 

Pathways Projects will be selected based on performance criteria that focus on improving safety 

throughout the County.  All projects will come from approved Safe Routes Plans, supported by 

parents, school officials, and the local jurisdiction and reviewed by the jurisdiction’s public works 

department (as verified by signature).  Applications will be evaluated based on the following: 

 

• Relieves an identified safety or congestion problem along a major school route 

• Completes a “gap” in the bicycle and pedestrian system along a major school route 
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• Maximizes daily use by students and others 

• Attracts matching funds 

• Respects geographic equity 

 

Provide responses to the following.  Reference exhibits and attachments in this section.   

 

4.A.  Describe how the project is expected to make a safety-related improvement for student travel, 

relieve a congestion problem, and/or complete a “gap” in the bicycle and pedestrian system along a 

major school route. 

 

 

 

4.B.  Provide the number of children who currently walk or bicycle to school on a daily basis and the 

expected increase due to the project.  Define the indicators that will be used to measure behavior 

changes. 

 

 

4.C.  Explain the methodology used to develop the project.  Cite how needs were defined.  Identify 

how stakeholders, including parents, school officials and others were included in the process and 

how they contributed.   

 

 

4.D.  Attach a Safe Routes Plan that identifies the proposed project.  What is the ranking of the 

proposed project in the Safe Routes to Schools Travel Plan (if completed) and by the applicable Safe 

Routes Task Force? 

 

 

4.E.  Describe the Safe Routes to School efforts, including the application of all five E’s (Education, 

Encouragement, Enforcement, Engineering, and Evaluation) that were undertaken or are ongoing.  

Attach the applicable School Travel Plan, if available.   

 

 

4.F.  Although no match is required, provide information on any matching funds (identified in “6” 

below) that may be used to fund the project.  Include the source, amount and the status of the funding 

application. 

 

 

5.  Cost Estimate Breakdown 

 

Environmental Studies and Permits: 

 

Plans, Specifications and Estimate: 

 

Right of Way Acquisition: 

 

Construction: 

 

Subtotal: 
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Contingency:* 

 

Total Project Cost:  

Attach Detailed Engineers Estimate 

 

* Contingency shall be no more than 10% of the total construction cost. 

 

6.  Proposed Funding 

 

Planned funds are funds for which you intend to apply.  Committed funds are funds from sources that 

have been awarded. 

 

Environmental    Planned  Committed  Total 

Local Commitment 

TAM Measure A Safe Pathways 

TAM Measure A Local Roads 

TAM Measure A Major Roads 

State SR2S/Federal SRTS 

Other 

Total 

 

Plans, Specifications and Estimate Planned  Committed  Total 

Local Commitment 

TAM Measure A Safe Pathways 

TAM Measure A Local Roads 

TAM Measure A Major Roads 

State SR2S/ Federal SRTS 

Other 

Total 

 

Right of Way Acquisition   Planned  Committed  Total 

Local Commitment 

TAM Measure A Safe Pathways 

TAM Measure A Local Roads 

TAM Measure A Major Roads 

State SR2S/ Federal SRTS 

Other 

Total 

 

Construction     Planned  Committed  Total 

Local Commitment 

TAM Measure A Safe Pathways 

TAM Measure A Local Roads 

TAM Measure A Major Roads 

State SR2S/ Federal SRTS 

Other 

Total 
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Total Funding    Planned  Committed  Total 

Local Commitment 

TAM Measure A Safe Pathways 

TAM Measure A Local Roads 

TAM Measure A Major Roads 

State SR2S/ Federal SRTS 

Other 

Total 

 

7.  Attachments 

 

Please provide the following attachments: 

 

• Safe Routes to School Plan (reviewed and signed by the public works department of the 

applicable jurisdiction) showing the location of all proposed improvements and their 

proximity to the school and school routes 

• A site plan for each improvement showing existing and proposed improvements 

• Detailed Engineers Estimate 

• Completed “warrants” sheet for projects with proposed traffic control devices 

• Letter of support from school official(s) 

• Letter of support from Safe Routes to School Task Force, if formed and active 

 

8.  Application Preparation 

 

Prepared by: 

 

Date: 

 

This Safe Pathways to School Capital Funding Application has been prepared under the direction of 

the Public Works Director or City Engineer of the ____________________ (city/town/County name 

here).  The Public Works Director or City Engineer attest to the technical information contained 

herein and the engineering data upon which recommendations, conclusions, and decisions are based. 

 

Signature of Public Works Director or City Engineer:       

 

Date: 
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Summary Project Descriptions for Safe Pathways Applications 

(In order of ranking) 
 
San Rafael -  Laurel Dell Elementary 
The project will improve the walk path on the northern side of Woodland Avenue across the street 
from Laurel Dell Elementary by replacing existing non-standard, non-uniform walk path composed 
for the most part of a dirt and cobblestones with 1,180 feet of standard concrete sidewalk and 
installing fourteen (14) ADA-compliant curb ramps with dome mats at five (5) intersections.  Project 
is part of a larger effort for infrastructure improvements on Woodland Avenue corridor to resurface 
this stretch of road. 
 
TAM High School District – TAM High School 

The project will widen an existing sidewalk along Miller Avenue and create a new entrance to the 
school for two drop off lanes on campus fronting the Gustafson Gym that would exist along Miller 
Avenue.  ADA-compliant curb ramps and crosswalks would be installed at Camino Alto.  The 
project is part of a larger campus Master Plan and would include matching funds of $497,381. 
 
San Anselmo – Brookside Elementary 

The project will provide sidewalks, curb ramps and high-visibility school crosswalks along the key 
route serving Brookside School on the west side of Butterfield Road from Woodside Dr. to Carlson 
Avenue.  Currently, the west side lacks complete sidewalk, causing children to walk in the street 
exposing themselves to unsafe situations.  The project will close a 100 foot gap in the sidewalk and 
install curb ramps and high-visibility crosswalks at two (2) intersections. 
 
Fairfax – Manor Elementary 
The project will install a sidewalk along the east side of Oak Manor Drive for approximately 125 
linear feet beginning at Sir Francis Drake Boulevard and ending at the existing County [owned] 
sidewalk.  This project will also replace the accessible ramp on the north east corner of the 
intersection with a compliant ramp.  The identified project included improvements not with in the 
boundaries of the Town of Fairfax: the crosswalk improvements will be [installed] by County DPW. 
 
San Anselmo – Wade Thomas Elementary/St. Anselms Elem (Private) 
The project will provide safer and more efficient crossings at two (2) complicated intersections by 
providing high visibility cross walks, count down pedestrian signal heads, signage, striping and ADA 
ramps along the key route serving Wade Thomas School and St. Anselms School.  The project 
proposes to re-align crosswalks to shorten the distance and phase the signal timing for better 
crossings.   
 
Larkspur – Hall Middle School (Path) 
The proposed path would complete a gap in the bicycle and pedestrian system by connecting a major 
school route to an adjacent neighborhood which in turn is connected to a bicycle and pedestrian 
system (Sandra Marker Trail – Class 1 multi-use path).  The path would be approximately 920 feet of 
8-foot wide paved path along the existing right-of-way between Doherty Drive and Heatherwood 
Park.  
 
Ross - Ross School (K-8) 
The project includes paving a four (4) foot wide, 3,000 foot A/C path along Shady Lane from 
Lagunitas Road to Bolinas Avenue.  Students do not have an all-weather surface walkway that they 
can use to walk, bike or skateboard to the Ross School.  The present dirt pathway along Shady Lane 
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discourages students and parents from walking to school and no doubt increases automobile traffic 
on Shady Lane.   
 
Corte Madera – Neil Cummins Elementary 
The project includes two independent improvements at two different locations.  The first location at 
the intersection of Pixley Avenue and Redwood Avenue  includes three (3) new street signs mounted 
on posts, approximately 150 feet of red curb painting, two new high visibility crosswalks, and 
additional pavement markings.  The second location in the vicinity of the school entrance on 
Mohawk Avenue includes four (4) new sign mounted on posts, approximately 100 feet of red curb 
painting, two (2) new high visibility crosswalks, and additional pavement markings. 
 
Mill Valley – Edna McGuire and Old Mill Elementary Schools 

The project includes the design and construction of curb extension, curb ramps, 
reconfiguration/extension of existing traffic island, high-visibility traffic striping, advance pedestrian 
warning signs, and sidewalk installation to improve pedestrian visibility, adjacent to Edna McGuire 
School and Old Mill School. 
 
Larkspur – Hall Middle/Redwood High Schools (Signage/Striping) 

The project includes signing and striping to improve pedestrian access safety on Doherty Drive along 
the street frontage at Hall Middle School and Redwood High School.   
 
Unincorporated Marin County – Maria Silviera School 
The project includes reducing the crosswalk lengths the intersection of Las Gallinas Avenue and 
Blackstone Drive, relocating existing curb inlets, installing bulbouts at the south leg of the 
intersection, installing high visibility crosswalks for the southern crosswalk and east and west 
crossings of Blackstone, a standard crosswalk for the north crossing of Las Gallinas Avenue, and a 
total of eight (8) curb ramps for the entire intersection.  
 
Fairfax – White Hill Middle School 
The project includes the installation of a high visibility crosswalk, additional school warning lights 
on Sir Francis Drake Boulevard, signage, and striping on Glen Drive, and two accessible ramps at the 
Glen Drive crosswalk. 
 
Larkspur – Hall Middle/Redwood High Schools (ADA Ramps) 
The project includes the construction of two 8-foot wide ADA accessible paved ramps totaling 330 
linear feet connecting the Sandra Marker Trail with William Avenue in Larkspur and Apache Road 
in Corte Madera.  Larkspur Public Works has ranked this project third of the three qualified [Safe 
Pathways] projects. 
 
 Corte Madera – Marin Country Day/Marin Montessori (Private Schools) 

This application is for the full design and an EIR only.  The proposed project will provide a new 12-
foot wide Class I bike lane along Paradise Drive from Westward Drive to the Town limit, include 
three (3) designated left-turn lanes, upgrade variable-width and -quality shoulders to two (2) 4-foot 
wide Class II bike lanes, and a 6-foot wide barrier strip separating the Class I bike lane from auto 
traffic.   
 
Unincorporated Marin County – Tomales School 

The project will close a gap between existing sidewalk on the north side of 1st Street easterly to John 
Street, and then southerly on John Street to the existing school entrance.  The construction of the 
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sidewalk, curb, and gutter will include an extension o the existing landscaped planting strip, and new 
curb and gutter.  Upon reaching John Street, the 1st Street sidewalk will end in a ramp to the 
pavement. The new sidewalk will connect to an existing pedestrian path adjacent to the school 
driveway entrance and separated from vehicles by a timbre bolted to the pavement. 
 
Unincorporated Marin County – Dixie School 

The project will install high visibility crosswalks and curb ramps at two (2) intersections at Idylberry 
Road at Pikes Peak and Idylberry Road at Mt. Tenaya.  Improvements include crosswalk signing 
assemblies for the intersections, standard crosswalks for the minor streets on Pikes Peak and on Mt. 
Tenaya, and ADA compliant curb ramps at all crosswalk locations.  



 

 

 
 

2008 STRATEGIC PLAN UPDATE 
 

Appendix 4 – Implementation 

and Claimant Forms 
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PROJECT STUDY REPORT 
(TAM Major Road Infrastructure) 

 
Responsible Agency:_____________________________   
Project Name:___________________________________    
 
1. Transportation Project Description 

_________________________________________________________________________  
_________________________________________________________________________  

 
2. Roadway name  – Location: _________________________________________________  

(If applicable, identify segments by jurisdiction) 
_________________________________________________________________________  
_________________________________________________________________________  

 
3. Description of Project Limits 

_________________________________________________________________________  
_________________________________________________________________________  

 
Net Length: ______ miles 

 
4. Condition of Existing Facility 

(Provide a brief description of the roadway segments, including functional class, condition of distress, pavement 
class, and bike and pedestrian facilities.  Repeat information for each homogeneous segment): 

__________________________________________________________________________  
__________________________________________________________________________  
__________________________________________________________________________  
__________________________________________________________________________  

 
5. Major Roadway Performance Criteria 

 (from TAC / MPWA evaluation matrix) 
 

Condition of roadway   
Average daily traffic    
Transit frequency    
Bicycle and pedestrian activity  
School access    
Accident history    

 
6. Environmental Status 

 
Environmental Document Type (CEQA) ________________     (NEPA) _________________ 
Status 

__________________________________________________________________  
__________________________________________________________________  
__________________________________________________________________  
 
Anticipated Completion Date _______________________________ 
 
Environmental Issues (including anticipated Resource Agency permits): 
__________________________________________________________________________  

__________________________________________________________________  
__________________________________________________________________  
__________________________________________________________________  
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7. Scheduling 
Project Component         Start Date     Estimated Completion 
Environmental Studies and Permits  ___________ ____________ 
Plans, Specifications, and Estimate  ___________ ____________ 
Right of Way Acquisition  ___________ ____________ 
Construction  ___________ ____________ 

 
8. Roadway Geometric Information 

Will this project change existing geometrics? Yes _____ No _____ 
If no, skip this section. 
 

 Minimum Through Traffic 
Lanes 

Paved Shoulder 
Width 

Median
 

Facility Curve 
Radius 

No. of 
Lanes 

Lane 
Width 

Left Right Width 

*Existing       

**Proposed       

***Local Stds.       

* Enter EXISTING information (Expand as needed, for varied geometrics.) 
** Enter PROPOSED information (Expand as needed, for varied geometrics.) 
*** If local Standards are not being met, briefly explain why: 

__________________________________________________________________________  
__________________________________________________________________________  

 
9. Structure Information 

Is bridge rehabilitation work included in this project? Yes _____ No _____ 
If no, skip this section. 
If yes, describe: 
__________________________________________________________________________  
__________________________________________________________________________  

 
10. Drainage Information 

Is culvert and/or inlet work included in the project?    Yes _____ No _____ 
__________________________________________________________________________  
__________________________________________________________________________  

 
11. Utility coordination information 

Provide information about any upcoming utility projects in the project area.  Provide information about 
any utility re-locations required as part of this project. 
__________________________________________________________________________  
__________________________________________________________________________  
__________________________________________________________________________  
__________________________________________________________________________  
__________________________________________________________________________  

 
12. Multi-Modal and Safety Related Considerations 

 
According to the Marin County Transportation Sales Tax Expenditure Plan, Strategy 3, potential 
roadway, bikeway, sidewalk, and pathway improvements may include: 

 

• Bike/pedestrian path construction and maintenance of bike/pedestrian paths 

• Pavement and drainage maintenance, including signage and striping 

• Signalization and channelization to improve traffic flow and safety at key intersections 
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• Transit and traffic flow improvements to eliminate conflicts between buses and cars 

• Transportation Systems Management and Demand Management projects that make the most 
of our infrastructure investments 

• Improvements to reduce the response times for emergency vehicles and improve safety 

• Sidewalk and crosswalk construction and maintenance, and other pedestrian infrastructure 
improvements to safety and mobility 

• Accessibility improvements to make our streets and roads usable by all  
 
As discussed in the Expenditure Plan, each major road project will be required to consider the needs 
of all roadway users.  Where feasible, locally defined bicycle and pedestrian projects will be 
implemented at the time a roadway is improved.  Improvements could include striping and signing for 
bicycle lanes and bikeways, sidewalk improvements, curb ramps, and other accessibility and safety 
improvements. 
 
Please discuss, in the following three sections, considerations for multi-modal and safety-related 
improvements as a part of the regional road maintenance project. 

 
a. Bicycle Facilities:  Describe bicycle-related improvements considered as a part of the project (refer 
to adopted bicycle master plans, bicycle pathway classification (I, II or III) and other information, as 
appropriate).  Discuss whether these improvements are feasible and indicate if they could or could not 
be included as a part of the project.  If not, state why. 
__________________________________________________________________________  
__________________________________________________________________________  
__________________________________________________________________________  
__________________________________________________________________________  

 
b. Safety Improvements:  Describe safety-related improvements considered as a part of the project 
(refer to collision statistics, traffic volumes, roadway functional classification and other information, as 
appropriate).  Discuss whether these improvements are feasible and indicate if they could or could 
not be included as a part of the project.  If not, state why. 
__________________________________________________________________________  
__________________________________________________________________________  
__________________________________________________________________________  
__________________________________________________________________________  

 
c. Pedestrian and Disabled Persons Facilities:  Describe pedestrian and ADA-related improvements 
considered as a part of the project (refer to pedestrian master plans, ADA transition plans, school and 
transit access considerations, and other information, as appropriate).  Discuss whether these 
improvements are feasible and indicate if they could or could not be included as a part of the project.  
If not, state why. 
__________________________________________________________________________  
__________________________________________________________________________  
__________________________________________________________________________  
__________________________________________________________________________  

 
13. Description of Project Scope 

(Sufficient scope detail should be provided to allow TAM staff to evaluate the reasonableness of the proposed 
budget and schedule. Provide a brief explanation of how the project was prioritized for funding, including the 
project benefits, level of public input, response to above considerations and if the project is included in any 
adopted plans.) 

__________________________________________________________________________  
__________________________________________________________________________  
__________________________________________________________________________  
__________________________________________________________________________  
__________________________________________________________________________  
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14. Cost Estimate Breakdown Cost 
  

ENVIRONMENTAL STUDIES AND PERMITS  _____________ 
 
PLANS, SPECIFICATIONS, AND ESTIMATE _____________ 

 
RIGHT OF WAY _____________ 
 
CONSTRUCTION _____________ 
 
 
 SUBTOTAL  _____________ 
 --% Contingency _____________ 
 
 TOTAL CONSTRUCTION COST _____________ 
 
Construction Support _____________ 
 
 TOTAL CONSTRUCTION COMPONENT COST _____________ 
 
Source:      
(Attach Detailed Engineer’s Estimate, if available) 
 
 

15. Other Agencies Involved: (Permits/Approvals from California Department of Fish & Game, US Army 
Corps of Engineers, California Coastal Commission, etc.) 
__________________________________________________________________________  
__________________________________________________________________________  

 
 

16. Proposed Funding 
 

Project Phase / Fund Source 
Planned funds are funds for which you intend to apply. 
Committed funds are funds from sources that have been awarded. 

 
 

Environmental Studies & Permits 
Fund Source 

Planned Committed Total 

Local Commitment    

TAM  Measure A - Regional    

TAM  Measure A - Local    

other    

other    

Total    

 

Plans, Specifications and Estimate  
Fund Source 

Planned Committed Total 

Local Commitment    

TAM  Measure A - Regional    

TAM  Measure A - Local    

other    

other    

Total    
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Right of Way Acquisition  
Fund Source 

Planned Committed Total 

Local Commitment    

TAM  Measure A - Regional    

TAM  Measure A - Local    

other    

other    

Total    

 
 

Construction (including support) 
Fund Source 

Planned Committed Total 

Local Commitment    

TAM  Measure A - Regional    

TAM  Measure A - Local    

other    

other    

Total    

 
 

Total funding (all Phases) Planned Committed Total 

Local Commitment    

TAM  Measure A - Regional    

TAM  Measure A - Local    

other    

other    

Total    

 
 

17. List of Attachments 
 
A. Vicinity Map/Strip Map  
B. Typical Section(s)  
C. PMS Inventory Data (if available) 
D. Engineer’s Estimate (if available) 

 
 
18. Report Preparation 
 

Prepared by  _________________________________ Date ________________________  
 
This Project Study Report (TAM Major Roads) has been prepared under the direction of the Public 
Works Director (or City Engineer) of the ________________.  The Public Works Director (or City 
Engineer) attests to the technical information contained herein and the engineering data upon which 
recommendations, conclusions, and decisions are based. 
 
 
 
            

 Public Works Director/City Engineer    date 
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TAM AGREEMENT #200__-____ 

 

FUNDING AGREEMENT 

BETWEEN 

TRANSPORTATION AUTHORITY OF MARIN 
AND 

CITY OF _______ 
 
This AGREEMENT is made this _____ day of ______________, 200__, by and between the 
Transportation Authority of Marin, hereinafter referred to as “TAM”, a local public agency, and the City of 
_______, hereinafter referred to as “RECIPIENT”, a local public agency. 
 
SECTION 1. RECITALS 

 
1. The voters of Marin County, pursuant to the provisions of the Local Transportation Authority and 
Improvement Act, California Public Utilities Code Section 180000 et seq., approved the authorization of 
Measure A at the General Election held on November 2, 2004, thereby authorizing that TAM be given the 
responsibility to administer the proceeds from a one-half cent transaction and use tax. 
 
2. The duration of the tax will be 20 years from the initial year of collection, which began April 1, 
2005, with said tax to terminate on March 31, 2025. 
 
3. The tax proceeds will be used to pay for the programs and projects outlined in the Measure A 
Expenditure Plan. 
 
4. Local streets and roads funds (Funds) are provided, under the Measure A Sales Tax Revenue 
referendum, to local cities, towns, and Marin County (Local Agency) to be used for any local 
transportation need identified by the Local Agency’s Public Works Director, including streets and roads 
projects, local transit projects, bicycle pedestrian projects and other transportation uses, as approved by 
the Local Agency’s governing board. 
 
5. Each project will be required to consider the needs of all roadway users and, where feasible, 
locally defined bicycle and pedestrian projects will be implemented at the time a roadway is improved. 
 
6. Funds within a geographic sub-area will be allocated to the local agencies within that sub-area 
based on the Expenditure Plan formula, weighted 50% by the population of the local agency within the 
sub-area and 50% of the number of road miles with the sub-area. 
 
7. Funds will be reallocated every two years based on changes in population and road mile figures. 
 
SECTION 2. PURPOSE OF FUNDING AGREEMENT  

 
This AGREEMENT is entered into by and between TAM and RECIPIENT to document the funding 
conditions necessary for the RECIPIENT to comply with applicable law and TAM policies.  This 
AGREEMENT consists of additional documents stated in these sections as being attached hereto and 
incorporated in the AGREEMENT by reference. 
 
SECTION 3. PROJECT DEFINITION AND SCOPE 
 
This AGREEMENT, approved through Resolution 2006-___ of TAM, in accordance with the requirements 
of TAM’s Measure A Expenditure Plan and Strategic Plan, is made for the funding of the following project 
(“Project”) identified in the RECIPIENT’s Measure A Sales Tax Program Allocation Request Form 
(Attached): 
 

Local Infrastructure for All Modes 
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Additional information on project scope is included in the Measure A Sales Tax Program Allocation 
Request Form. 
 
SECTION 4. GRANT 
 
TAM hereby grants to the RECIPIENT the sum of $______ as designated in Resolution No. 2006-___, 
approved July ___, 200___, which is included in this AGREEMENT by reference.     
 
SECTION 5. COST ELIGIBILITY 

 
Cost eligibility shall be determined by TAM’s Expenditure Plan and Strategic Plan policies.   Funds may 
be used for any local transportation need identified by the RECIPIENT’s Public Works Director, including 
streets and roads projects, local transit projects, bicycle pedestrian projects and other transportation 
uses, as approved by the RECIPIENT’s governing board.  Where feasible, locally defined bicycle and 
pedestrian projects will be implemented in conjunction with a related roadway improvement.  This could 
include safety improvements, pedestrian facilities including disabled access, or bicycle facilities such as 
bike lanes or signage. 
 
SECTION 6. BUDGET AND SCOPE 

 
RECIPIENT shall maintain a project or program budget.  RECIPIENT shall carry out the Project and shall 
incur obligations against and make disbursements of the grant in conformity with TAM’s requirements and 
the budget.   
 
SECTION 7. PROJECT MANAGEMENT 
 
RECIPIENT shall be responsible for the Project and provide management of consultant and contractor 
activities for which RECIPIENT contracts, including responsibility for schedule, scope, and budget, 
consistent with TAM’s resolution allocating the grant unless otherwise agreed upon in writing.   
 
SECTION 8. PROJECT OVERSIGHT  
 
RECIPIENT shall cooperate with TAM’s project management team and shall provide any requested 
Project information. 
 
SECTION 9. ATTRIBUTION AND SIGNAGE 
 
If any portion of grant funds is used for production of reports, acknowledgment of TAM’s role in 
funding the Project shall be included in the documents. If any portion of grant funds is used for 
construction, RECIPIENT shall, upon initiation of field work or at the earliest feasible time thereafter, 
install and maintain a sign at the construction site identifying Measure A Local Transportation Sales Tax 
Funds and TAM (e.g., TAM and RECIPIENT’s logos – “Your Measure A Sales Tax Dollars at Work”).  For 
non-construction capital purchases funded by any portion of grant funds, RECIPIENT shall affix 
permanent signage identifying TAM and the Sales Tax Funds as a funding source. RECIPIENT shall 
demonstrate compliance with attribution and signage requirements as an indispensable condition for 
authorization of Measure A reimbursement for project expenses. 
 
SECTION 10. PRESS RELEASES 
 
RECIPIENT shall notify TAM in advance of any press releases about Project and program activities, 
particularly groundbreakings and ribbon cuttings, in connection with grant funds expended pursuant to 
this AGREEMENT. 
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SECTION 11. COMPLIANCE WITH LAW 
 
In the performance of its obligations pursuant to this AGREEMENT, RECIPIENT shall keep itself fully 
informed of the federal, state and local laws, ordinances and regulations in any manner affecting the 
performance of this Agreement, and must at all times comply with such laws, ordinances, and regulations 
as they may be amended from time to time. 
 
SECTION 12. ENVIRONMENTAL COMPLIANCE 
 
RECIPIENT shall undertake all environmental mitigation measures that may be identified as commitments 
in applicable documents (such as environmental assessments, environmental impact statements and 
reports, and memoranda of agreement) and comply with any conditions imposed as a part of a finding of 
no significant impact or a record of decision; all such mitigation measures are incorporated in this 
AGREEMENT by reference. Recipient shall be responsible for obtaining all necessary environmental 
permits for performance of work.  
 
SECTION 13. FINANCES 
 
All costs charged to the Project shall be supported by properly prepared and documented time records, 
invoices, or vouchers evidencing in detail the nature and propriety of the charges and the basis for the 
percentage charged to TAM. 
 
SECTION 14. RECORDS 

 
All checks, payrolls, invoices, contracts, vouchers, journal entries, work orders, or other accounting 
documents pertaining in whole or in part to the Project shall be maintained by RECIPIENT for a period of 
five (5) years after the later of Project closeout or termination of grant.  Such project documents shall be 
clearly identified, readily accessible, and, to the extent feasible, kept separate and apart from all other 
similar documents not pertaining to the Project. 
 
SECTION 15. PAYMENT 
 
TAM shall remit payment to RECIPIENT upon written request by the RECIPIENT after the execution of 
this AGREEMENT.  Payment shall not exceed the schedule shown in the Measure A Sales Tax Program 
Allocation Request Form - Fiscal Year Cash Flow Availability.   
 
SECTION 16. ELIGIBLE EXPENSES 
 
RECIPIENT shall expend funds only on eligible expenses as follows: operating costs, direct staff time 
(salary and benefits), consultants; right of way engineering and acquisition costs (including permitting), 
and competitively bid construction contracts. Indirect costs (as defined by OMB Circular A-87) will not be 
considered an eligible expense.  Funds shall also be expended according to the applicable provisions of 
the Expenditure Plan and of the Public Utilities Code Section 180000 et seq.   
 
TAM shall provide notice to RECIPIENT of any and all expenditures made by RECIPIENT which are not 
in compliance with this AGREEMENT, the Expenditure Plan or the Measure A ballot measure promptly 
after TAM becomes aware of any such expenditures. 

 
SECTION 17. AUDITS 

 
TAM reserves the right at any time to conduct or require a financial or performance audit of the 
RECIPIENT'S compliance with this AGREEMENT.  TAM will give advance notice of the requirement.  
RECIPIENT shall permit TAM, or any of its duly authorized representatives, to inspect all work, materials, 
payrolls, and other data and records with regard to the Project, and to audit the books, records, and 
accounts of the RECIPIENT and its contractors with regard to the Project. 
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SECTION 18. THIRD PARTY CONTRACT AUDITS 
 
TAM reserves the right to request an audit of other third party contracts for any reason.  If RECIPIENT 
is subject to third party financial audit requirements imposed by another funding source, copies of 
audits performed in fulfillment of such requirements shall be provided to the TAM. 
 
SECTION 19. CLOSEOUT PROCEDURES AND PROJECT REPORT 

 
RECIPIENT shall provide to TAM a Project Report as shown in Exhibit B.  This report shall include the 
total expenditures for the approved scope, revenues from all funding sources applied for the approved 
scope of work.  RECIPIENT shall provide supporting documentation for expenditures and revenues 
from its accounting and financial management system.  RECIPIENT shall certify that the amounts 
sought are only for project elements included in the Measure A Sales Tax Program Allocation Request 
Form 

 
SECTION 20. REPAYMENT OF INELIGIBLE COSTS 

 
In the event that TAM reimburses RECIPIENT for costs that are later determined to be ineligible for 
reimbursement under this Agreement, TAM reserves the right to withhold from this Project or other 
projects in the Expenditure Plan for which RECIPIENT is the sponsoring agency grant funding in the 
same amount as the ineligible cost that were reimbursed by TAM.  If TAM avails itself of the remedy 
provided by this section, then RECIPIENT will not be liable to refund to TAM those ineligible costs that 
were reimbursed to RECIPIENT.  
 
SECTION 21. RIGHT TO WITHHOLD 
 
If a Project report containing all of the items listed in the Allocation Request Form is not provided to TAM 
by the annual due date specified in the Allocation Request Form and/or such items are found not to be in 
compliance with this AGREEMENT, Public Utilities Code Section 180000 et seq., the ballot measure or 
the Strategic Plan, TAM may withhold funds for future allocations from RECIPIENT until RECIPIENT has 
corrected any noted deficiencies to TAM’s satisfaction.  While funds are being withheld, all interest on 
withheld funds shall be retained by TAM as an administrative fee. 
 
SECTION 22. RESCISSION OF AUTHORIZATION OF FUNDS 

 
TAM reserves the right to rescind its authorization of that portion of the grant funds that are unneeded 
prior to, or at the time of, Project closeout.  Funds are determined to be unneeded if they are 
uncommitted at time of Project closeout.  Uncommitted funds are funds that have been authorized but are 
in excess of the total eligible costs incurred by RECIPIENT. 

 
SECTION 23. TERMINATION FOR CAUSE  

 
Except as provided by Section 24 below, RECIPIENT agrees that, upon ten (10) working days written 
notice, TAM may suspend or terminate all or part of the financial assistance provided herein for failure to 
correct a breach of this AGREEMENT.  Any failure to make reasonable progress, inconsistency with the 
Expenditure Plan or Measure A Sales Tax Program Allocation Request Form, unauthorized use of grant 
funds as specified in this AGREEMENT, or other violation of the AGREEMENT that significantly 
endangers substantial performance of the Project shall be deemed to be a breach of this AGREEMENT 
and cause for termination.  Upon mutual consent, RECIPIENT will repay TAM any unexpended funds 
originally provided under this Agreement. 
 
SECTION 24. CORRECTION OF BREACH 
 
Notwithstanding the provisions of Section 23 above, with respect to any breach, which is reasonably 
capable of being cured, RECIPIENT shall have thirty (30) days from the date of notice of breach to initiate 
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steps to cure.  If RECIPIENT diligently pursues cure, such RECIPIENT shall be allowed a reasonable 
time to cure or by a time established in writing by TAM. 
 
SECTION 25. LIABILITY 

 
Neither TAM nor any officer or employee thereof, shall be responsible for any damage or liability 
occurring by reason of anything done or omitted to be done by RECIPIENT under or in connection with 
any work, authority, or jurisdiction delegated to RECIPIENT under this AGREEMENT. It is also 
understood and agreed that pursuant to Government Code Section 895.4, RECIPIENT shall fully defend, 
indemnify and hold TAM harmless from any liability imposed for injury (as defined by Government Code 
Section 810.8) occurring by reason of anything done or omitted to be done by RECIPIENT under or in 
connection with any work, or jurisdiction delegated to RECIPIENT under this AGREEMENT. 
 
Neither RECIPIENT nor any officer or employee thereof, shall be responsible for any damage or liability 
occurring by reason of anything done or omitted to be done by TAM under or in connection with any 
work, authority, or jurisdiction delegated to TAM under this AGREEMENT. It is also understood and 
agreed that pursuant to Government Code Section 895.4, TAM shall fully defend, indemnify and hold 
RECIPIENT harmless from any liability imposed for injury (as defined by Government Code Section 
810.8) occurring by reason of anything done or omitted to be done by TAM under or in connection with 
any work, authority, or jurisdiction delegated to TAM under this AGREEMENT. 

 
In the event of concurrent negligence of RECIPIENT and TAM, the liability for any and all claims for 
injuries or damages to persons and/or property shall be apportioned under the California theory of 
comparative negligence as presently established or as may hereafter be modified. 
 
SECTION 26. OBLIGATIONS 

 
TAM agrees that any eligible cost incurred by RECIPIENT prior to the termination of this AGREEMENT 
shall be reimbursed to the extent that such costs could not be avoided by RECIPIENT upon receipt of 
notice of termination. 

 
SECTION 27. INTEGRATION 
 
This AGREEMENT represents the entire AGREEMENT of the parties with respect to the subject matter 
thereof.  No representations, warranties, inducements or oral agreements have been made by any of the 
parties except as expressly set forth herein, or in other contemporaneous written agreements. 
 
SECTION 28. AMENDMENT 
 
Except as otherwise provided herein, this AGREEMENT may not be changed, modified or rescinded 
except in writing, signed by all parties hereto, and any attempt at oral modification of this AGREEMENT 
shall be void and of no effect. 
 
SECTION 29.  INDEPENDENT AGENCY 
 
RECIPIENT performs the terms and conditions of this AGREEMENT as an entity independent of TAM.  
None of RECIPIENT'S agents or employees shall be agents or employees of TAM. 
 
SECTION 30. ASSIGNMENT 
 
The AGREEMENT may not be assigned, transferred, hypothecated, or pledged by any party without the 
express written consent of the other party. 
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SECTION 31. BINDING ON SUCCESSORS, ASSIGNEES OR TRANSFEREES 
 
This AGREEMENT shall be binding upon the successor(s), assignee(s) or transferee(s) of TAM or 
RECIPIENT as may be the case.  This provision shall not be construed as an authorization to assign, 
transfer, hypothecate or pledge this AGREEMENT other than as provided above. 
 
SECTION 32. EXPENSES 
 
Each party shall be solely responsible for and shall bear all of its own respective legal expenses in 
connection with any dispute arising out of this AGREEMENT and the transactions hereby contemplated.  
RECIPIENT may not use GRANT funds, or other TAM programmed funds, for the aforementioned 
purpose. 
 
SECTION 33. SEVERABILITY 
 
Should any part of this AGREEMENT be declared unconstitutional, invalid, or beyond the authority of 
either party to enter into or carry out, such decisions shall not affect the validity of the remainder of this 
AGREEMENT, which shall continue in full force and effect; provided that the remainder of this 
AGREEMENT can, absent the excised portion, be reasonably interpreted to give effect to the intentions of 
the parties. 
 
SECTION 34. EXHIBITS 
 
The following Exhibits are hereby made part of this AGREEMENT: 
 
EXHIBIT A: Conditions on Sub-Strategy 3.2 
 
EXHIBIT B: Allocation Request Form 
 
EXHIBIT C: Project Report (Sample Format)  
 
EXHIBIT D: TAM Board Resolution 200__-___ 

 

SECTION 35. ACCEPTANCE OF GRANT 

 
RECIPIENT does hereby declare that all written statements, representations, covenants, and materials 
submitted as a condition of this AGREEMENT are true and correct and does hereby accept TAM’s grant 
and agrees to all of the terms and conditions of this AGREEMENT. The parties have executed this 
AGREEMENT as of the date first written above. 
 

City of _________: Transportation Authority of Marin (TAM): 

By: _______________________________ 
 
      _______________________________ 
      Print Name 
     _______________________________ 
      Print Title 

By: _______________________________ 
      ______________, Executive Director 

Approved as to form: 
 
By: _______________________________ 
      City of __________, Attorney 
 
      _______________________________ 
      Print Name 
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Exhibit A  

Conditions on Sub-Strategy 3.2 Local Infrastructure for All Modes 

 

Recipient agrees that it shall: 

 
1. Agree to the formula used in the allocation of the funds as reflected in the Expenditure Plan, and 

agree to the use of the State Department of Finance Estimates of Population figures (Report E-1, 
updated each May) for California cities and counties for the biennial update of the allocation 
formula. 

2. Set up an appropriate system of interest bearing accounts and reporting for funds received.  The 
accounting system shall provide adequate internal controls and audit trails to facilitate a periodic 
compliance audit for the funs which shall be maintained for the duration of the Agreement plus 
five years after discharge.   

3. Provide TAM with the number of maintained road miles within Recipient’s jurisdiction which shall 
be consistent with the miles reported to state and federal agencies and that contained in the 
Recipient’s pavement management system.  Recipient shall provide TAM with the number of 
maintained road miles biennially beginning in April 2005, even if there were no changes in the 
number of miles. 

4. In the event Recipient’s expenditures in a fiscal year are less than the amount the Recipient has 
received, provide an explanation of why the revenues exceeded expenditures and how the 
Recipient plans to allocate the funds to future projects. 

5. Notify TAM a minimum of 15 days prior to adopting a project scope and delivery schedule funded 
under Strategy 3.2.  

6. Within 60 working days of the end of each fiscal year, provide a Project Report for projects upon 
which funds were expended.  The Project Report shall show the amount spent in that reporting 
year, including the total estimated project costs, the total expenditures to date, a brief description 
(including digital photographs) and location of the projects, and the benefits to be realized from 
said project (see Project Report, Exhibit C).  The Report must also include a description and 
photograph of Measure A signage and the number of signs posted. 

7. As part of the Project Report, include a statement, signed by the Recipient’s Public Works 
Director, certifying the Report’s compliance with the provisions of this AGREEMENT.  A 
resolution by the Recipient’s governing board approving the project in a public meeting should be 
attached to the Report.  

8. Provide updated and accurate information (including digital photographs of the projects before, 
during and after construction) for TAM’s website, highlighting projects or programs in which funds 
received by Recipient have been used. 

9. Provide updated and accurate information on Recipient’s website, in order to inform the public, on 
how funds are being used in the Recipient’s jurisdiction.  Also provide a link on the Recipient’s 
website to TAM’s website. 

10. Make available, upon request from TAM, Recipient’s administrative officer or designated staff to 
render a report or answer any and all inquiries in regards to its receipt, usage and compliance 
audit findings of funds before the TAM Board. 
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11. If after the close of the third fiscal year, minimal or no funds have been expended on projects, 
TAM reserves the right to withhold the fifth year’s funds allocation until the Recipient’s allocation 
is drawn down. 

12. Provide parcel land use information for the annual TAM transportation modeling update. 

13. Provide evidence of Pavement Management System certification in accordance with section 
2108.1 of the Streets and Highway Code.  MTC requires cities and counties submitting pavement 
maintenance and rehabilitation projects for funding to utilize a Pavement Management Program. 
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Exhibit B 
 

Transportation Authority of Marin 
Measure A – Transportation Sales Tax 

Allocation Request Form 
 
Fiscal Year of Allocation:   200__-___ 

Expenditure Plan:   Strategy 3 – Local Transportation Infrastructure  
   Sub-strategy 3.2 - Local Infrastructure for all Modes 
 
Project Name:  Local Infrastructure for All Modes 

Implementing Agency:  City of _______   

Scope of Work:  As defined by the Expenditure Plan, eligible projects include street and road projects, 
local transit projects, and bicycle and pedestrian projects.  Where feasible, locally defined bicycle and 
pedestrian projects will be implemented in conjunction with a related roadway improvement.  This could 
include safety improvements, pedestrian facilities including disabled access, or bicycle facilities such as 
bike lanes or signage. 

The City of ______ …… 
 
Strategic Plan Programmed and Requested Amounts:   
 

Funding Allocations for Local Infrastructure Projects  

Programmed Requested 
Community 

2006 

% of Total 2004-05 2005-06 Total 2004-05 2005-06 Total 

 17.10% $______ $___ $____ $______ $________ $_______ 

 
Funding:  The project is funded by a local bond measure.  Additional residential streets will be added to 
the project to be covered by the Measure A funding based on the City’s pavement management program.  
Additional funding may come from utility company reimbursements. 
 
Cashflow Availability:  100% in FY 200__-___ 

Project Delivery Schedule:   July 1, 200__ – June 30, 200__ 

Environmental Clearance:   The City of ________ is responsible for environmental clearance.  
Documentation will be provided in the Project Report. 
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Exhibit C 
 
 
Annual Project Report (sample format) 
  
(due within 60 days of the end of each fiscal year)  
 
 
Amount spent in this reporting year -  

Total estimated project costs 

Total expenditures to date 

 

 

 

Project locations and descriptions 
(please provide digital photographs for each project) 
 

 

 

Benefits realized from project(s) 

 

 

 

 

Measure A signage: 

Number of signs posted: 

 

Attach a statement, signed by the City Public Works Director, certifying the reports compliance with the 
provisions of the funding Agreement 
 
Attach a resolution by the Governing Board approving the project(s) 

 
Attach the project worksheet template (sample follows) for each project included in the Project Report. 
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Local Roadway Project Report, Part I 
 
Name of roadway: 
 

Project limits: 
 

Jurisdiction: 
 

Description of maintenance project: 
 
 
 
 
 
 

Roadway’s Pavement Condition Index: 
 

Date of last PCI Evaluation: 
 

 

Multi-Modal and Safety-Related Considerations 

 

According to the Marin County Transportation Sales Tax Expenditure Plan, each local road project will be 
required to consider the needs of all roadway users.  Where feasible, locally defined bicycle and 
pedestrian projects will be implemented at the time a roadway is improved.  Improvements could include 
striping and signing for bicycle lanes and bikeways, sidewalk improvements, curb ramps, and other 
accessibility and safety improvements. 
 
Please discuss, in the following three sections, considerations for multi-modal and safety-related 
improvements as a part of the local road maintenance project. 
 
1. Safety Improvements:  Describe safety-related improvements considered as a part of the project (refer 
to collision statistics, traffic volumes, roadway functional classification and other information, as 
appropriate).  Discuss whether these improvements are feasible and indicate if they could or could not be 
included as a part of the project.  If not, state why. 
 
 
 
 
2. Pedestrian and Disabled Persons Facilities:  Describe pedestrian and ADA-related improvements 
considered as a part of the project (refer to pedestrian master plans, ADA transition plans, school and 
transit access considerations, and other information, as appropriate).  Discuss whether these 
improvements are feasible and indicate if they could or could not be included as a part of the project.  If 
not, state way. 
 
 
 
3. Bicycle Facilities:  Describe bicycle-related improvements considered as a part of the project (refer to 
bicycle master plans and other information, as appropriate).  Discuss whether these improvements are 
feasible and indicate if they could or could not be included as a part of the project.  If not, state why. 
 
 
 

 



 

 

 
 

2008 STRATEGIC PLAN UPDATE 
 

Appendix 5 – Project Fact 

Sheets 
 



Central San Rafael (Segment 3)
HigHway 101 widening Project

 tHe Project
•	 	This	project	is	the	third	phase	of	the	Highway	101	widening	

project	to	provide	continuous	HOV	lanes	in	Marin	County.	The	
project	limits	are	from	the	Coleman	Pedestrian	Overcrossing	to	
the	580/101	separation.

	•	 	The	project	includes	the	construction	of	northbound	and	
southbound	HOV	lanes,	replacing	the	101	SB	to	580	EB	
connector,	re-aligning	Francisco	Boulevard	West,	relocating	
utilities	underground	and	drainage	improvements.

•	 	The	project	will	be	built	in	eight	stages	and	will	require	several	
traffic	switches.	Work	requiring	lane	closures	will	take	place		
at	night.	Some	operations	will	require	full	freeway	closures		
and	detours.

 Project benefits

The	project	will:

•	 	Complete	one	of	the	remaining	portions	of	the	planned	
continuous	Highway	101	HOV	system	in	Marin	County

•	 	Reduce	traffic	congestion	for	motorists	and	transit	riders	using	
the	HOV	lanes

•	 	Improve	traffic	flow	on	the	101	NB	to	580	EB	connector	by	
providing	an	additional,	dedicated	traffic	lane

•	 	Improve	Francisco	Blvd	West	by	relocating	and	reconstructing	
the	roadway	and	undergrounding	utilities

415/499-6570 • www.tam.ca.gov

Central San Rafael
HigHway 101 carPool lane gaP closure Project



 recent Progress
•  Bids for this project opened on December 13, 2005. Caltrans is preparing to 

award the contract in February 2006.

• Construction is scheduled to start in March 2006.

 costs and funding
•  This project is sponsored by the Transportation Authority of Marin and is 

funded by a variety of funding sources including State, Federal and  
Measure A funds.

•  The anticipated construction cost is $48.5 Million.

 Project scHedule
•  Start Construction – March 2006

•  Complete Construction – December 2008

 Project area 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

for More inforMation
Contact Connie Preston, 510/215-0264.

N

580

101

101

415/499-6570 • www.tam.ca.gov

Central San Rafael
HigHway 101 carPool lane gaP closure Project



Novato Boulevard—Diablo Avenue to Grant Avenue (Segment 1) 
Eucalyptus Avenue to San Marin Drive (Segment 3)
ROADWAY REHABILITATION AND SIDEWALK IMPROVEMENTS

 
Novato Boulevard is the City of Novato’s major arterial.  It was selected by the 
Marin Public Works Association (MPWA) and the Technical Advisory Committee 
(TAC) as the priority project in the Northern Marin Planning Area.  The roadway 
has been divided into three segments to facilitate construction.  Segment 1 
includes widening the existing two-lane street to four lanes between Diablo 
and Grant Avenues. Work on this segment also includes possible Right of Way 
acquisition to enable street widening, signal improvements, the installation of a 
gutter, concrete curbs and sidewalks, the upgrading of ADA amenities and other 
access improvements, and continuous class II bike lanes.  

Segment 2, between Grant Avenue and Eucalyptus Avenue, has been fully funded. 
Construction is scheduled for completion in late 2007/early 2008.  Segment 3 
includes pavement rehabilitation from Eucalyptus Avenue to San Marin Drive.

l  Rehabilitated pavement
l  Traffic signal improvements
l  Pedestrian amenities and safety improvements
l  Class II bicycle paths on both sides of the road

Measure A will fund the environmental processes for Segments 1 and 3 and 
preliminary engineering for Segment 3.

THE PROJECT

RECENT PROGRESS

PROJECT BENEFITS

415/507-2680  •  www.tam.ca.gov  •  September, 2007

Strategy 3
Sub-strategy 3.1
Northern Marin 
Planning Area

Segment 1 Segment 3
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l Environmental review for Segment 1 
will begin on September 12, 2007 
and end on June 30, 2008.

l Environmental review and 
preliminary engineering for Segment 
3 will begin on September 12, 2007 
and end on June 30, 2008.  

The cost of environmental review is $125,000 for Segment 1.  The estimated 
total project cost for Segment 1, including construction, is $6.6 million.  The 
cost of environmental review and preliminary engineering for Segment 3 is 
$155,000, with a total project cost of $815,000.

COST AND FUNDING

PROJECT SCHEDULE

PROJECT AREA

415/507-2680  •  www.tam.ca.gov

SEGMENT 3

SEGMENT 1

Novato Boulevard—Diablo Avenue to Grant Avenue (Segment 1) 
Eucalyptus Avenue to San Marin Drive (Segment 3)
ROADWAY REHABILITATION AND SIDEWALK IMPROVEMENTS



Novato Boulevard—Grant Avenue to Eucalyptus Avenue
ROADWAY RESTORATION AND TRAFFIC SIGNAL UPGRADES

Novato Boulevard is the City of Novato’s major arterial. It was selected by 
the Marin Public Works Association (MPWA) and the Technical Advisory 
Committee (TAC) as the priority project in the Northern Marin Planning Area.  
The roadway has been divided into three segments to facilitate construction.  

Segment 2 is between Grant and Eucalyptus Avenues. This segment of Novato 
Boulevard has not been reconstructed since the late 1980s and the surface 
is in need of restoration. Work on Segment 2 includes the installation of 
pedestrian facilities and Class II bike lanes on both sides of the street.

•  The project will rehabilitate the pavement for both northbound and   
   southbound lanes of Novato Boulevard between Grant and Eucalyptus and  
   upgrade existing traffic signals

•  Existing ADA facilities will be upgraded to current guidelines

•  Bicycle detection devices will be added at the two upgraded intersections,  
   which both feature traffic signals

Project design has been completed.  Construction bid advertisements have 
been placed.

THE PROJECT

RECENT PROGRESS

PROJECT BENEFITS

415/507-2680  •  www.tam.ca.gov  •  September 27, 2007

Strategy 3
Sub-strategy 3.1
Northern Marin 
Planning Area
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l  Project design started in  
December 2006 and was 
completed in July 2007.

l  Project construction will begin in 
October and continue through 
December 2007.

Novato Boulevard—Grant Avenue to Eucalyptus Avenue
ROADWAY RESTORATION AND TRAFFIC SIGNAL UPGRADES

The costs of project design and construction are $72,000 and $453,000, 
respectively.

COSTS AND FUNDING

PROJECT SCHEDULE

PROJECT AREA

415/507-2680  •  www.tam.ca.gov



Central San Rafael (Segment 3)
HigHway 101 widening Project

tHe Project
Sir Francis Drake Boulevard from the Shafter Bridge to Platform Bridge Road 
is a major arterial in West Marin. This area was selected by the Marin Public 
Works Association (MPWA) and the Technical Advisory Committee (TAC) as  
the priority project in the west Marin Planning area.

The environmental review process for this project will include the development 
and evaluation of project alternatives for rehabilitating this five-mile stretch of 
Sir Francis Drake Boulevard. Alternatives for the construction of bicycle and 
pedestrian paths along this section of roadway will also be considered as part 
of the study. Other improvements for possible consideration include striping 
and signing for bicycle lanes and bikeways, sidewalk improvements, curb ramps, 
and other accessibility and safety features.

Project BeneFitS

The environmental review will include:

• Rehabilitated pavement

• Lane configuration improvements

• Bridge rehabilitation

• Pedestrian amenities 

• Improved bicycle facilities

415/507-2680  •  www.tam.ca.gov

Sir Francis Drake Boulevard – Shafter Bridge to Platform Bridge 
enVironMentaL reView

Strategy 3

Sub-strategy 3.1

Northern Marin 
Planning Area



 Platform Bridge Rd
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415/507-2680  •  www.tam.ca.gov

Sir Francis Drake Boulevard – Shafter Bridge to Platform Bridge
enVironMentaL reView

recent ProgreSS
The environmental review process will be funded through Measure A.

coStS and Funding

The cost of the environmental review process is $454,000. The cost of 
design is estimated at $500,000. The estimated total project cost, including 
construction, is $7 million.

Project ScHeduLe

The full environmental review process, in compliance with the California 
Environmental Quality Act (CEQA) and the National Environmental Policy Act 
(NEPA), is anticipated for completion in December 2007.

 

Project area 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Fourth Street – D Street to Second Street
ROADWAY REHABILITATION AND SIDEWALK IMPROVEMENTS

Measure A 
Expenditure Plan

Strategy 3.1 –
Major Roads and 
Related 
Infrastructure

Central Marin 
Planning Area

The City of San Rafael’s Fourth Street/West End Village corridor is an integral 
part of the retail core of Downtown San Rafael and has major retail pedestrian 
traffic.  This corridor was selected by the Marin Public Works Association (MPWA) 
and the Technical Advisory Committee (TAC) as the priority project in the Central 
Marin Planning Area.

San Rafael will be rehabilitating the west end of Fourth Street, between D and 
Second Streets (Miracle Mile). Fourth Street currently has significant base failure 
and alligator cracking.  Sidewalks, curbs, and gutters are buckling due to shallow 
tree roots, creating potential tripping hazards on sidewalks and stagnant water in 
gutters.  Many building entrances, sidewalk cross slope, and curb ramps currently 
do not meet current ADA requirements. 

THE PROJECT

PROJECT BENEFITS

• The rehabilitation project includes pavement rehabilitation, sidewalk, curb and 
gutter replacement, ADA compliant sidewalk and driveway improvements, storm 
drain system improvements, and upgrade path of travel to transit facilities.

• After extensive public outreach, the project expanded to a comprehensive 
corridor improvement effort to include sidewalk amenities, street trees planting, 
lighting upgrades, bicycle racks, and a Class III bicycle route.

415.507.2680     www.tam.ca.gov January 2008



Fourth Street – D Street to Second Street
ROADWAY REHABILITATION AND SIDEWALK IMPROVEMENTS

415.507.2680     www.tam.ca.gov January 2008 

PROJECT PROGRESS

Project design has been completed and request for bids has been advertised, with 
an anticipated bid opening in February 2008.

COST AND FUNDING

San Rafael has covered the costs for all phases leading to construction, including 
planning and design. The cost for the construction phase is $5.5 million, of which 
$4.5 million will be funded with Measure A funds from Strategy 3.1.  San Rafael 
will be contributing $500,000 in gas tax and other local funds and $500,000 of its 
local Measure A funds from Strategy 3.2 to make up the shortfall. 

PROJECT SCHEDULE

Construction will start in the Spring of 2008 and end in the Spring of 2009. 

PROJECT AREA
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Appendix 6 – Marin County 

Transportation Sales Tax 

Expenditure Plan 
 

 

(Available Separately) 
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Appendix 7 – Marin County 

Transit Short-Range Transit Plan 
 
 

(Available Separately) 
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Appendix 8 – Comments and 
Responses on the 2008 Draft 
Strategic Plan Update 
 
(No comments were received) 

 


